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A=COM HUNT

in association with

August 4, 2020

Bret Bell

Mayor and Aldermen of the City of Savannah
2 East Bay St.

Savannah, GA 31401

Jim Curry

Jones Lang LaSalle Americas, Inc. (JLL)
3344 Peachtree Road NE, Suite 1100
Atlanta, GA 30326

RE: Savannah Arena
Savannah, GA
Hunt Project No. 00117400
GMP Amendment

AECOM Hunt, in association with Brownstone Construction Group, Pat Mathis Construction
Company, and A. Riley Consultants, is pleased to submit its Guaranteed Maximum Price (GMP)
proposal amendment for the Savannah Arena. This Guaranteed Maximum Price (GMP) was
generated using the Construction Documents issued on February 17th, 2020, Stiles Avenue
documents issued April 3, 2020, Savannah Arena Bulkhead documents issued February 12th, 2020,
and Force Main documents issued April 14, 2020 as well as clarifications provided through the RFI
process and review meetings, all of which are further detailed within this document.

For cost tracking purposes, and in order to accurately compare the current Arena estimate to the
previous version, we have separated the estimate into the following sections:

Arena (to the dripline)

Sitework

Stiles Avenue

Lift Station and Force Main
Savannah Arena Bulkhead (SAB)

Section 9 provides the Value Engineering Log, which contains some cost savings alternatives for the
project team to consider with pricing valid until September 15, 2020. While we understand that some
of these alternatives may not be implemented, we felt it prudent to include all options at this time.

We look forward to reviewing the estimate in greater detail with the overall project team. If you have
any questions, please do not hesitate to contact me.

HUNT CONSTRUCTION GROUP, INC.

Patrick Wipperman
Project Executive
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Savannah Arena
Savannah, GA

Estimate Date: 08/04/20
Estimate Type: GMP

Arena Costs
Arena Sitework Stiles Avenue Force Main SAB TOTAL
216,290 216,290 216,290 216,290 216,290 216,290

LOA Authorized $80,108,446 $2,791,255 $0 $0 $0 $82,899,701
Bid Value $27,943,533 $2,987,474 $3,515,000 $1,204,584 $2,156,772 $37,807,363
|Estimated Trade Cost $4,087,999 $500,000 $150,000 $434,750 $0 $5,172,749
[Design Estimate Contingency $0 $0 $0 $0 $0 $0
TOTAL TRADE COST $112,139,978 $6,278,729 $3,665,000 $1,639,334 $2,156,772 $125,879,813
Construction Cost

Subcontractor Bonds (In Trade Cost) $0 $0 $0 $0 $0 $0
CM Contingency 2.25% $2,523,150 $141,271 $82,463 $36,885 $48,527 $2,832,296
Management General Conditions $7,015,436 $7,015,436
Non-Management General Conditions $2,331,684 $2,331,684
General Liability 0.70% $910,108 $46,899 $27,376 $12,245 $16,110 $1,012,737
Bonding 0.80% $1,040,123 $53,598 $31,286 $13,994 $18,411 $1,157,414
SUBTOTAL CONSTRUCTION COST $13,820,501 $241,769 $141,124 $63,124 $83,049 $14,349,566
TOTAL CONSTRUCTION COST BEFORE FEE $125,960,479 $6,520,498 $3,806,124 $1,702,458 $2,239,821 $140,229,379
CM Base Fee 2.75% $3,463,913 $179,314 $104,668 $46,818 $61,595 $3,856,308
Preconstruction Management Fee $591,011 $591,011
TOTAL CONSTRUCTION COST ARENA $130,015,403 $6,699,811  $3910,793  $1,749,276  $2,301,416 | SIA44676,698|
0OCOs 001 and 002 $865,574 $865,574
Pending PCl's $579,689 $579,689
TOTAL CONSTRUCTION COST ARENA with

$131,460,666 $6,699,811 $3,910,793 $1,749,276 $2,301,416

PClI's

Owner Contingency 1.00%

GMP Value with Owner Contingency

Page 1of1
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Section 03
Disadvantaged Business Enterprise

(DBE) Schedule of Values
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A=COM HUNT

in association with

Bid Pacakage DBE Participation Bid Package LOCAL Participation
Contract ID Savannah Arena Project Potential Overall DBE Participation Potential L/DBE Participation GG L] Cha'.ch.am/.DBE County Potential MSA/DBE Participation T L.o.c & S.avannah LT Ch?tha.m el Potential MSA Participation
DBE/LDBE & LOCAL TRACKING Participation Participation Participation
Total Awards $125,820.313 Status Scope of Work $ 32,859,634.83 26.1% $ 16,228,148 12.9% $ 16,754,657 13.3% $ 17,197,572 13.7% $ 29,496,367 23.4% $ 31,910,569 25.4% $ 32,399,778 25.8%
Dollars % Dollars % Dollars % Dollars % Dollars % Dollars % Dollars %
General Services
Image Keepers Contracted Trailer Janitorial $ 700.00 $ 700 $ 700 $ 700 $ 700 $ 700 $ 700
B and B Demolition Contracted Groundbreaking $ 6,100.00 $ 6,100 $ 6,100 $ 6,100 $ 6,100 $ 6,100 $ 6,100
B and B Demolition Contracted Temp Trailer set up $ 17,414.00 $ 17,414 $ 17,414 $ 17,414 $ 17,414 $ 17,414 $ 17,414
Staples Contracted Office Supplies $ 75 $ 75 $ 75
Home Depot Contracted Job Site Supplies $ 1,127 $ 1,127 $ 1,127
Clayton Digital Contracted Print Services $ 7,219 $ 7,219
Event Works Rental Contracted Events $ 736 $ 736
ABC Waste of Savannah Contracted Dumpsters $ 200 $ 200 $ 200
Multivista Contracted Time Lapse Photos $ 940 $ 940 $ 940
Williams Scotsman Contracted Office Trailers $ 25,432 $ 166,158 $ 166,158
Republic Services Contracted Trash $ 56,472 $ 56,472
Diamond Concrete Contracted Concrete $ 43,294
01B BP-01B Site Security Within GMP
PENDING AWARD Site Security TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
Hourly Contract $TBD at completion
02D BP- 02D Site Fence and Demolition Contracted
ALS Sand Hill Construction Prime $ 324,210 95% = ~ $ 324,210 95% $ 324,210 95% = ~ $ 324,210 95% $ 324,210 95%
PT Construction hauling and demo $ 18,000 5% $ 18,000 5% $ 18,000 5% $ 18,000 18,000 5% $ 18,000 5% $ 18,000 5%
$342,210
03A BP- 03A Concrete Structure Contracted
Precision Concrete Prime
Technique Concrete Turn Key Slab Concrete | $ 1,090,489 25%
$4,381,957
03C BP- 03C Precast Contracted
Metromont Prime
Cardinal Transportation Trucking $ 264,875 8%
$3,304,462
04A/04B  [BP- 04A Interior/Exterior Masonry Within GMP
PENDING AWARD Prime
PENDING AWARD Labor/Staffing $ 53,539 2% $ 53,539 2% $ 53,539 2% $ 53,539 $ 53,539 2% $ 53,539 2% $ 53,539 2%
PENDING AWARD Carpentry/DF install $ 1,070,785 36% $ 1,070,785 36% $ 1,070,785 36% $ 1,070,785 36% $ 1,070,785 36% $ 1,070,785 36% $ 1,070,785 36%
PENDING AWARD Turnkey Masonry $ 211,183 % $ 211,183 7% $ 211,183 7% $ 211,183 7% $ 211,183 7% $ 211,183 7% $ 211,183 7%
PENDING AWARD Turnkey Masonry $ 264,722 9% $ 264,722 9% $ 264,722 9% $ 264,722 $ 264,722 9% $ 264,722 9% $ 264,722 9%
$2,974,404
05A BP- 05A Structural Steel Contracted
Banker Steel Prime
Commercial Fabricators, Inc. Fabrication $ 225,187 2%
Commercial Fabricators, Inc. Misc. Steel $ 1,280,437 10%
Commercial Fabricators, Inc. Material Supplier $ 1,800,630 14%
$12,950,000
05C BP- 05C Metal Railings Within GMP
PENDING AWARD Prime
PENDING AWARD Installation $ 500,000 23%
$2,176,930
05D BP-05D Misc.Metals Contracted

Secton 03 - DBE Schedule of Values
7/27/2020



A=COM HUNT

in association with

Bid Pacakage DBE Participation

Bid Package LOCAL Participation

Contract ID

Savannah Arena Project
DBE/LDBE & LOCAL TRACKING

Potential Overall DBE Participation

Potential L/DBE Participation

Potential Chatham/DBE County

Participation

Potential MSA/DBE Participation

Potential Local Savannah

Participation

Potential Chatham County

Participation

Potential MSA Participation

Total Awards $125,820.313 Status Scope of Work $ 32,859,634.83 26.1% 16,228,148 12.9% $ 16,754,657 13.3% $ 17,197,572 13.7% 29,496,367 23.4% $ 31,910,569 25.4% $ 32,399,778 25.8%
Dollars % Dollars % Dollars % Dollars % Dollars % Dollars % Dollars %
Banker Steel Prime
Commercial Fabricators, Inc. Fabrication $ 351,996 39%
$900,000
06A BP- 06A Architectural Woodwork Within GMP
PENDING AWARD Prime
PENDING AWARD Material $ 560,419 28% 560,419 28% $ 560,419 28% $ 560,419 560,419 28% $ 560,419 28% $ 560,419 28%
PENDING AWARD Labor $ 19,605 1% 19,605 1% $ 19,605 1% $ 19,605 19,605 1% $ 19,605 1% $ 19,605 1%
$1,978,560
07A BP- 07A Roofing Within GMP
PENDING AWARD Prime
PENDING AWARD Material $ 200,000 8% 200,000 8% $ 200,000 8% $ 200,000 200,000 8% $ 200,000 8% $ 200,000 8%
$2,419,350
BP- 07B Curtain Wall, Storefront,
07B Glass & Glazing Contracted
Crown Corr Prime
EGM Glass & Glazing $ 388,136 10%
DFH and Associates, LLC Doors, Harware & Glass | $ 582,204 15% 582,204 15% $ 582,204 15% $ 15% $ 582,204 15% $ 582,204 15%
$3,881,358
07C BP- 07C Waterproofing Within GMP
PENDING AWARD Prime
PENDING AWARD Floor Caulking $ 122,813 14%
PENDING AWARD Caulking $ 81,876 10% 81,876 10% $ 81,876 10% $ 10% $ 81,876 10% $ 81,876 10%
$849,154
07D BP- 07D Spray Fireproofing Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Painting $ 274,590 25%
$1,098,360
07E BP- 07E Metal Panels Contracted
Kistler McDougall Prime
360 Specialties Installation $ 192,863 9%
$2,073,800
BP- 08B Overhead Doors and
08B Loading Dock Equipment Within GMP
PENDING AWARD Prime
PENDING AWARD Installation $ 6,525 5% 6,525 5% $ 6,525 5% $ 5% $ 6,525 5% $ 6,525 5%
$141,101
08D BP-08D Doors, Frames, Hardware Contracted
DFH and Associates Prime $ 599,636 100% 599,636 100% $ 599,636 100% $ 599,636 100% 599,636 100% $ 599,636 100% $ 599,636 100%
$599,636
09A BP- 09A Exterior Framing Contracted
Colby Enterprises Prime $ 1,701,616 75% $ 1,701,616 75%
Al Staffing Labor $ 22,688 1% 22,688 1% $ 22,688 1% $ 1% $ 22,688 1% $ 22,688 1%
360 Specialties Turnkey Installation $ 476,452 21%
. Turnkey Installation $ 68,064 3% 68,064 3% $ 68,064 3% $ 3% $ 68,064 3% $ 68,064 3%
Ivy League Maintenance, LLC League
$2,268,820
09B BP- 09B Drywall and Ceiling Within GMP

Secton 03 - DBE Schedule of Values
7/27/2020



A=COM HUNT

in association with

Bid Pacakage DBE Participation Bid Package LOCAL Participation
Contract ID Savannah Arena Project Potential Overall DBE Participation Potential L/DBE Participation GG U] Cha'.ch.am/.DBE County Potential MSA/DBE Participation T L.O.C & S.avannah FOIETIE C.he.ltha.m el Potential MSA Participation
DBE/LDBE & LOCAL TRACKING Participation Participation Participation
Total Awards $125,820 313 Status Scope of Work $ 32,859,634.83 26.1% 16,228,148 12.9% $ 16,754,657 13.3% $ 17,197,572 13.7% $ 29,496,367 23.4% $ 31,910,569 25.4% $ 32,399,778 25.8%
Dollars % Dollars % Dollars % Dollars % Dollars % Dollars % Dollars %
PENDING AWARD Prime $6,945,000 100%
$6,945,000
09C BP- 09C Tile Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Installation $ 180,000 18%
$992,632
BP- 09D Carpet and Resilient
09D Flooring Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Installtion $ 77,466 25% 77,466 25% $ 77,466 25% $ 77,466 25% $ 77,466 25% $ 77,466 25%
$309,864
09F BP- 09F Polished Concrete Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Installation $ 52,005 25%
$208,018
09G BP- 09G Painting Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Installtion $ 127,621 15% 127,621 15% $ 127,621 15% $ 15% $ 127,621 15% $ 127,621 15%
$850,808
10A BP- 10A Specialties Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Installation $ 129,571 20%
PENDING AWARD Material Supply $ 32,393 5%
PENDING AWARD Labor Supply $ 12,957 2% 12,957 2% $ 12,957 2% $ 12,957 2% $ 12,957 2% $ 12,957 2% $ 12,957 2%
$647,854
OWNER
ALLOWANCE
10B BP- 10B Sighage ONLY
11B BP- 11B Food Service Equipment Contracted
Johnson-Landcaster Prime
S&S Supply 11, Inc. Material Supply $ 678,075 25% 678,075 25% $ 678,075 25% $ 25% $ 678,075 25% $ 678,075 25%
$2,712,301
BP- 11C Scoreboards and Video Contracted
Daktronics Prime
Cyntech Turnkey Installation $ 161,504 8% 161,504 8% $ 161,504 8% $ 161,504 161,504 8% $ 161,504 8% $ 161,504 8%
$2,096,801
BP-LlDFall AcostSystems | evowneR [ [ [ [ | [/ /' . ! ' [ ' | |
BP- 12A Arena Curtains Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Installation $ 145,299 22% 145,299 22% $ 145,299 22% $ 145,299 145,299 22% $ 145,299 22% $ 145,299 22%
$655,045
BP- 12C Seating Within GMP
PENDING AWARD Prime
PENDING AWARD Labor $ 83,300 3% 83,300 3% $ 83,300 3% $ 83,300 83,300 3% $ 83,300 3% $ 83,300 3%
PENDING AWARD Turnkey Installation $ 22,970 1% 22,970 1% $ 22,970 1% $ 22,970 1% $ 22,970 1% $ 22,970 1% $ 22,970 1%
PENDING AWARD Turnkey Installation $ 158,631 5%

Secton 03 - DBE Schedule of Values
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A=COM HUNT

in association with

Bid Pacakage DBE Participation Bid Package LOCAL Participation
Contract ID Savannah Arena Project Potential Overall DBE Participation Potential L/DBE Participation GG U] Cha'.ch.am/.DBE County Potential MSA/DBE Participation T L.O.C & S.avannah FOIETIE C.he.ltha.m el Potential MSA Participation
DBE/LDBE & LOCAL TRACKING Participation Participation Participation
Total Awards $125,820.313 Status Scope of Work $ 32,859,634.83 26.1% $ 16,228,148 12.9% $ 16,754,657 13.3% $ 17,197,572 13.7% $ 29,496,367 23.4% $ 31,910,569 25.4% $ 32,399,778 25.8%
Dollars % Dollars % Dollars % Dollars % Dollars % Dollars % Dollars %
PENDING AWARD Freight $ 71,400 2%
$2,931,324
13A BP- 13A Ice Rink System Contracted
Cimco Prime
S&S Supply 11, Inc. Material Supply $ 109,400 5% $ 109,400 5% $ 109,400 5% $ 109,400 109,400 5% $ 109,400 $ 109,400 5%
$1,995,000
14A BP- 14A Vertical Transportation Contracted
Schindler Prime
Anything Logistics Freight $ 25,777 3% $ 25,777 3% $ $ 25,777 3% $ 25,777 3%
$880,000
21A BP- 21A Fire Protection Contracted
Northstar Fire Protection Prime
Prayor Fire Protection Turnkey Installation $ 214,109 16%
A-1 Staffing Labor $ 26,764 2% $ 26,764 2% $ 26,764 2% $ 26,764 2% $ 26,764 2% $ 26,764 2%
Adjacent Solutions Labor $ 26,764 2% $ 26,764 2% $ 26,764 2% $ 26,764 2% $ 26,764 2% $ 26,764 2%
$1,338,182
22A BP- 22A Plumbing Contracted
Campbell Plumbing Prime
S&S Supply 11, Inc. Material Supply $ 1,425,000 25% $ 1,425,000 25% $ 1,425,000 25% $ 1,425,000 1,425,000 25% $ 1,425,000 25% $ 1,425,000 25%
$5,700,000
23A BP- 23A Mechanical Contracted
Erickson and Associates Local 9,100,000 73% $ 9,100,000 73% $ 9,100,000 73%
Climate Control Turnkey Installation $ 100,000 1% $ 100,000 1% $ 100,000 1% $ 100,000 1% $ 100,000 1%
S&S Supply 11, Inc. Material Supply $ 3,300,000 26% $ 3,300,000 26% $ 3,300,000 26% $ 3,300,000 3,300,000 26% $ 3,300,000 26% $ 3,300,000 26%
$12,500,000
26B BP- 26B Electrical & Fire Alarm Contracted
Ace Electric Prime
Cyntech Turnkey Installation $ 3,159,000 27% $ 3,159,000 27% $ 3,159,000 27% $ 3,159,000 3,159,000 27% $ 3,159,000 27% $ 3,159,000 27%
$11,700,000
26D BP- 26D Sports Lighting Contracted
Musco Prime
Al Staffing Labor $ 25,000 3.5% $ 25,000 3.5% $ 25,000 3.5% $ 3.5% $ 25,000 3.5% $ 25,000 3.5%
PT Construction Freight $ 1,780 0.3% $ 1,780 0.3% $ 1,780 0.3% $ 0.3% $ 1,780 0.3% $ 1,780 0.3%
Paige Courier Freight $ 1,780 0.3% $ 1,780 0.3% $ 1,780 0.3% $ 0.3% $ 1,780 0.3% $ 1,780 0.3%
B and B Demolition Freight $ 1,780 0.3% $ 1,780 0.3% $ 1,780 0.3% $ 0.3% $ 1,780 0.3% $ 1,780 0.3%
$710,887
BP- 27A Audio -
27A Visual/Broadcast/PTV Contracted
Baker Prime
Cyntech Turnkey Installation $ 203,320 10% $ 203,320 10% $ 203,320 10% $ 203,320 203,320 10% $ 203,320 10% $ 203,320 10%
$2,033,198
BP- 27A Audio -
278 Visual/Broadcast/PTV Contracted
Net Planner Prime
Cyntech Turnkey Installation $ 428,896 25% $ 428,896 25% $ 428,896 25% $ 428,896 428,896 25% $ 428,896 25% $ 428,896 25%
$1,715,582
31A BP- 31A Sitework & Site Utilities Contracted

Secton 03 - DBE Schedule of Values
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A=COM HUNT

in association with

Bid Pacakage DBE Participation

Bid Package LOCAL Participation

Savannah Arena Project

Potential Chatham/DBE County

Potential Local Savannah

Potential Chatham County

GOAL =25%

Participation

Participation

Participation

Contract ID Potential Overall DBE Participation Potential L/DBE Participation N Potential MSA/DBE Participation L L Potential MSA Participation
DBE/LDBE & LOCAL TRACKING Participation Participation Participation
Total Awards $125,820.313 Status Scope of Work $ 32,859,634.83 26.1% $ 16,228,148 12.9% $ 16,754,657 13.3% $ 17,197,572 13.7% $ 29,496,367 23.4% $ 31,910,569 25.4% $ 32,399,778 25.8%
Dollars % Dollars % Dollars % Dollars % Dollars % Dollars % Dollars %
CA Murren Prime $ 1,837,360 75% $ 1,837,360 75% $ 1,837,360 75%
Frankie Thompson Material Supplier $ 243,406 10% $ 243,406 10% $ 246,406 10% $ 243,406 10% 3$ 243,406 10% $ 243,406 10% $ 243,406 10%
Scott and Sons Hauling $ 436,210 18% $ 436,210 18% $ 436,210 18%
LDM Trucking Hauling TBD TBD $ 4,590 0.2% $ 4,590 0.2% $ 4,590 0.2% $ 4,590 0.2%
ED Trucking Hauling $ 2,165 0.1% $ 2,165 0.1% $ 2,165 0.1% $ 2,165 0.1% $ 2,165 0.1% $ 2,165 0.1% $ 2,165 0.1%
Candy Trucking Hauling TBD TBD TBD TBD TBD
Flores Trucking Hauling $ 4,900 0.2% $ 4,900 0.2% $ 4,900 0.2% $ 4,900 0.2% $ 4,900 0.2%
Alex Montana,LLC Hauling $ 5,946 0.2% $ 5,946 0.2% $ 5,946 0.2% $ 5,946 0.2% $ 5,946 0.2% $ 5,946 0.2%
Sabur Trucking Hauling $ 10,131 0.4% $ 10,131 0.4% $ 10,131 0.4% $ 10,131 0.4% $ 10,131 0.4% $ 10,131 0.4%
$2,449,045
31B BP- 31B Piles/Deep Foundations Contracted
Morris Shea Bridge Co. Prime
Associated Cost Engineers Inc. Material Supplier $ 449,510 19%
$2,319,350.00
31C BP- 31C Stiles Avenue Widening ** Contracted
APAC Prime
Middle GA Signs Material Supply $ 20,000 1%
TJR Group Turnkey Install $ 445,000 13%
OIH Inc. Material Supply $ 10,500 0.31%
ED Trucking Hauling $ 362,000 11% $ 362,000 11% $ 362,000 11.0% $ 362,000 11% $ 362,000 11% $ 362,000 11% $ 362,000 11.0%
$3,349,750
31D BP- 31D Force Main Within GMP
PENDING AWARD Prime $ 1,007,622 84% $ 1,007,622 84% $ 1,007,622 84%
PENDING AWARD Material Supply $ 98,481 8.2% $ 108,413 9% $ 108,413 9% $ 108,413 9% $ 108,413 9% $ 108,413 9% $ 108,413 9%
PENDING AWARD Hauling $ 87,225 7.2% $ 87,225 7% $ 87,225 7% $ 87,225 7% $ 87,225 7% $ 87,225 7% $ 87,225 %
PENDING AWARD Hauling $ 7,145 0.6% $ 7,145 1% $ 7,145 1% $ 7,145 1% $ 7,145 1% $ 7,145 1% $ 7,145 1%
PENDING AWARD Hauling $ 3,385 0.3% $ 3,385 0.3% $ 3,385 0% $ 3,385 0.3% $ 3,385 0.3%
PENDING AWARD Turnkey Installation $ 12,218 1.0% $ 12,218 1% $ 12,218 1% $ 12,218 1% $ 12,218 1%
PENDING AWARD Turnkey Installation $ 98,481 8.2% $ 98,481 8% $ 98,481 8% $ 98,481 8% $ 98,481 8% $ 98,481 8% $ 98,481 8%
$1,204,584
32A BP- 32A Landscape Within GMP
PENDING AWARD Prime $ 223,000 96% $ 223,000 96% $ 223,000 96%
PENDING AWARD Turnkey Installation $ 10,000 4% $ 10,000 2% $ 10,000 2% $ 10,000 2% $ 10,000 4% $ 10,000 4% $ 10,000 4%
$233,000
32B BP- 32B Hardscape Within GMP
PENDING AWARD Prime
PENDING AWARD Turnkey Installation $ 439,143 25% $ 439,143 25% $ 439,143 25% $ 439,143 25% $ 439,143 25% $ 439,143 25% $ 439,143 25%
$1,756,571
35A BP- 35A Canal Widening Within GMP
PENDING AWARD Prime $ 1,056,387 49% $ 1,056,387 49% $ 1,056,387 49%
PENDING AWARD Material Supply $ 32,352 2% $ 32,352 2% $ 32,352 2% $ 32,352 2% $ 32,352 2%
PENDING AWARD Hauling $ 9,705 .45% $ 9,705 .45% $ 9,705 .45%
PENDING AWARD Material Supply $ 172,542 8% $ 172,542 8% $ 172,542 8% $ 172,542 8% $ 172,542 8% $ 172,542 8% $ 172,542 8%
PENDING AWARD Hauling $ 895,492 42% $ 895,492 42% $ 895,492 42% $ 895,492 42% $ 895,492 42% $ 895,492 42% $ 895,492 42%
$2,156,772
Savannah Arena Project _ o _ _ _
DBE/LDBE & LOCAL TRACKING Overview Potential Overall DBE Participation Potential L/DBE Participation Potential Chatham/DBE County Potential MSA/DBE Participation Potential Local Savannah Potential Chatham County Potential MSA Participation

Secton 03 - DBE Schedule of Values
7/27/2020



A=COM HUNT

in association with

Bid Pacakage DBE Participation

Bid Package LOCAL Participation

Potential Chatham/DBE County

Potential MSA/DBE Participation

Potential Local Savannah

Potential Chatham County

Potential MSA Participation

Contract ID Savannah Arena Project Potential Overall DBE Participation Potential L/DBE Participation S L L
DBE/LDBE & LOCAL TRACKING Participation Participation Participation

Total Awards $125,820 313 Status Scope of Work 32,859,634.83 26.1% 16,228,148 12.9% $ 16,754,657 13.3% $ 17,197,572 13.7% $ 29,496,367 23.4% $ 31,910,569 25.4% 32,399,778 25.8%

Dollars % Dollars % Dollars % Dollars % Dollars % Dollars % Dollars %

Total

0, 0 0 0 0, 0 0

Construciton $125,820,313 Dollars % Dollars % Dollars % Dollars % Dollars % Dollars % Dollars %
Totals 32,859,634.83 26.1% 16,228,148 12.9% $ 16,754,657 13.3% $ 17,197,572 13.7% $ 29,496,367 23.4% $ 31,910,569 25.4% 32,399,778 25.8%

Secton 03 - DBE Schedule of Values

7/27/2020
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Section 04
List of Contract Documents

A=COM HUNT

i association with
Brownstone Construction Group
Pat Mathis Construction Company
A. Riley Consultants



Arena Drawings

Document
Number Description Issuance Date Version

*Main Title *Main Title Sheet 100% CD Feb 17,2020 | V2
Sheet

A00-31 EXTERIOR 3D AXONS 100% CD Feb 17,2020 | V2
A00-32 EXTERIOR 3D AXON BUILD-UPS 100% CD Feb 17,2020 | V2
A10-00 GRID PLAN RFI 42 Mar 12,2020 | V4
A10-10 EVENT LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17,2020 | V2
A10-10-SE EVENT LEVEL - OVERALL SLAB EDGE PLAN RFI 150 May 5,2020 | V2
A10-11 EVENT LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17,2020 | V2
A10-12 EVENT LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17,2020 | V2
A10-13 EVENT LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17,2020 | V2
A10-14 EVENT LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17,2020 | V2
A10-20 CONCOURSE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17,2020 | V2
A10-20-SE CONCOURSE LEVEL - OVERALL SLAB EDGE PLAN 100% CD Feb 17,2020 | V1
A10-21 CONCOURSE LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17,2020 | V2
A10-22 CONCOURSE LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17,2020 | V2
A10-23 CONCOURSE LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17,2020 | V2
A10-24 CONCOURSE LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17,2020 | V2
A10-30 SUITE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17,2020 | V2
A10-30-SE SUITE LEVEL - OVERALL SLAB EDGE PLAN 100% CD Feb 17,2020 | V1
A10-31 SUITE LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17,2020 | V2
A10-32 SUITE LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17,2020 | V2
A10-40 OVERLOOK LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17,2020 | V2
A10-40-SE OVERLOOK LEVEL - OVERALL SLAB EDGE PLAN 100% CD Feb 17,2020 | V1
A10-41 OVERLOOK LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17,2020 | V2
A10-42 OVERLOOK LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17,2020 | V2
A10-43 OVERLOOK LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17,2020 | V2
A10-44 OVERLOOK LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17,2020 | V2
A10-50 CATWALK LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17,2020 | V2
A10-50-SE CATWALK LEVEL - OVERALL SLAB EDGE PLAN 100% CD Feb 17,2020 | V1
A10-51 CATWALK LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17,2020 | V2
A10-52 CATWALK LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17,2020 | V2
A10-53 CATWALK LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17,2020 | V2
A10-54 CATWALK LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17,2020 | V2
A10-60 ROOF LEVEL - OVERALL PLAN 100% CD Feb 17,2020 | V2
A10-61 ROOF LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17,2020 | V2
A10-62 ROOF LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17,2020 | V2
A10-63 ROOF LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17,2020 | V2
A10-64 ROOF LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17,2020 | V2
A12-10 EVENT LEVEL - OVERALL RCP 100% CD Feb 17,2020 | V2
A12-11 EVENT LEVEL RCP - QUAD 1 100% CD Feb 17,2020 | V2
Al12-12 EVENT LEVEL RCP - QUAD 2 100% CD Feb 17,2020 | V2
A12-13 EVENT LEVEL RCP - QUAD 3 100% CD Feb 17,2020 | V2




Al2-14 EVENT LEVEL RCP - QUAD 4 100% CD Feb 17,2020 | V2
Al12-20 CONCOURSE LEVEL - OVERALL RCP 100% CD Feb 17,2020 | V2
Al12-21 CONCOURSE LEVEL RCP - QUAD 1 100% CD Feb 17,2020 | V2
Al12-22 CONCOURSE LEVEL RCP - QUAD 2 100% CD Feb 17,2020 | V2
Al12-23 CONCOURSE LEVEL RCP - QUAD 3 100% CD Feb 17,2020 | V2
Al12-24 CONCOURSE LEVEL RCP - QUAD 4 100% CD Feb 17,2020 | V2
A12-30 SUITE LEVEL - OVERALL RCP 100% CD Feb 17,2020 | V2
Al12-31 SUITE LEVEL RCP - QUAD 1 100% CD Feb 17,2020 | V2
Al12-32 SUITE LEVEL RCP - QUAD 2 100% CD Feb 17,2020 | V2
Al12-33 SUITE LEVEL RCP - QUAD 3 100% CD Feb 17,2020 | V1
Al12-34 SUITE LEVEL RCP - QUAD 4 100% CD Feb 17,2020 | V1
Al12-40 OVERLOOK LEVEL - OVERALL RCP 100% CD Feb 17,2020 | V2
Al12-41 OVERLOOK LEVEL RCP - QUAD 1 100% CD Feb 17,2020 | V2
Al12-42 OVERLOOK LEVEL RCP - QUAD 2 100% CD Feb 17,2020 | V2
Al12-43 OVERLOOK LEVEL RCP - QUAD 3 100% CD Feb 17,2020 | V2
Al2-44 OVERLOOK LEVEL RCP - QUAD 4 100% CD Feb 17,2020 | V2
A12-50 ACOUSTICAL BAFFLE RCP - CATWALK LEVEL RFI 178 May 20, 2020 | V3
Al12-51 ACOUSTIC VERTICAL BAFFLE ELEVATIONS 100% CD Feb 17,2020 | V2
Al12-60 HALF HOUSE REDUCTION CURTAINS RCP 100% CD Feb 17,2020 | V1
Al12-61 HALF HOUSE REDUCTION CURTAIN ELEVATION 100% CD Feb 17,2020 | V1
Al13-01 FINISH LEGEND ASI - 007 Jun 3, 2020 V7
A13-02 ROOM FINISH SCHEDULE RFI 163 May 6, 2020 | V4
Al13-11 EVENT LEVEL - FINISH PLAN - QUAD 1 FLOOR PLAN | 100% CD Feb 17,2020 | V2
Al13-12 EVENT LEVEL - FINISH PLAN - QUAD 2 FLOOR PLAN | 100% CD Feb 17,2020 | V2
Al13-13 EVENT LEVEL - FINISH PLAN - QUAD 3 FLOOR PLAN | RFI 140 May 1,2020 | V4
Al3-14 EVENT LEVEL - FINISH PLAN - QUAD 4 FLOOR PLAN | RFI 140 May 1, 2020 | V4
Al13-21 CONCOURSE LEVEL - FINISH PLAN - QUAD 1 FLOOR | RFI 77 Mar 25,2020 | V3
PLAN
Al13-22 CONCOURSE LEVEL - FINISH PLAN - QUAD 2 FLOOR | RFI 77 Mar 25,2020 | V3
PLAN
Al13-23 CONCOURSE LEVEL - FINISH PLAN - QUAD 3 FLOOR | RFI 77 Mar 25,2020 | V3
PLAN
Al13-24 CONCOURSE LEVEL - FINISH PLAN - QUAD 4 FLOOR | RFI 77 Mar 25,2020 | V3
PLAN
Al13-31 SUITE LEVEL - FINISH PLAN - QUAD 1 FLOOR PLAN RFI1 77 Mar 25,2020 | V3
Al13-32 SUITE LEVEL - FINISH PLAN - QUAD 2 FLOOR PLAN RFI 163 May 6, 2020 | V4
Al13-41 OVERLOOK LEVEL - FINISH PLAN - QUAD 1 FLOOR RFI 77 Mar 25,2020 | V3
PLAN
Al13-42 OVERLOOK LEVEL - FINISH PLAN - QUAD 2 FLOOR RFI 77 Mar 25,2020 | V3
PLAN
Al13-43 OVERLOOK LEVEL - FINISH PLAN - QUAD 3 FLOOR RFI 77 Mar 25,2020 | V3
PLAN
A20-01 OVERALL EXTERIOR ELEVATIONS 100% CD Feb 17,2020 | V2
A20-02 OVERALL EXTERIOR ELEVATIONS 100% CD Feb 17,2020 | V2
A20-03 SOUTH EXTERIOR ELEVATIONS RFI 181 May 21, 2020 | V4
A20-04 NORTH EXTERIOR ELEVATIONS 100% CD Feb 17,2020 | V2
A20-05 WEST EXTERIOR ELEVATIONS 100% CD Feb 17,2020 | V2




A20-06 EAST EXTERIOR ELEVATIONS 100% CD Feb 17,2020 | V2
A20-07 EXTERIOR ELEVATIONS - ENLARGED RFI 181 May 21, 2020 | V3
A20-09 EXTERIOR GLAZING SYSTEM TYPES 100% CD Feb 17,2020 | V1
A20-10 EXTERIOR GLAZING SYSTEM TYPES 100% CD Feb 17,2020 | V1
A21-01 OVERALL BUILDING SECTIONS 100% CD Feb 17,2020 | V2
A21-04 BUILDING SECTIONS ENLARGED - EAST 100% CD Feb 17,2020 | V2
A21-05 BUILDING SECTIONS ENLARGED - WEST 100% CD Feb 17,2020 | V2
A21-06 BUILDING SECTIONS ENLARGED - NORTH 100% CD Feb 17,2020 | V2
A21-07 BUILDING SECTIONS ENLARGED - SOUTH 100% CD Feb 17,2020 | V2
A30-00 EXTERIOR ENVELOPE ASSEMBLIES 100% CD Feb 17,2020 | V1
A31-10 WALL SECTIONS - SOUTH 100% CD Feb 17,2020 | V1
A31-11 WALL SECTIONS - SOUTH RFI 66 Mar 30, 2020 | V2
A31-12 WALL SECTIONS - SOUTH RFI 66 Mar 30, 2020 | V2
A31-13 WALL SECTIONS - S/E STAIR TOWER RFI 66 Mar 30, 2020 | V2
A31-20 WALL SECTIONS - EAST RFI 66 Mar 30, 2020 | V2
A31-21 WALL SECTIONS AND DETAILS - SOUTH EAST BAR RFI 38 Mar 17,2020 | V1
A31-30 WALL SECTIONS - NORTH 100% CD Feb 17,2020 | V1
A31-40 WALL SECTIONS - WEST RFI 66 Mar 30, 2020 | V2
A32-10 EXTERIOR DETAILS - SOUTH 100% CD Feb 17,2020 | V1
A32-11 EXTERIOR DETAILS - SOUTH RFI1 66 Mar 30, 2020 | V2
A32-12 EXTERIOR PLAN DETAILS - SOUTH RFI 66 Mar 30, 2020 | V2
A32-13 EXTERIOR PLAN DETAILS - S/E STAIR TOWER RFI 66 Mar 30, 2020 | V2
A32-14 EXTERIOR DETAILS - S/E STAIR TOWER 100% CD Feb 17,2020 | V1
A32-15 EXTERIOR DETAILS - S/E STAIR TOWER 100% CD Feb 17,2020 | V1
A32-16 EXTERIOR DETAILS - S/E STAIR TOWER 100% CD Feb 17,2020 | V1
A32-17 EXTERIOR DETAILS -S/E STAIR TOWER 100% CD Feb 17,2020 | V1
A32-20 EXTERIOR DETAILS - EAST RFI 66 Mar 30, 2020 | V3
A32-21 EXTERIOR PLAN DETAILS - EAST 100% CD Feb 17,2020 | V1
A32-40 EXTERIOR DETAILS - WEST 100% CD Feb 17,2020 | V1
A32-41 EXTERIOR DETAILS - WEST 100% CD Feb 17,2020 | V1
A32-42 EXTERIOR PLAN DETAILS - WEST 100% CD Feb 17,2020 | V1
A33-00 TYPICAL EXTERIOR DETAILS 100% CD Feb 17,2020 | V1
A34-00 EXTERIOR DOOR AND FRAME DETAILS 100% CD Feb 17,2020 | V1
A35-00 EXTERIOR GLAZING DETAILS RFI 66 Mar 30, 2020 | V2
A36-00 ROOF DETAILS 100% CD Feb 17,2020 | V1
A36-01 ROOF DETAILS 100% CD Feb 17,2020 | V1
A36-02 ROOF DETAILS 100% CD Feb 17,2020 | V1
A36-03 ROOF DETAILS 100% CD Feb 17,2020 | V1
A40-01 LOBBY STAIR AND ESCALATOR PLANS AND 100% CD Feb 17,2020 | V2
SECTIONS
A40-02 LOBBY STAIR AND ESCALATOR PLANS AND 100% CD Feb 17,2020 | V2
SECTIONS
A40-03 STAIR NW AND ELEVATOR PLANS AND SECTIONS 100% CD Feb 17,2020 | V2
A40-04 STAIR NE AND ELEVATOR PLANS AND SECTIONS 100% CD Feb 17,2020 | V2
A40-05 STAIR SE AND ELEVATOR PLANS AND SECTIONS 100% CD Feb 17,2020 | V2




A40-06 STAIR SW PLANS AND SECTIONS 100% CD Feb 17,2020 | V2

A41-01 STAIR AND RAILING DETAILS 100% CD Feb 17,2020 | V2

A42-01 CONCOURSE LEVEL - BOWL RAIL KEY PLAN ASI-005 Jun 2, 2020 V3

A42-01A CONCOURSE LEVEL - BOWL RAIL PLAN 1 QUAD 1 ASI-005 Jun 2, 2020 V1

A42-01B CONCOURSE LEVEL - BOWL RAILING PLAN QUAD 2 ASI-005 Jun 2, 2020 V1

A42-01C CONCOURSE LEVEL - BOWL RAILING PLAN 1 QUAD | ASI-005 Jun 2, 2020 V1
3

A42-01D CONCOURSE LEVEL - BOWL RAILING PLAN 1 QUAD | ASI-005 Jun 2, 2020 V1
4

A42-02 SUITE LEVEL - BOWL RAIL KEY PLAN ASI-005 Jun 2, 2020 V4

A42-02A SUITE LEVEL - BOWL RAILING PLAN QUAD 1 AND 2 ASI-005 Jun 2, 2020 V1

A42-03 OVERLOOK LEVEL - BOWL RAIL KEY PLAN ASI-005 Jun 2, 2020 V4

A42-03A OVERLOOK LEVEL - BOWL RAILING PLAN QUAD 1 ASI-005 Jun 2, 2020 V1
AND 2

A42-03B OVERLOOK LEVEL - BOWL RAILING PLAN QUAD 3 ASI-005 Jun 2, 2020 V1
AND 4

A42-05 BOWL STAIR/VOM PLAN AND SECTION ASI-005 Jun 2, 2020 V1

A42-06 BOWL STAIR/VOM PLAN AND SECTION ASI-005 Jun 2, 2020 V1

A42-20 HANDRAIL / GUARDRAIL DETAILS ASI-005 Jun 2, 2020 V3

A42-21 HANDRAIL / GUARDRAIL DETAILS ASI-005 Jun 2, 2020 V4

Ad2-22 HANDRAIL / GUARDRAIL DETAILS 1 ASI-005 Jun 2, 2020 V1

A42-40 CATWALK MISC METALS DETAILS 100% CD Feb 17,2020 | V2

A42-50 ICE MELT PIT LAYOUT AND DETAILS 100% CD Feb 17,2020 | V2

A43-01 TOILET ACCESSORIES AND MISC EQUIPMENT 100% CD Feb 17,2020 | V2

A43-10 EVENT LEVEL - Q1 - RESTROOM ENLARGED PLANS 100% CD Feb 17,2020 | V2
& ELEVATIONS

A43-11 EVENT LEVEL - Q2 & Q3 - HOME LOCKER ROOM 100% CD Feb 17,2020 | V2
ENLARGED PLANS

A43-12 EVENT LEVEL - Q2 & Q3 - HOME LOCKER ROOM RFI 140 May 1, 2020 V3
ENLARGED PLANS

A43-13 EVENT LEVEL - Q2 & Q3 - HOME LOCKER ROOM 100% CD Feb 17,2020 | V2
ENLARGED PLANS

A43-14 EVENT LEVEL - Q2 & Q3 - HOME LOCKER ROOM RFI 139 Apr 29,2020 | V3
ELEVATIONS

A43-15 EVENT LEVEL - Q2 & Q3 - HOME LOCKER ROOM RFI 140 May 1, 2020 V3
ELEVATIONS

A43-16 EVENT LEVEL - Q2 & Q3 - HOME LOCKER ROOM 100% CD Feb 17,2020 | V2
ELEVATIONS

A43-17 EVENT LEVEL - Q3 - RESTROOM ENLARGED PLANS 100% CD Feb 17,2020 | V2
& ELEVATIONS

A43-18 EVENT LEVEL - Q3 - RESTROOM ENLARGED PLANS 100% CD Feb 17,2020 | V2
& ELEVATIONS

A43-19 EVENT LEVEL - Q3 & Q4 - VISITOR LOCKER ROOM ASI-006 Jun 3, 2020 V3
ENLARGED PLANS & ELEVATIONS

A43-19A EVENT LEVEL - Q4 - VISITOR LOCKER ROOM ASI-006 Jun 3, 2020 V3

ENLARGED PLANS & ELEVATIONS




A43-19B EVENT LEVEL - Q4 - STAR ROOM ENLARGED PLANS | 100% CD Feb 17,2020 | V1
& ELEVATIONS

A43-20 CONCOURSE LEVEL - Q1 - RESTROOM/GRILL/PREP 100% CD Feb 17,2020 | V1
ENLARGED PLANS

A43-21 CONCOURSE LEVEL - Q1 - RESTROOM ENLARGED 100% CD Feb 17,2020 | V2
PLANS & ELEVATIONS

A43-22 CONCOURSE LEVEL - Q2 - RESTROOM ENLARGED 100% CD Feb 17,2020 | V2
PLANS & ELEVATIONS

A43-23 CONCOURSE LEVEL - Q2 - RESTROOM ENLARGED 100% CD Feb 17,2020 | V2
PLANS & ELEVATIONS

A43-24 CONCOURSE LEVEL - Q2 - RESTROOM/FIRST AID 100% CD Feb 17,2020 | V2
ENLARGED PLANS & ELEVATIONS

A43-25 CONCOURSE LEVEL - Q3 - RESTROOM ENLARGED 100% CD Feb 17,2020 | V2
PLANS & ELEVATIONS

A43-26 CONCOURSE LEVEL - Q3 - RESTROOM ENLARGED 100% CD Feb 17,2020 | V2
PLANS & ELEVATIONS

A43-27 CONCOURSE LEVEL - Q3 - RESTROOM ENLARGED 100% CD Feb 17,2020 | V1
PLANS & ELEVATIONS

A43-28 CONCOURSE LEVEL - Q3 & Q4 - RESTROOM 100% CD Feb 17,2020 | V1
ENLARGED PLANS & ELEVATIONS

A43-29 CONCOURSE LEVEL - Q4 - RESTROOM ENLARGED 100% CD Feb 17,2020 | V1
PLANS & ELEVATIONS

A43-32 SUITE LEVEL - Q1 - RESTROOM ENLARGED PLANS & | 100% CD Feb 17,2020 | V2
ELEVATIONS

A43-33 SUITE LEVEL - Q2 - RESTROOM ENLARGED PLANS & | 100% CD Feb 17,2020 | V1
ELEVATIONS

A43-40 OVERLOOK LEVEL - Q1 - RESTROOM ENLARGED 100% CD Feb 17,2020 | V1
PLANS & ELEVATIONS

A43-41 OVERLOOK LEVEL - Q2 - RESTROOM ENLARGED 100% CD Feb 17,2020 | V2
PLANS & ELEVATIONS

A44-10A EVENT LEVEL - Q1 - ENLARGED PLANS & ASI-006 Jun 3, 2020 V2
ELEVATIONS

A44-10B EVENT LEVEL - Q1 - ENLARGED PLANS & 100% CD Feb 17,2020 | V1
ELEVATIONS

Ad4-11A EVENT LEVEL - Q2 - ENLARGED PLANS & 100% CD Feb 17,2020 | V1
ELEVATIONS

A44-11B EVENT LEVEL - Q2 - ENLARGED PLANS & 100% CD Feb 17,2020 | V1
ELEVATIONS

Ad4-12 EVENT LEVEL - Q3 - ENLARGED PLANS & 100% CD Feb 17,2020 | V2
ELEVATIONS

A44-13A EVENT LEVEL -Q2 & Q3 - ENLARGED PLANS & RFI 123 May 1,2020 | V2
ELEVATIONS

A44-13B EVENT LEVEL - Q2 & Q3 - ENLARGED PLANS AND 100% CD Feb 17,2020 | V1
ELEVATIONS

A44-13C EVENT LEVEL - Q2 & Q3 - ENLARGED PLANS AND 100% CD Feb 17,2020 | V1
ELEVATIONS

A44-13D EVENT LEVEL - Q2 & Q3 - ENLARGED PLANS & RFI 123 May 1,2020 | V2
ELEVATIONS

Ad4-14 EVENT LEVEL - Q3 - ENLARGED PLANS & 100% CD Feb 17,2020 | V2
ELEVATIONS

A44-15 EVENT LEVEL - Q3 & Q4 - ENLARGED PLANS & 100% CD Feb 17,2020 | V1
ELEVATIONS

A44-16A EVENT LEVEL - Q4 - ENLARGED PLANS & 100% CD Feb 17,2020 | V1
ELEVATIONS

A44-16B EVENT LEVEL - Q4 - ENLARGED PLANS & 100% CD Feb 17,2020 | V1

ELEVATIONS




A44-20 CONCOURSE LEVEL - QI & Q2 - ENLARGED PLANS & | RFI 77 Mar 25,2020 | V3
ELEVATIONS

A4421A CONCOURSE LEVEL - Q2 - ENLARGED PLANS & 100% CD | Feb 17,2020 | V1
ELEVATIONS

A44-21B CONCOURSE LEVEL - Q2 - ENLARGED PLANS & 100% CD | Feb 17,2020 | V1
ELEVATIONS

A44-22 CONCOURSE LEVEL - Q3 - ENLARGED PLANS & 100% CD | Feb 17,2020 | V2
ELEVATIONS

A44-23 CONCOURSE LEVEL - Q3 - ENLARGED PLANS & 100% CD | Feb 17,2020 | V2
ELEVATIONS

A4424 CONCOURSE LEVEL - Q3 - ENLARGED PLANS & 100% CD | Feb 17,2020 | V2
ELEVATIONS

A44-25 CONCOURSE LEVEL - Q3 & Q4 - ENLARGED PLANS & | 100% CD | Feb 17,2020 | V2
ELEVATIONS

A44-26 CONCOURSE LEVEL - Q4 - ENLARGED PLANS & 100% CD | Feb 17,2020 | V2
ELEVATIONS

A44-27 CONCOURSE LEVEL - Q4 - ENLARGED PLANS & 100% CD | Feb 17,2020 | V1
ELEVATIONS

A44-28 CONCOURSE LEVEL - Q4 - ENLARGED PLANS & 100% CD | Feb 17,2020 | V1
ELEVATION

A44-29 CONCOURSE LEVEL - Q4 - ENLARGED PLANS & 100% CD | Feb 17,2020 | V1
ELEVATIONS

A44-30 SUITE LEVEL - QI - ENLARGED PLANS & RFI 143 Apr 28,2020 | V3
ELEVATIONS

A44-31 SUITE LEVEL - QI - ENLARGED PLANS & ASI-006 un3,2020 | V3
ELEVATIONS

A44-32 SUITE LEVEL - Q1 - ENLARGED PLANS 100% CD | Feb 17,2020 | V2

A44-33 SUITE LEVEL - Q2 - ENLARGED PLANS 100% CD | Feb 17,2020 | V2

A44-34 SUITE LEVEL - QI & Q2 - ELEVATIONS 100% CD | Feb 17,2020 | V2

A44-35 SUITE LEVEL - Q2 - ENLARGED PLANS 100% CD | Feb 17,2020 | V2

A44-36 SUITE LEVEL - Q2 - ENLARGED PLANS & 100% CD | Feb 17,2020 | V1
ELEVATIONS

A44-33 SUITE LEVEL - Q2 - ENLARGED PLANS & 100% CD | Feb 17,2020 | V1
ELEVATIONS

A44-39 OVERLOOK LEVEL - Q1 & Q3- ENLARGED PLANS & | 100% CD | Feb 17,2020 | V1
ELEVATIONS

A44-40 OVERLOOK LEVEL - Q4 ENLARGED PLANS & 100% CD | Feb 17,2020 | V2
ELEVATIONS

A50-00 STANDARD MILLWORK LEGEND 100% CD | Feb 17,2020 | V2

A50-01 STANDARD MILLWORK DETAILS 100% CD | Feb 17,2020 | V2

A50-10 LOCKER ROOM MILLWORK DETAILS 100% CD | Feb 17,2020 | V2

A50-30 TICKETING MILLWORK DETAILS 100% CD | Feb 17,2020 | V2

A50-31 CONCESSIONS 7 BAR MILLWORK DETAILS 100% CD | Feb 17,2020 | V2

A50-32 BAR (CONT.) & MISC. MILLWORK DETAILS 100% CD | Feb 17,2020 | V2

A50-33 MISC. MILLWORK DETAILS RFI 123 May 1,2020 | V2

A51-01 TYPICAL CEILING DETAILS 100% CD | Feb 17,2020 | V2

A51-02 TYPICAL CEILING DETAILS 100% CD | Feb 17,2020 | V2

A51-03 CUSTOM CEILING DETAILS 100% CD | Feb 17,2020 | V1

A51-04 SEISMIC CEILING DETAILS 100% CD | Feb 17,2020 | V1

A52-01 INTERIOR DETAILS RFI 123 May 1,2020 | V3

A52-02 INTERIOR DETAILS 100% CD | Feb 17,2020 | V2

A52-03 INTERIOR DETAILS 100% CD | Feb 17,2020 | V1




A52-04 INTERIOR DETAILS 100% CD Feb 17,2020 | V1
A61-00 INTERIOR FRAMING NOTES 100% CD Feb 17,2020 | V2
A61-01 INTERIOR PARTITION TYPE CHARTS 100% CD Feb 17,2020 | V2
A61-02 INTERIOR PARTITION TYPE CHARTS 100% CD Feb 17,2020 | V1
A61-50 PARTITION FRAMING CRITERIA AND DETAILS 100% CD Feb 17,2020 | V2
A61-51 SHAFTWALL FRAMING CRITERIA AND DETAILS 100% CD Feb 17,2020 | V2
A62-01 DOOR, FRAME AND HARDWARE SCHEDULE RFI 38 Mar 17,2020 | V3
A62-02 DOOR, FRAME AND HARDWARE SCHEDULE 100% CD Feb 17,2020 | V1
A62-03 DOOR AND FRAME DETAILS 100% CD Feb 17,2020 | V2
A62-60 SPECIALITY DOOR DETAILS 100% CD Feb 17,2020 | V2
A63-01 INTERIOR WINDOW & FRAME DETAILS 100% CD Feb 17,2020 | V1
A66-01 TV MONITOR SCHEDULE 100% CD Feb 17,2020 | V2
A72-01 02 CONCOURSE LEVEL EXPOSED STEEL PLAN ASI - 007 Jun 3, 2020 V1
AT72-02 02 CONCOURSE LEVEL EXPOSED STEEL RCP ASI - 007 Jun 3, 2020 V1
A72-03 EXPOSED STEEL SECTIONS ASI - 007 Jun 3, 2020 V1
AT72-04 EXPOSED STEEL ELEVATIONS ASI - 007 Jun 3, 2020 V1
AT72-05 EXPOSED STEEL ELEVATIONS ASI - 007 Jun 3, 2020 V1
AS72-10 EVENT SEATING - HOCKEY 100% CD Feb 17,2020 | V2
AS72-11 EVENT SEATING - END STAGE CONCERT 100% CD Feb 17,2020 | V2
AS72-12 EVENT SEATING - CENTER STAGE CONCERT 100% CD Feb 17,2020 | V2
AS72-20 SEATING MANIFEST - LOWER BOWL - CS EVENT 100% CD Feb 17,2020 | V2
AS72-21 SEATING MANIFEST - UPPER BOWL / PREMIUM 100% CD Feb 17,2020 | V2
LEVELS
AV-000 COVER PAGE ASI-006 Jun 3, 2020 V3
AV00-00 GENERAL NOTES AND LEGENDS 100% CD Feb 17,2020 | V2
AV100-00 BROADCAST FUNCTIONAL LEGEND AND 100% CD Feb 17,2020 | V1
STANDARD DETAILS
AV100-01 BROADCAST RISER DIAGRAM 100% CD Feb 17,2020 | V1
AV100-60 JBT TYPICAL 100% CD Feb 17,2020 | V1
AV100-61 PHOTOSTROBES 100% CD Feb 17,2020 | V1
AV100-62 OFFICIAL'S REPLAY DETAILS 100% CD Feb 17,2020 | V1
AV100-80 BROADCAST BOX MOUNTING DETAILS 100% CD Feb 17,2020 | V1
AV100-81 BROADCAST BOX DETAILS 100% CD Feb 17,2020 | V1
AV100-90 BROADCAST BOX SCHEDULE 100% CD Feb 17,2020 | V2
AV10-11 EVENT LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17,2020 | V2
AV10-12 EVENT LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17,2020 | V2
AV10-13 EVENT LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17,2020 | V2
AV10-14 EVENT LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17,2020 | V2
AV10-15 EVENT LEVEL FLOOR PLAN - GARAGE WEST 100% CD Feb 17,2020 | V2
AV10-21 CONCOURSE LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17,2020 | V2
AV10-22 CONCOURSE LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17,2020 | V2
AV10-31 SUITE LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17,2020 | V2
AV10-32 SUITE LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17,2020 | V2
AV10-33 SUITE LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17,2020 | V2
AV10-34 SUITE LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17,2020 | V2




AV10-41 OVERLOOK LEVEL FLOOR PLAN - QUAD 1 100% CD | Feb 17,2020 | V2
AV10-42 OVERLOOK LEVEL FLOOR PLAN - QUAD 2 100% CD | Feb 17,2020 | V2
AV10-51 CATWALK LEVEL FLOOR PLAN - QUAD 1 100% CD | Feb 17,2020 | V2
AV10-52 CATWALK LEVEL FLOOR PLAN - QUAD 2 100% CD | Feb 17,2020 | V2
AV10-53 CATWALK LEVEL FLOOR PLAN - QUAD 3 100% CD | Feb 17,2020 | V2
AV10-54 CATWALK LEVEL FLOOR PLAN - QUAD 4 100% CD | Feb 17,2020 | V2
AV110-00 AUDIO-VIDEO FUNCTIONAL LEGEND AND 100% CD | Feb 17,2020 | V1
STANDARD DETAILS
AV110-10 AUDIO SYSTEM NETWORK DIAGRAMS 100% CD | Feb 17,2020 | V1
AV110-11 CONTROL ROOM FUNCTIONAL DIAGRAM 100% CD | Feb 17,2020 | V1
AV110-12 AV FUNCTIONAL DIAGRAM - 1 100% CD | Feb 17,2020 | V1
AV110-13 AV FUNCTIONAL DIAGRAM - 2 100% CD | Feb 17,2020 | V1
AV110-14 BOWL ARRAYS FUNCTIONALS - 1 100% CD | Feb 17,2020 | V1
AV110-15 BOWL ARRAYS FUNCTIONALS - 2 100% CD | Feb 17,2020 | V1
AV110-18 INTERCOM SYSTEM DETAILS 100% CD | Feb 17,2020 | V1
AV110-21 AV DEVICE & SPEAKER SCHEDULES 100% CD | Feb 17,2020 | V1
AV110-22 AV FUNCTIONAL DETAILS 100% CD | Feb 17,2020 | V1
AV110-71 AV PLATES & PANELS 100% CD | Feb 17,2020 | V1
AV110-90 AUDIO-VIDEO EQUIPMENT RACK DETAILS 100% CD | Feb 17,2020 | V1
AV120-00 VIDEO PRODUCTION SYSTEM LEGEND AND NOTES | 100% CD | Feb 17,2020 | V1
AV120-01 VIDEO PRODUCTION FUNCTIONALS - TECHNICAL & | 100% CD | Feb 17,2020 | V1
RACK ELEVATIONS
AV120-05 VIDEO PRODUCTION DETAILS 100% CD | Feb 17,2020 | V1
AV120-20 VIDEO PRODUCTION FUNCTIONALS - CAMERAS 100% CD | Feb 17,2020 | V1
AV120-22 VIDEO PRODUCTION FUNCTIONALS - SWITCHER, 100% CD | Feb 17,2020 | V1
SLOMO & CG
AV120-23 VIDEO PRODUCTION FUNCTIONALS - ICOM & 100% CD | Feb 17,2020 | V1
SWITCH
AV120-24 VIDEO PRODUCTION FUNCTIONALS - UTLITY 100% CD | Feb 17,2020 | V1
EQUIPMENT
AV120-30 VIDEO PRODUCTION FUNCTIONALS - 100% CD | Feb 17,2020 | V1
OPERATIONAL POSITIONS
AV120-40 VIDEO PRODUCTION FUNCTIONALS - REFERENCE | 100% CD | Feb 17,2020 | V1
& TIMING
AV120-50 LED DISPLAY AND CONTROL 100% CD | Feb 17,2020 | V1
AVI12-11 EVENT LEVEL RCP - QUAD 1 100% CD | Feb 17,2020 | V2
AVI12-12 EVENT LEVEL RCP - QUAD 2 100% CD | Feb 17,2020 | V2
AVI12-13 EVENT LEVEL RCP - QUAD 3 100% CD | Feb 17,2020 | V2
AV12-14 EVENT LEVEL RCP - QUAD 4 100% CD | Feb 17,2020 | V2
AV12-21 CONCOURSE LEVEL RCP - QUAD 1 100% CD | Feb 17,2020 | V2
AV12-22 CONCOURSE LEVEL RCP - QUAD 2 100% CD | Feb 17,2020 | V2
AV12-31 SUITE LEVEL RCP - QUAD 1 100% CD | Feb 17,2020 | V2
AV12-32 SUITE LEVEL RCP - QUAD 2 100% CD | Feb 17,2020 | V2
AV12-33 SUITE LEVEL RCP - QUAD 3 100% CD | Feb 17,2020 | V2
AV12-34 SUITE LEVEL RCP - QUAD 4 100% CD | Feb 17,2020 | V2
AV12-41 PARTY LEVEL RCP - QUAD 1 100% CD | Feb 17,2020 | V2
AV12-42 PARTY LEVEL RCP - QUAD 2 100% CD | Feb 17,2020 | V2




AV12-43 PARTY LEVEL RCP - QUAD 3 100% CD Feb 17,2020 | V2
AV12-44 PARTY LEVEL RCP - QUAD 4 100% CD Feb 17,2020 | V2
AV-210 01 - EVENT LEVEL OVERALL PLAN 100% CD Feb 17,2020 | V2
AV-211 01 - EVENT LEVEL QUAD 1 PLAN ASI-006 Jun 3, 2020 V3
AV-212 01 - EVENT LEVEL QUAD 2 PLAN ASI-006 Jun 3, 2020 V2
AV-213 01 - EVENT LEVEL QUAD 3 PLAN ASI-006 Jun 3, 2020 V3
AV-214 01 - EVENT LEVEL QUAD 4 PLAN ASI-006 Jun 3, 2020 V3
AV-220 02 - CONCOURSE LEVEL OVERALL PLAN 100% CD Feb 17,2020 | V2
AV-221 02 - CONCOURSE LEVEL QUAD 1 PLAN 100% CD Feb 17,2020 | V1
AV-222 02 - CONCOURSE LEVEL QUAD 2 PLAN 100% CD Feb 17,2020 | V2
AV-223 02 - CONCOURSE LEVEL QUAD 3 PLAN 100% CD Feb 17,2020 | V2
AV-224 02 - CONCOURSE LEVEL QUAD 4 PLAN 100% CD Feb 17,2020 | V2
AV-230 03 - SUITE LEVEL OVERALL PLAN 100% CD Feb 17,2020 | V2
AV-231 03 - SUITE LEVEL QUAD 1 PLAN ASI-006 Jun 3, 2020 V2
AV-232 03 - SUITE LEVEL QUAD 2 PLAN ASI-006 Jun 3, 2020 V2
AV-240 04 - OVERLOOK LEVEL OVERALL PLAN ASI-006 Jun 3, 2020 V1
AV-241 04 - OVERLOOK LEVEL QUAD 1 PLAN ASI-006 Jun 3, 2020 V1
AV-242 04 - OVERLOOK LEVEL QUAD 2 PLAN ASI-006 Jun 3, 2020 Vi
AV-310 01 - EVENT LEVEL OVERALL RCP 100% CD Feb 17,2020 | V2
AV31-01 SECTIONS 100% CD Feb 17,2020 | V2
AV31-02 SECTIONS 100% CD Feb 17,2020 | V2
AV-313 01 - EVENT LEVEL QUAD 3 RCP 100% CD Feb 17,2020 | V1
AV-314 01 - EVENT LEVEL QUAD 4 RCP 100% CD Feb 17,2020 | V2
AV32-01 VIDEO PRODUCTION ELEVATIONS 100% CD Feb 17,2020 | V2
AV40-01 VIDEO PRODUCTION ENLARGED PLANS 100% CD Feb 17,2020 | V2
AV-401 LARGE SCALES 100% CD Feb 17,2020 | V2
AV-402 LARGE SCALES 100% CD Feb 17,2020 | V2
AV-501 ONE-LINE DIAGRAM 100% CD Feb 17,2020 | V2
AV-502 ONE-LINE DIAGRAM 100% CD Feb 17,2020 | V2
AV-503 ONE-LINE DIAGRAM ASI-006 Jun 3, 2020 V3
AV-601 DETAILS 100% CD Feb 17,2020 | V2
AV-602 DETAILS ASI-006 Jun 3, 2020 V3
AV-603 DETAILS ASI-006 Jun 3, 2020 V3
AV-604 DETAILS 100% CD Feb 17,2020 | V1
AV-605 DETAILS 100% CD Feb 17,2020 | V1
AV-701 DISPLAY SCHEDULE ASI-006 Jun 3, 2020 V2
C02-01 CONSTRUCTION NOTES AND LEGEND 100% CD Feb 17,2020 | V2
C03-01 TOPOGRAPHIC SURVEY PLAN 100% CD Feb 17,2020 | V2
C04-01 STAKING AND TRAFFIC CONTROL PLAN 100% CD Feb 17,2020 | V2
C05-01 PAVING, GRADING, AND DRAINAGE PLAN 100% CD Feb 17,2020 | V2
C06-01 SANITARY SEWER AND WATER DISTRIBUTION PLAN | 100% CD Feb 17,2020 | V2
C07-01 SEWER PROFILES 100% CD Feb 17,2020 | V2
CO07-02 WATER PROFILES 100% CD Feb 17,2020 | V2




C07-03 DRAINAGE PROFILES 100% CD | Feb 17,2020 | V2
C08-01 CONSTRUCTION DETAILS 100% CD | Feb 17,2020 | V2
C08-02 CONSTRUCTION DETAILS 100% CD | Feb 17,2020 | V2
C08-03 CONSTRUCTION DETAILS 100% CD | Feb 17,2020 | V2
C08-04 CONSTRUCTION DETAILS 100% CD | Feb 17,2020 | V2
C08-05 CONSTRUCTION DETAILS 100% CD | Feb 17,2020 | V2
C09-01 EROSION AND SEDIMENT CONTROL NOTES 100% CD | Feb 17,2020 | V2
C09-02 EROSION AND SEDIMENT CONTROL NOTES 100% CD | Feb 17,2020 | V2
C10-01 EROSION AND SEDIMENT CONTROL PLAN - INITIAL | 100% CD | Feb 17,2020 | V2
PHASE
C10-02 EROSION AND SEDIMENT CONTROL PLAN - 100% CD | Feb 17,2020 | V2
INTERMEDIATE PHASE
C10-03 EROSION AND SEDIMENT CONTROL PLAN - FINAL | 100% CD | Feb 17,2020 | V2
PHASE
C11-01 EROSION AND SEDIMENT CONTROL DETAILS 100% CD | Feb 17,2020 | V2
E00-01 ELECTRICAL GENERAL NOTES, SYMBOLS, LEGENDS | 100% CD | Feb 17,2020 | V2
AND ABBREVIATIONS
E00-02 ELECTRICAL SERVICE ONE-LINE 100% CD | Feb 17,2020 | V2
E00-03 ELECTRICAL ONE-LINE - QUAD 1 100% CD | Feb 17,2020 | V2
E00-04 ELECTRICAL ONE-LINE - QUAD 2 100% CD | Feb 17,2020 | V2
E00-05 ELECTRICAL ONE-LINE - QUAD 3 100% CD | Feb 17,2020 | V2
E00-06 ELECTRICAL ONE-LINE - QUAD 4 100% CD | Feb 17,2020 | V2
E00-07 ELECTRICAL ONE-LINE - EM/LR STBY 100% CD | Feb 17,2020 | V2
E00-08 ELECTRICAL ONE-LINE - STBY 100% CD | Feb 17,2020 | V2
E00-20 ELECTRICAL SCHEDULES 100% CD | Feb 17,2020 | V2
E00-30 LOAD SUMMARIES- MSS1 - RISER 1 100% CD | Feb 17,2020 | V1
E00-31 PANEL SCHEDULES - MSSL - RISERL 100% CD | Feb 17,2020 | V1
E00-32 PANEL SCHEDULES - MSSL - RISER 1 100% CD | Feb 17,2020 | V1
E00-33 PANEL SCHEDULES - MSSL - RISER 1 100% CD | Feb 17,2020 | V1
E00-34 PANEL SCHEDULES - MSSL - RISER 1 100% CD | Feb 17,2020 | V1
E00-35 PANEL SCHEDULES - MSSL - RISER 1 100% CD | Feb 17,2020 | V1
E00-36 PANEL SCHEDULES - MSSL - RISER 1 100% CD | Feb 17,2020 | V1
E00-37 PANEL SCHEDULES - MSSL - RISER 1 100% CD | Feb 17,2020 | V1
E00-38 PANEL SCHEDULES - MSS1 - RISER 1 100% CD | Feb 17,2020 | V1
E00-39 PANEL SCHEDULES - MSS1 - RISER 1 100% CD | Feb 17,2020 | V1
E00-40 LOAD SUMMARIES - MSS2 - RISER 2 100% CD | Feb 17,2020 | V1
E00-41 PANEL SCHEDULES - MSS2 - RISER 2 100% CD | Feb 17,2020 | V1
E00-42 PANEL SCHEDULES - MSS2 - RISER 2 100% CD | Feb 17,2020 | V1
E00-43 PANEL SCHEDULES - MSS2 - RISER 2 100% CD | Feb 17,2020 | V1
E00-44 PANEL SCHEDULES - MSS2 - RISER 2 100% CD | Feb 17,2020 | V1
E00-45 PANEL SCHEDULES - MSS2 - RISER 2 100% CD | Feb 17,2020 | V1
E00-46 PANEL SCHEDULES - MSS2 - RISER 2 100% CD | Feb 17,2020 | V1
E00-50 LOAD SUMMARIES - MSS3 - RISER 3 100% CD | Feb 17,2020 | V1
E00-51 PANEL SCHEDULES - MSS3 - RISER 3 100% CD | Feb 17,2020 | V1
E00-52 PANEL SCHEDULES - MSS3 - RISER 3 100% CD | Feb 17,2020 | V1
E00-53 PANEL SCHEDULES - MSS3 - RISER 3 100% CD | Feb 17,2020 | V1




E00-54 PANEL SCHEDULES - MSS3 - RISER 3 100% CD | Feb 17,2020 | V1

E00-55 PANEL SCHEDULES - MSS3 - RISER 3 100% CD | Feb 17,2020 | V1

E00-60 LOAD SUMMARIES - MSS3 - RISER 4 100% CD | Feb 17,2020 | V1

E00-61 PANEL SCHEDULES - MSS3 - RISER 4 ASI-006 un3,2020 | V2

E00-62 PANEL SCHEDULES - MSS3 - RISER 4 100% CD | Feb 17,2020 | V1

E00-63 PANEL SCHEDULES - MSS3 - RISER 4 100% CD | Feb 17,2020 | V1

E01-01 ELECTRICAL SITE PLAN 100% CD | Feb 17,2020 | V2

E10-10 ELECTRICAL EVENT LEVEL - OVERALL FLOOR PLAN | 100% CD | Feb 17,2020 | V2

E10-11 ELECTRICAL EVENT LEVEL FLOORPLAN-QUAD 1 | ASI-006 un3,2020 | V3

E10-12 ELECTRICAL EVENT LEVEL FLOORPLAN-QUAD 2 | 100% CD | Feb 17,2020 | V2

E10-13 ELECTRICAL EVENT LEVEL FLOOR PLAN - QUAD 3 | ASI-006 un3,2020 | V3

E10-14 ELECTRICAL EVENT LEVEL FLOORPLAN - QUAD 4 | ASI-006 un3,2020 | V3

E10-20 ELECTRICAL CONCOURSE LEVEL - OVERALL FLOOR | 100% CD | Feb 17,2020 | V2
PLAN

E10-21 ELECTRICAL CONCOURSE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 1

E10-22 ELECTRICAL CONCOURSE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 2

E10-23 ELECTRICAL CONCOURSE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 3

E10-24 ELECTRICAL CONCOURSE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 4

E10-30 ELECTRICAL SUITE LEVEL - OVERALL FLOOR PLAN | 100% CD | Feb 17,2020 | V2

E10-31 ELECTRICAL SUITE LEVEL FLOORPLAN-QUAD 1 | ASI-006 un3,2020 | V3

E10-32 ELECTRICAL SUITE LEVEL FLOORPLAN-QUAD 2 | 100% CD | Feb 17,2020 | V2

E10-33 ELECTRICAL SUITE LEVEL FLOORPLAN-QUAD 3 | 100% CD | Feb 17,2020 | V2

E10-34 ELECTRICAL SUITE LEVEL FLOORPLAN-QUAD4 | 100% CD | Feb 17,2020 | V2

E10-40 ELECTRICAL OVERLOOK LEVEL - OVERALL FLOOR | 100% CD | Feb 17,2020 | V2
PLAN

E10-41 ELECTRICAL OVERLOOK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 1

E10-42 ELECTRICAL OVERLOOK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 2

E10-43 ELECTRICAL OVERLOOK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 3

E10-44 ELECTRICAL OVERLOOK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 4

E10-50 ELECTRICAL CATWALK LEVEL - OVERALL FLOOR | 100% CD | Feb 17,2020 | V2
PLAN

E10-51 ELECTRICAL CATWALK LEVEL FLOOR PLAN - QUAD | 100% CD | Feb 17,2020 | V2
1

E10-52 ELECTRICAL CATWALK LEVEL FLOOR PLAN - QUAD | 100% CD | Feb 17,2020 | V2
2

E10-53 ELECTRICAL CATWALK LEVEL FLOOR PLAN - QUAD | 100% CD | Feb 17,2020 | V2
3

E10-54 ELECTRICAL CATWALK LEVEL FLOOR PLAN - QUAD | 100% CD | Feb 17,2020 | V2

4




E10-60 ELECTRICAL ROOF LEVEL - OVERALL PLAN 100% CD Feb 17,2020 | V2

E20-01 ELECTRICAL ENLARGED PLANS - QUAD 1 100% CD Feb 17,2020 | V2

E20-02 ELECTRICAL ENLARGED PLANS - QUAD 1 100% CD Feb 17,2020 | V2

E20-03 ELECTRICAL ENLARGED PLANS - QUAD 2 100% CD Feb 17,2020 | V2

E20-04 ELECTRICAL ENLARGED PLANS - QUAD 3& 4 100% CD Feb 17,2020 | V2

E20-05 ENLARGED ELECTRICAL PLANS - TYPICAL VIEWS 100% CD Feb 17,2020 | V2

E80-01 ELECTRICAL DETAILS 100% CD Feb 17,2020 | V2

E80-02 ELECTRICAL DETAILS 100% CD Feb 17,2020 | V2

E80-03 ELECTRICAL DETAILS 100% CD Feb 17,2020 | V2

E80-04 ELECTRICAL DETAILS 100% CD Feb 17,2020 | V2

E80-05 ELECTRICAL DETAILS 100% CD Feb 17,2020 | V1

EFS00-01 ELECTRICAL GENERAL NOTES, SYMBOLS, LEGENDS, | 100% CD Feb 17,2020 | V2
AND ABBREVIATIONS

EFS20-10 ELECTRICAL FOOD SERVICE EVENT LEVEL - 100% CD Feb 17,2020 | V2
OVERALL FLOOR PLAN

EFS20-11 ELECTRICAL FOOD SERVICE ENLARGED PLANS 100% CD Feb 17,2020 | V2
EVENT LEVEL - QUADS 1&2

EFS20-12 ELECTRICAL FOOD SERVICE ENLARGED PLANS 100% CD Feb 17,2020 | V2
EVENT LEVEL - QUAD 3

EFS20-20 ELECTRICAL FOOD SERVICE CONCOURSE LEVEL - 100% CD Feb 17,2020 | V2
OVERALL FLOOR PLAN

EFS20-21 ELECTRICAL FOOD SERVICE ENLARGED PLANS 100% CD Feb 17,2020 | V2
CONCOURSE LEVEL - QUAD 1

EFS20-22 ELECTRICAL FOOD SERVICE ENLARGED PLANS 100% CD Feb 17,2020 | V2
CONCOURSE LEVEL - QUAD 2

EFS20-23 ELECTRICAL FOOD SERVICE ENLARGED PLANS 100% CD Feb 17,2020 | V2
CONCOURSE LEVEL - QUAD 3

EFS20-24 ELECTRICAL FOOD SERVICE ENLARGED PLANS 100% CD Feb 17,2020 | V2
CONCOURSE LEVEL - QUAD 4

EFS20-30 ELECTRICAL FOOD SERVICE SUITE LEVEL - 100% CD Feb 17,2020 | V2
OVERALL FLOOR PLAN

EFS20-31 ELECTRICAL FOOD SERVICE ENLARGED PLANS 100% CD Feb 17,2020 | V2
SUITE LEVEL - QUAD 1

EFS20-32 ELECTRICAL FOOD SERVICE ENLARGED PLANS 100% CD Feb 17,2020 | V2
SUITE LEVEL - QUAD 2

EFS20-40 ELECTRICAL FOOD SERVICE OVERLOOK LEVEL - 100% CD Feb 17,2020 | V2
OVERALL FLOOR PLAN

EFS20-41 ELECTRICAL FOOD SERVICE ENLARGED PLANS 100% CD Feb 17,2020 | V2
OVERLOOK LEVEL - QUAD 1

EFS20-42 ELECTRICAL FOOD SERVICE ENLARGED PLANS 100% CD Feb 17,2020 | V2
OVERLOOK LEVEL - QUAD 2

EFS20-43 ELECTRICAL FOOD SERVICE ENLARGED PLANS 100% CD Feb 17,2020 | V2
OVERLOOK LEVEL - QUAD 3

EFS20-50 ELECTRICAL FOOD SERVICE CATWALK LEVEL - 100% CD Feb 17,2020 | V1
OVERALL FLOOR PLAN

EFS20-51 ELECTRICAL FOOD SERVICE CATWALK LEVEL - 100% CD Feb 17,2020 | V1

QUAD 1




EFS20-52 ELECTRICAL FOOD SERVICE CATWALK LEVEL - 100% CD | Feb 17,2020 | V1
QUAD 2

EFS20-53 ELECTRICAL FOOD SERVICE CATWALK LEVEL - 100% CD | Feb 17,2020 | V1
QUAD 3

EFS20-54 ELECTRICAL FOOD SERVICE CATWALK LEVEL - 100% CD | Feb 17,2020 | V1
QUAD 4

EFS50-10 ELECTRICAL FOOD SERVICE DETAIL 100% CD | Feb 17,2020 | V1

EFS90-01 ELECTRICAL FOOD SERVICE SCHEDULES 100% CD | Feb 17,2020 | V1

EFS90-02 ELECTRICAL FOOD SERVICE SCHEDULES 100% CD | Feb 17,2020 | V1

EFS90-03 ELECTRICAL FOOD SERVICE SCHEDULES 100% CD | Feb 17,2020 | V1

EFS90-04 ELECTRICAL FOOD SERVICE SCHEDULES 100% CD | Feb 17,2020 | V1

EFS90-05 ELECTRICAL FOOD SERVICE SCHEDULES 100% CD | Feb 17,2020 | V1

EL00-01 NETWORK LIGHTING CONTROL ONE-LINE 100% CD | Feb 17,2020 | V2

EL00-02 SPORTS LIGHTING CONTROL ONE-LINE 100% CD | Feb 17,2020 | V2

EL00-03 DIMMING CONTROL ONE-LINES AND DETAILS 100% CD | Feb 17,2020 | V2

EL00-04 LIGHTING CONTROL MATRIX AND NARRATIVE 100% CD | Feb 17,2020 | V2

EL00-10 PREMIUM LIGHTING FIXTURE SCHEDULE 100% CD | Feb 17,2020 | V2

EL00-11 PREMIUM LIGHTING FIXTURE SCHEDULE 100% CD | Feb 17,2020 | V1

EL00-20 LIGHTING COMPLIANCE REPORT 100% CD | Feb 17,2020 | V1

EL01-01 LIGHTING SITE PLAN 100% CD | Feb 17,2020 | V1

EL01-02 LIGHTING SITE ENLARGED PLANS 100% CD | Feb 17,2020 | V1

EL10-11 PREMIUM LIGHTING EVENT LEVEL FLOORPLAN - | 100% CD | Feb 17,2020 | V2
QUAD 1

EL10-12 PREMIUM LIGHTING EVENT LEVEL FLOORPLAN - | 100% CD | Feb 17,2020 | V2
QUAD 2

EL10-13 PREMIUM LIGHTING EVENT LEVEL FLOORPLAN - | 100% CD | Feb 17,2020 | V2
QUAD 3

EL10-14 PREMIUM LIGHTING EVENT LEVEL FLOORPLAN - | 100% CD | Feb 17,2020 | V2
QUAD 4

EL10-21 PREMIUM LIGHTING CONCOURSE LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 1

EL10-22 PREMIUM LIGHTING CONCOURSE LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 2

EL10-23 PREMIUM LIGHTING CONCOURSE LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 3

EL10-24 PREMIUM LIGHTING CONCOURSE LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 4

EL10-31 PREMIUM LIGHTING SUITE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 1

EL10-32 PREMIUM LIGHTING SUITE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 2

EL10-33 PREMIUM LIGHTING SUITE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 3

EL10-34 PREMIUM LIGHTING SUITE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V1
QUAD 4

EL10-41 PREMIUM LIGHTING OVERLOOK LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 1

EL10-42 PREMIUM LIGHTING OVERLOOK LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 2

EL10-43 PREMIUM LIGHTING OVERLOOK LEVEL FLOOR 100% CD | Feb 17,2020 | V2

PLAN - QUAD 3




EL10-44 PREMIUM LIGHTING OVERLOOK LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 4

EL10-51 PREMIUM LIGHTING CATWALK LEVEL FLOOR PLAN | 100% CD | Feb 17,2020 | V2
-QUAD 1

EL10-52 PREMIUM LIGHTING CATWALK LEVEL FLOOR PLAN | 100% CD | Feb 17,2020 | V2
- QUAD 2

EL10-53 PREMIUM LIGHTING CATWALK LEVEL FLOOR PLAN | 100% CD | Feb 17,2020 | V2
- QUAD 3

EL10-54 PREMIUM LIGHTING CATWALK LEVEL FLOOR PLAN | 100% CD | Feb 17,2020 | V2
-QUAD 4

EL20-01 ELECTRICAL GENERAL NOTES, SYMBOLS, LEGENDS, | 100% CD | Feb 17, 2020 | V2
AND ABBREVIATIONS

EL20-05 ELECTRICAL LIGHTING FIXTURE SCHEDULE 100% CD | Feb 17,2020 | V2

EL20-10 ELECTRICAL LIGHTING EVENT LEVEL - OVERALL | 100% CD | Feb 17, 2020 | V1
FLOOR PLAN

EL20-11 ELECTRICAL LIGHTING EVENT LEVEL FLOOR PLAN | 100% CD | Feb 17,2020 | V2
-QUAD 1

EL20-12 ELECTRICAL LIGHTING EVENT LEVEL FLOOR PLAN | 100% CD | Feb 17, 2020 | V2
-QUAD 2

EL20-13 ELECTRICAL LIGHTING EVENT LEVEL FLOOR PLAN | 100% CD | Feb 17, 2020 | V2
- QUAD 3

EL20-14 ELECTRICAL LIGHTING EVENT LEVEL FLOOR PLAN | 100% CD | Feb 17, 2020 | V2
-QUAD 4

EL20-20 ELECTRICAL LIGHTING CONCOURSE LEVEL - 100% CD | Feb 17,2020 | V1
OVERALL FLOOR PLAN

EL20-21 ELECTRICAL LIGHTING CONCOURSE LEVEL FLOOR | 100% CD | Feb 17, 2020 | V2
PLAN - QUAD 1

EL20-22 ELECTRICAL LIGHTING CONCOURSE LEVEL FLOOR | 100% CD | Feb 17,2020 | V2
PLAN - QUAD 2

EL20-23 ELECTRICAL LIGHTING CONCOURSE LEVEL FLOOR | 100% CD | Feb 17, 2020 | V2
PLAN - QUAD 3

EL20-24 ELECTRICAL LIGHTING CONCOURSE LEVEL FLOOR | 100% CD | Feb 17, 2020 | V2
PLAN - QUAD 4

EL20-30 ELECTRICAL LIGHTING SUITE LEVEL - OVERALL 100% CD | Feb 17,2020 | V1
FLOOR PLAN

EL20-31 ELECTRICAL LIGHTING SUITE LEVEL FLOOR PLAN - | 100% CD | Feb 17, 2020 | V2
QUAD 1

EL20-32 ELECTRICAL LIGHTING SUITE LEVEL FLOOR PLAN - | 100% CD | Feb 17,2020 | V2
QUAD 2

EL20-33 ELECTRICAL LIGHTING SUITE LEVEL FLOOR PLAN - | 100% CD | Feb 17, 2020 | V2
QUAD 3

EL20-40 ELECTRICAL LIGHTING OVERLOOK LEVEL - 100% CD | Feb 17,2020 | V1
OVERALL FLOOR PLAN

EL20-41 ELECTRICAL LIGHTING OVERLOOK LEVEL FLOOR | 100% CD | Feb 17, 2020 | V2
PLAN - QUAD 1

EL20-42 ELECTRICAL LIGHTING OVERLOOK LEVEL FLOOR | 100% CD | Feb 17,2020 | V2
PLAN - QUAD 2

EL20-43 ELECTRICAL LIGHTING OVERLOOK LEVEL FLOOR | 100% CD | Feb 17, 2020 | V2
PLAN - QUAD 3

EL20-51 ELECTRICAL LIGHTING CATWALK LEVEL FLOOR 100% CD | Feb 17,2020 | V1
PLAN- QUAD 1

EL20-53 ELECTRICAL LIGHTING CATWALK LEVEL FLOOR 100% CD | Feb 17,2020 | V1
PLAN- QUAD 3

EL30-00 LIGHTING ENLARGED PLANS- TYPICAL VIEWS 100% CD | Feb 17,2020 | V2

EL30-01 LIGHTING SECTIONS 100% CD | Feb 17,2020 | V1




EL40-00 SPORTS LIGHTING REFERENCE PLAN 100% CD | Feb 17,2020 | V2

EL40-01 SPORTS LIGHTING SECTIONS & DETAILS 100% CD | Feb 17,2020 | V2

EL41-00 AISLE LIGHTING REFERNCE PLAN 100% CD | Feb 17,2020 | V2

FA20-00 ELECTRICAL GENERAL NOTES, SYMBOLS, LEGENDS, | 100% CD | Feb 17, 2020 | V1
AND ABBREVIATIONS

FA20-10 FIRE ALARM EVENT LEVEL - OVERALL FLOOR PLAN | 100% CD | Feb 17,2020 | V2

FA20-11 FIRE ALARM EVENT LEVEL FLOOR PLAN -QUAD 1 | 100% CD | Feb 17,2020 | V2

FA20-12 FIRE ALARM EVENT LEVEL FLOOR PLAN - QUAD 2 | 100% CD | Feb 17,2020 | V2

FA20-13 FIRE ALARM EVENT LEVEL FLOOR PLAN - QUAD 3 | 100% CD | Feb 17,2020 | V2

FA20-14 FIRE ALARM EVENT LEVEL FLOOR PLAN - QUAD 4 | 100% CD | Feb 17,2020 | V2

FA20-20 FIRE ALARM CONCOURSE LEVEL - OVERALL FLOOR | 100% CD | Feb 17,2020 | V2
PLAN

FA20-21 FIRE ALARM CONCOURSE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 1

FA20-22 FIRE ALARM CONCOURSE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 2

FA20-23 FIRE ALARM CONCOURSE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 3

FA20-24 FIRE ALARM CONCOURSE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 4

FA20-30 FIRE ALARM SUITE LEVEL - OVERALL FLOOR PLAN | 100% CD | Feb 17,2020 | V2

FA20-31 FIRE ALARM SUITE LEVEL FLOOR PLAN - QUAD 1 100% CD | Feb 17,2020 | V2

FA20-32 FIRE ALARM SUITE LEVEL FLOOR PLAN - QUAD 2 100% CD | Feb 17,2020 | V2

FA20-33 FIRE ALARM SUITE LEVEL FLOOR PLAN - QUAD 3 100% CD | Feb 17,2020 | V2

FA20-34 FIRE ALARM SUITE LEVEL FLOOR PLAN - QUAD 4 100% CD | Feb 17,2020 | V2

FA20-40 FIRE ALARM OVERLOOK LEVEL - OVERALL FLOOR | 100% CD | Feb 17,2020 | V2
PLAN

FA20-41 FIRE ALARM OVERLOOK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 1

FA20-42 FIRE ALARM OVERLOOK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 2

FA20-43 FIRE ALARM OVERLOOK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 3

FA20-44 FIRE ALARM OVERLOOK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 4

FA20-50 FIRE ALARM CATWALK LEVEL - OVERALL FLOOR 100% CD | Feb 17,2020 | V2
PLAN

FA20-51 FIRE ALARM CATWALK LEVEL FLOOR PLAN - QUAD | 100% CD | Feb 17,2020 | V2
1

FA20-52 FIRE ALARM CATWALK LEVEL FLOOR PLAN - QUAD | 100% CD | Feb 17,2020 | V2
2

FA20-53 FIRE ALARM CATWALK LEVEL FLOOR PLAN - QUAD | 100% CD | Feb 17,2020 | V2
3

FA20-54 FIRE ALARM CATWALK LEVEL FLOOR PLAN - QUAD | 100% CD | Feb 17,2020 | V2
4

FP0O0-1 FIRE PROTECTION GENERAL NOTES, SYMBOLS, 100% CD | Feb 17,2020 | V2
LEGENDS AND ABBREVIATIONS

FP10-10 FIRE PROTECTION EVENT LEVEL - OVERALL FLOOR | 100% CD | Feb 17,2020 | V2
PLAN

FP10-100 FIRE PROTECTION CONCOURSE LEVEL FLOOR 100% CD | Feb 17,2020 | V2

PLAN - QUAD 4




FP10-110 FIRE PROTECTION SUITE LEVEL - OVERALL FLOOR | 100% CD | Feb 17,2020 | V2
PLAN

FP10-120 FIRE PROTECTION SUITE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 1

FP10-130 FIRE PROTECTION SUITE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 2

FP10-140 FIRE PROTECTION SUITE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 3

FP10-150 FIRE PROTECTION SUITE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 4

FP10-160 FIRE PROTECTION OVERLOOK LEVEL - OVERALL | 100% CD | Feb 17,2020 | V2
FLOOR PLAN

FP10-170 FIRE PROTECTION OVERLOOK LEVEL FLOORPLAN | 100% CD | Feb 17,2020 | V2
-QUAD 1

FP10-180 FIRE PROTECTION OVERLOOK LEVEL FLOORPLAN | 100% CD | Feb 17,2020 | V2
- QUAD 2

FP10-190 FIRE PROTECTION OVERLOOK LEVEL FLOORPLAN | 100% CD | Feb 17,2020 | V2
-QUAD 3

FP10-20 FIRE PROTECTION EVENT LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 1

FP10-200 FIRE PROTECTION OVERLOOK LEVEL FLOORPLAN | 100% CD | Feb 17,2020 | V2
- QUAD 4

FP10-30 FIRE PROTECTION EVENT LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 2

FP10-40 FIRE PROTECTION EVENT LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 3

FP10-50 FIRE PROTECTION EVENT LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 4

FP10-60 FIRE PROTECTION CONCOURSE LEVEL - OVERALL | 100% CD | Feb 17,2020 | V2
FLOOR PLAN

FP10-70 FIRE PROTECTION CONCOURSE LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 1

FP10-80 FIRE PROTECTION CONCOURSE LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 2

FP10-90 FIRE PROTECTION CONCOURSE LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 3

FP50-10 FIRE PROTECTION DETAILS 100% CD | Feb 17,2020 | V2

FP50-20 FIRE PROTECTION DETAILS 100% CD | Feb 17,2020 | V2

FSMEP-01 SCHEDULES 100% CD | Feb 17,2020 | V1

FSMEP-02 SCHEDULES 100% CD | Feb 17,2020 | V1

G00-01 GENERAL NOTES, SYMBOLS, LEGENDS AND 100% CD | Feb 17,2020 | V2
ABBREVIATIONS

G00-02 DRAWING INDEX - VOLUME 1 100% CD | Feb 17,2020 | V2

G00-03 DRAWING INDEX - VOLUME 2 100% CD | Feb 17,2020 | V2

G00-04 DRAWING INDEX - VOLUME 3 100% CD | Feb 17,2020 | V2

G00-05 DRAWING INDEX - VOLUME 4 100% CD | Feb 17,2020 | V1

G01-01 CODE COMPLIANCE DATA ASI-003 Apr 20,2020 | V3

G01-02 FIRE RESISTIVE ASSEMBLY REFERENCE SHEET 100% CD | Feb 17,2020 | V2

G01-03 FIRE RESISTIVE ASSEMBLY REFERENCE SHEET 100% CD | Feb 17,2020 | V2

G01-04 FIRE RESISTIVE ASSEMBLY REFERENCE SHEET 100% CD | Feb 17,2020 | V2

G01-05 FIRE RESISTIVE ASSEMBLY REFERENCE SHEET 100% CD | Feb 17,2020 | V2

G01-06 FIRE RESISTANCE DETAILS AND DIAGRAMS 100% CD | Feb 17,2020 | V1




G01-07 FIRE RESISTANCE DETAILS AND DIAGRAMS 100% CD Feb 17,2020 | V1
GO01-11 CODE COMPLIANCE PLAN - EVENT LEVEL 101 ASI-003 Apr 20,2020 | V3
G01-12 CODE COMPLIANCE 1 PLAN - CONCOURSE LEVEL 02 | ASI-003 Apr 20,2020 | V3
GO01-13 CODE COMPLIANCE PLAN - SUITE LEVEL 03 ASI-003 Apr 20,2020 | V3
G01-14 CODE COMPLIANCE 1 PLAN - OVERLOOK LEVEL 04 | ASI-003 Apr 20,2020 | V3
150-1 ICE SYSTEM LEGEND AND SCHEDULES 100% CD Feb 17,2020 | V2
1S1-1 REFERENCE PLAN - EVENT LEVEL ICE SHEET 100% CD Feb 17,2020 | V2
1S3-1 ICE SHEET ENLARGED PLANS 100% CD Feb 17,2020 | V2
154-1 ICE SHEET SCHEMATIC DIAGRAMS 100% CD Feb 17,2020 | V2
1S8-1 ICE SHEET DETAILS 100% CD Feb 17,2020 | V2
L-01 LANDSCAPE PLAN Amendment | Mar 19,2020 | V1
1
L-02 LANDSCAPE PLAN Amendment | Mar 19, 2020 | V1
1
L-03 SITE ACCESSORIES PLAN Amendment | Mar 19, 2020 | V1
1
LV-000 COVER PAGE ASI-006 Jun 3, 2020 V3
LV-100 SITE PLAN 100% CD Feb 17,2020 | V2
LV-210 01 - EVENT LEVEL OVERALL PLAN 100% CD Feb 17,2020 | V2
LV-211 01 - EVENT LEVEL QUAD 1 PLAN ASI-006 Jun 3, 2020 V3
LV-212 01 - EVENT LEVEL QUAD 2 PLAN ASI-006 Jun 3, 2020 V3
LV-213 01 - EVENT LEVEL QUAD 3 PLAN ASI-006 Jun 3, 2020 V3
LV-214 01 - EVENT LEVEL QUAD 4 PLAN ASI-006 Jun 3, 2020 V3
LV-220 02 - CONCOURSE LEVEL OVERALL PLAN 100% CD Feb 17,2020 | V2
LV-221 02 - CONCOURSE LEVEL QUAD 1 PLAN 100% CD Feb 17,2020 | V2
LV-222 02 - CONCOURSE LEVEL QUAD 2 PLAN 100% CD Feb 17,2020 | V2
LV-223 02 - CONCOURSE LEVEL QUAD 3 PLAN 100% CD Feb 17,2020 | V2
LV-224 02 - CONCOURSE LEVEL QUAD 4 PLAN 100% CD Feb 17,2020 | V2
LV-230 03 - SUITE LEVEL OVERALL PLAN 100% CD Feb 17,2020 | V2
LV-231 03 - SUITE LEVEL QUAD 1 PLAN ASI-006 Jun 3, 2020 V3
LV-232 03 - SUITE LEVEL QUAD 2 PLAN 100% CD Feb 17,2020 | V2
LV-233 03 - SUITE LEVEL QUAD 3 PLAN 100% CD Feb 17,2020 | V2
LV-234 03 - SUITE LEVEL QUAD 4 PLAN 100% CD Feb 17,2020 | V2
LV-240 04 - OVERLOOK LEVEL OVERALL PLAN 100% CD Feb 17,2020 | V2
LV-241 04 - OVERLOOK LEVEL QUAD 1 PLAN 100% CD Feb 17,2020 | V2
LV-242 04 - OVERLOOK LEVEL QUAD 2 PLAN 100% CD Feb 17,2020 | V2
LV-243 04 - OVERLOOK LEVEL QUAD 3 PLAN 100% CD Feb 17,2020 | V2
LV-244 04 - OVERLOOK LEVEL QUAD 4 PLAN 100% CD Feb 17,2020 | V2
LV-250 05 - CATWALK LEVEL OVERALL PLAN 100% CD Feb 17,2020 | V2
LV-251 05 - CATWALK LEVEL QUAD 1 PLAN 100% CD Feb 17,2020 | V2
LV-252 05 - CATWALK LEVEL QUAD 2 PLAN 100% CD Feb 17,2020 | V2
LV-253 05 - CATWALK LEVEL QUAD 3 PLAN 100% CD Feb 17,2020 | V2
LV-254 05 - CATWALK LEVEL QUAD 4 PLAN 100% CD Feb 17,2020 | V2
LV-401 LARGE SCALES ASI-006 Jun 3, 2020 V3
LV-402 LARGE SCALES ASI-006 Jun 3, 2020 V3




LV-403 LARGE SCALES ASI-006 Jun 3, 2020 V3
LV-404 LARGE SCALES ASI-006 Jun 3, 2020 V3
LV-405 LARGE SCALES ASI-006 Jun 3, 2020 V3
LV-406 LARGE SCALES ASI-006 Jun 3, 2020 V3
LV-407 LARGE SCALES ASI-006 Jun 3, 2020 V3
LV-408 LARGE SCALES 100% CD Feb 17,2020 | V2
LV-501 ONE-LINE DIAGRAM - CONDUIT/CABLE TRAY 100% CD Feb 17,2020 | V2
LV-502 ONE-LINE DIAGRAM - DATA ASI-006 Jun 3, 2020 V3
LV-503 ONE-LINE DIAGRAM - VOICE 100% CD Feb 17,2020 | V2
LV-504 ONE-LINE DIAGRAM - GROUNDING 100% CD Feb 17,2020 | V2
LV-505 ONE-LINE DIAGRAM - VIDEO SURVEILLANCE ASI-006 Jun 3, 2020 V3
LV-506 ONE-LINE DIAGRAM - ACCESS CONTROL 100% CD Feb 17,2020 | V2
LV-601 TELECOM DETAILS 100% CD Feb 17,2020 | V2
LV-602 TELECOM DETAILS 100% CD Feb 17,2020 | V2
LV-603 TELECOM DETAILS 100% CD Feb 17,2020 | V2
LV-604 TELECOM DETAILS 100% CD Feb 17,2020 | V2
LV-605 SECURITY DETAILS 100% CD Feb 17,2020 | V1
LV-606 SECURITY DETAILS 100% CD Feb 17,2020 | V1
LV-607 TELECOM DETAILS 100% CD Feb 17,2020 | V1
LV-608 SECURITY DETAILS ASI-006 Jun 3, 2020 V2
LV-609 SECURITY DETAILS ASI-006 Jun 3, 2020 V2
LV-610 SECURITY DETAILS ASI-006 Jun 3, 2020 V2
LV-701 CAMERA SCHEDULE 100% CD Feb 17,2020 | V2
MO00-01 MECHANICAL GENERAL NOTES, SYMBOLS, 100% CD Feb 17,2020 | V2
LEGENDS AND ABBREVIATIONS
MO00-02 MECHANICAL GENERAL NOTES 100% CD Feb 17,2020 | V2
M10-10 MECHANICAL EVENT LEVEL - OVERALL FLOOR 100% CD Feb 17,2020 | V2
PLAN
M10-11 MECHANICAL EVENT LEVEL FLOOR PLAN - QUAD 1 | 100% CD Feb 17,2020 | V2
M10-12 MECHANICAL EVENT LEVEL FLOOR PLAN - QUAD 2 | 100% CD Feb 17,2020 | V2
M10-13 MECHANICAL EVENT LEVEL FLOOR PLAN - QUAD 3 | 100% CD Feb 17,2020 | V2
M10-14 MECHANICAL EVENT LEVEL FLOOR PLAN - QUAD 4 | 100% CD Feb 17,2020 | V2
M10-20 MECHANICAL CONCOURSE LEVEL - OVERALL 100% CD Feb 17,2020 | V2
FLOOR PLAN
M10-21 MECHANICAL CONCOURSE LEVEL FLOOR PLAN - 100% CD Feb 17,2020 | V2
UAD 1
M10-22 S/IECHANICAL CONCOURSE LEVEL FLOOR PLAN - 100% CD Feb 17,2020 | V2
UAD 2
M10-23 S/IECHANICAL CONCOURSE LEVEL FLOOR PLAN - 100% CD Feb 17,2020 | V2
UAD 3
M10-24 S/IECHANICAL CONCOURSE LEVEL FLOOR PLAN - 100% CD Feb 17,2020 | V2
UAD 4
M10-30 S/IECHANICAL SUITE LEVEL - OVERALL FLOOR PLAN | 100% CD Feb 17,2020 | V2
M10-31 MECHANICAL SUITE LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17,2020 | V2
M10-32 MECHANICAL SUITE LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17,2020 | V2
M10-33 MECHANICAL SUITE LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17,2020 | V2
M10-34 MECHANICAL SUITE LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17,2020 | V2




M10-40 MECHANICAL OVERLOOK LEVEL - OVERALL FLOOR | 100% CD | Feb 17, 2020 | V2
PLAN

M10-41 MECHANICAL OVERLOOK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 1

M10-42 MECHANICAL OVERLOOK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 2

M10-43 MECHANICAL OVERLOOK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 3

M10-44 MECHANICAL OVERLOOK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 4

M10-50 MECHANICAL CATWALK LEVEL - OVERALL FLOOR | 100% CD | Feb 17, 2020 | V2
PLAN

M10-51 MECHANICAL CATWALK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 1

M10-52 MECHANICAL CATWALK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 2

M10-53 MECHANICAL CATWALK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 3

M10-54 MECHANICAL CATWALK LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 4

M11-11 MECHANICAL PIPING EVENT LEVEL FLOOR PLAN - | 100% CD | Feb 17, 2020 | V2
QUAD 1

M11-12 MECHANICAL PIPING EVENT LEVEL FLOOR PLAN - | 100% CD | Feb 17, 2020 | V2
QUAD 2

M11-13 MECHANICAL PIPING EVENT LEVEL FLOOR PLAN - | 100% CD | Feb 17,2020 | V2
QUAD 3

M11-14 MECHANICAL PIPING EVENT LEVEL FLOOR PLAN - | 100% CD | Feb 17,2020 | V2
QUAD 4

M11-15 MECHANICAL PIPING EVENT LEVEL FLOOR PLAN - | 100% CD | Feb 17, 2020 | V2
GARAGE WEST

M11-21 MECHANICAL PIPING CONCOURSE LEVEL FLOOR | 100% CD | Feb 17, 2020 | V2
PLAN - QUAD 1

M11-22 MECHANICAL PIPING CONCOURSE LEVEL FLOOR | 100% CD | Feb 17, 2020 | V2
PLAN - QUAD 2

M11-23 MECHANICAL PIPING CONCOURSE LEVEL FLOOR | 100% CD | Feb 17,2020 | V2
PLAN - QUAD 3

M11-24 MECHANICAL PIPING CONCOURSE LEVEL FLOOR | 100% CD | Feb 17,2020 | V2
PLAN - QUAD 4

M11-31 MECHANICAL PIPING SUITE LEVEL FLOOR PLAN - | 100% CD | Feb 17, 2020 | V2
QUAD 1

M11-32 MECHANICAL PIPING SUITE LEVEL FLOOR PLAN - | 100% CD | Feb 17, 2020 | V2
QUAD 2

M11-33 MECHANICAL PIPING SUITE LEVEL FLOOR PLAN - | 100% CD | Feb 17, 2020 | V2
QUAD 3

M11-34 MECHANICAL PIPING SUITE LEVEL FLOOR PLAN - | 100% CD | Feb 17,2020 | V2
QUAD 4

M11-41 MECHANICAL PIPING OVERLOOK LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 1

M11-42 MECHANICAL PIPING OVERLOOK LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 2

M11-43 MECHANICAL PIPING OVERLOOK LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 3

M11-44 MECHANICAL PIPING OVERLOOK LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 4

M11-51 MECHANICAL PIPING CATWALK LEVEL FLOOR 100% CD | Feb 17,2020 | V2

PLAN - QUAD 1




M11-52 MECHANICAL PIPING CATWALK LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 2
M11-53 MECHANICAL PIPING CATWALK LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 3
M11-54 MECHANICAL PIPING CATWALK LEVEL FLOOR 100% CD | Feb 17,2020 | V2
PLAN - QUAD 4
M20-01 MECHANICAL ENLARGED PLANS 100% CD | Feb 17,2020 | V2
M30-00 MECHANICAL SCHEMATIC DIAGRAMS 100% CD | Feb 17,2020 | V1
M30-01 MECHANICAL SCHEMATIC DIAGRAMS 100% CD | Feb 17,2020 | V1
M40-01 MECHANICAL SECTIONS AND ISOMETRICS 100% CD | Feb 17,2020 | V1
M50-00 MECHANICAL CONTROLS 100% CD | Feb 17,2020 | V2
M50-01 MECHANICAL CONTROLS 100% CD | Feb 17,2020 | V2
M50-02 MECHANICAL CONTROLS 100% CD | Feb 17,2020 | V2
M50-03 MECHANICAL CONTROLS 100% CD | Feb 17,2020 | V2
M50-04 MECHANICAL CONTROLS 100% CD | Feb 17,2020 | V2
M50-05 MECHANICAL CONTROLS 100% CD | Feb 17,2020 | V2
M50-06 MECHANICAL CONTROLS 100% CD | Feb 17,2020 | V2
M50-07 MECHANICAL CONTROLS 100% CD | Feb 17,2020 | V1
M60-00 MECHANICAL CALCULATIONS 100% CD | Feb 17,2020 | V1
M60-01 MECHANICAL CALCULATIONS 100% CD | Feb 17,2020 | V1
M70-00 MECHANICAL COMPLIANCE 100% CD | Feb 17,2020 | V1
M70-01 MECHANICAL COMPLIANCE 100% CD | Feb 17,2020 | V1
M80-01 MECHANICAL DETAILS 100% CD | Feb 17,2020 | V2
M80-02 MECHANICAL DETAILS 100% CD | Feb 17,2020 | V2
M80-03 MECHANICAL DETAILS 100% CD | Feb 17,2020 | V2
M80-04 MECHANICAL DETAILS 100% CD | Feb 17,2020 | V1
M80-05 MECHANICAL DETAILS 100% CD | Feb 17,2020 | V1
M80-06 MECHANICAL DETAILS 100% CD | Feb 17,2020 | V1
MEP-01 MEP SCHEDULES 100% CD | Feb 17,2020 | V1
MEP-02 MEP SCHEDULES 100% CD | Feb 17,2020 | V1
MEP-03 MEP SCHEDULES 100% CD | Feb 17,2020 | V1
MEP-04 MEP SCHEDULES 100% CD | Feb 17,2020 | V1
MEP-05 MEP SCHEDULES 100% CD | Feb 17,2020 | V1
MEP-06 MEP SCHEDULES 100% CD | Feb 17,2020 | V1
MFS-00-01 MECHANICAL GENERAL NOTES, SYMBOLS, 100% CD | Feb 17,2020 | V1
LEGENDS AND ABBREVIATIONS
MFS-03 SHEET NUMBER MFS-03 100% CD | Feb 17,2020 | V1
MFS-10-10 MFS EVENT LEVEL - OVERALL FLOOR PLAN 100% CD | Feb 17,2020 | V1
MFS-10-100 | MFS SUITE LEVEL - ENLARGED FOOD SERVICE Q1 | 100% CD | Feb 17,2020 | V1
FLOOR PLAN
MFS-10-110 | MFS SUITE LEVEL - ENLARGED FOOD SERVICE Q2 | 100% CD | Feb 17,2020 | V1
FLOOR PLAN
MFS-10-120 | MFS SUITE LEVEL - ENLARGED FOOD SERVICE Q3 | 100% CD | Feb 17,2020 | V1
FLOOR PLAN
MFS-10-130 | MFS SUITE LEVEL - ENLARGED FOOD SERVICE Q4 | 100% CD | Feb 17,2020 | V1
FLOOR PLAN
MFS-10-140 | MFS OVERLOOK LEVEL - OVERALL FLOOR PLAN 100% CD | Feb 17,2020 | V1




MFS-10-150 MFS OVERLOOK LEVEL - ENLARGED FOOD 100% CD Feb 17,2020 | V1
SERVICE Q1 FLOOR PLAN

MFS-10-160 MFS OVERLOOK LEVEL - ENLARGED FOOD 100% CD Feb 17,2020 | V1
SERVICE Q2 FLOOR PLAN

MFS-10-170 MFS OVERLOOK LEVEL - ENLARGED FOOD 100% CD Feb 17,2020 | V1
SERVICE Q3 FLOOR PLAN

MFS-10-180 MFS CATWALK (ROOF) LEVEL - OVERALL FLOOR 100% CD Feb 17,2020 | V1
PLAN

MFS-10-190 MFS CATWALK (ROOF) LEVEL - ENLARGED FOOD 100% CD Feb 17,2020 | V1
SERVICE Q1 FLOOR PLAN

MFS-10-20 MFS EVENT LEVEL - ENLARGED FOOD SERVICE Q2 | 100% CD Feb 17,2020 | V1
FLOOR PLAN

MFS-10-200 MFS CATWALK (ROOF) LEVEL - ENLARGED FOOD 100% CD Feb 17,2020 | V1
SERVICE Q2 FLOOR PLAN

MFS-10-210 MFS CATWALK (ROOF) LEVEL - ENLARGED FOOD 100% CD Feb 17,2020 | V1
SERVICE Q3 FLOOR PLAN

MFS-10-220 MFS CATWALK (ROOF) LEVEL - ENLARGED FOOD 100% CD Feb 17,2020 | V1
SERVICE Q4 FLOOR PLAN

MFS-10-30 MFS EVENT LEVEL - ENLARGED FOOD SERVICE Q3 | 100% CD Feb 17,2020 | V1
FLOOR PLAN

MFS-10-40 MFS CONCOURSE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17,2020 | V1

MFS-10-50 MFS CONCOURSE LEVEL- ENLARGED FOOD 100% CD Feb 17,2020 | V1
SERVICE Q1 PLAN

MFS-10-60 MFS CONCOURSE LEVEL- ENLARGED FOOD 100% CD Feb 17,2020 | V1
SERVICE Q2 PLAN

MFS-10-70 MFS CONCOURSE LEVEL- ENLARGED FOOD 100% CD Feb 17,2020 | V1
SERVICE Q3 PLAN

MFS-10-80 MFS CONCOURSE LEVEL- ENLARGED FOOD 100% CD Feb 17,2020 | V1
SERVICE Q4 PLAN

MFS-10-90 MFS SUITE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17,2020 | V1

MFS-80-10 MFS DETAILS 100% CD Feb 17,2020 | V1

MFS-80-20 MFS DETAILS 100% CD Feb 17,2020 | V1

P00-01 PLUMBING GENERAL NOTES, SYMBOLS, LEGENDS 100% CD Feb 17,2020 | V2
AND ABBREVIATIONS

P00-02 PLUMBING SCHEDULES 100% CD Feb 17,2020 | V2

P00-03 PLUMBING SCHEDULES 100% CD Feb 17,2020 | V2

P10-00 UNDERGROUND PLUMBING EVENT LEVEL - 100% CD Feb 17,2020 | V2
OVERALL FLOOR PLAN

P10-01 UNDERGROUND PLUMBING EVENT LEVEL FLOOR 100% CD Feb 17,2020 | V2
PLAN - QUAD 1

P10-02 UNDERGROUND PLUMBING EVENT LEVEL FLOOR 100% CD Feb 17,2020 | V2
PLAN - QUAD 2

P10-03 UNDERGROUND PLUMBING EVENT LEVEL FLOOR 100% CD Feb 17,2020 | V2
PLAN - QUAD 3

P10-04 UNDERGROUND PLUMBING EVENT LEVEL FLOOR 100% CD Feb 17,2020 | V2
PLAN - QUAD 4

P10-10 PLUMBING EVENT LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17,2020 | V2

P10-11 PLUMBING EVENT LEVEL FLOOR PLAN - QUAD 1 100% CD Feb 17,2020 | V2

P10-12 PLUMBING EVENT LEVEL FLOOR PLAN - QUAD 2 100% CD Feb 17,2020 | V2

P10-13 PLUMBING EVENT LEVEL FLOOR PLAN - QUAD 3 100% CD Feb 17,2020 | V2

P10-14 PLUMBING EVENT LEVEL FLOOR PLAN - QUAD 4 100% CD Feb 17,2020 | V2

P10-20 PLUMBING CONCOURSE LEVEL - OVERALL FLOOR 100% CD Feb 17,2020 | V2

PLAN




P10-21 PLUMBING CONCOURSE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 1
P10-22 PLUMBING CONCOURSE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 2
P10-23 PLUMBING CONCOURSE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 3
P10-24 PLUMBING CONCOURSE LEVEL FLOOR PLAN - 100% CD | Feb 17,2020 | V2
QUAD 4
P10-30 PLUMBING SUITE LEVEL - OVERALL FLOOR PLAN 100% CD | Feb 17,2020 | V2
P10-31 PLUMBING SUITE LEVEL FLOOR PLAN - QUAD 1 100% CD | Feb 17,2020 | V2
P10-32 PLUMBING SUITE LEVEL FLOOR PLAN - QUAD 2 100% CD | Feb 17,2020 | V2
P10-33 PLUMBING SUITE LEVEL FLOOR PLAN - QUAD 3 100% CD | Feb 17,2020 | V2
P10-34 PLUMBING SUITE LEVEL FLOOR PLAN - QUAD 4 100% CD | Feb 17,2020 | V2
P10-40 PLUMBING OVERLOOK LEVEL - OVERALL FLOOR 100% CD | Feb 17,2020 | V2
PLAN
P10-41 PLUMBING OVERLOOK LEVEL FLOOR PLAN - QUAD | 100% CD | Feb 17,2020 | V2
1
P10-42 PLUMBING OVERLOOK LEVEL FLOOR PLAN - QUAD | 100% CD | Feb 17,2020 | V2
2
P10-43 PLUMBING OVERLOOK LEVEL FLOOR PLAN - QUAD | 100% CD | Feb 17,2020 | V2
3
P10-44 PLUMBING OVERLOOK LEVEL FLOOR PLAN - QUAD | 100% CD | Feb 17,2020 | V2
4
P10-50 PLUMBING CATWALK LEVEL - OVERALL FLOOR 100% CD | Feb 17,2020 | V2
PLAN
P10-51 PLUMBING CATWALK LEVEL FLOOR PLAN - QUAD 1 | 100% CD | Feb 17,2020 | V2
P10-52 PLUMBING CATWALK LEVEL FLOOR PLAN - QUAD 2 | 100% CD | Feb 17,2020 | V2
P10-53 PLUMBING CATWALK LEVEL FLOOR PLAN - QUAD 3 | 100% CD | Feb 17,2020 | V2
P10-54 PLUMBING CATWALK LEVEL FLOOR PLAN - QUAD 4 | 100% CD | Feb 17,2020 | V2
P10-60 PLUMBING ROOF LEVEL - OVERALL PLAN 100% CD | Feb 17,2020 | V2
P10-61 PLUMBING ROOF LEVEL FLOOR PLAN - QUAD 1 100% CD | Feb 17,2020 | V2
P10-62 PLUMBING ROOF LEVEL FLOOR PLAN - QUAD 2 100% CD | Feb 17,2020 | V2
P10-63 PLUMBING ROOF LEVEL FLOOR PLAN - QUAD 3 100% CD | Feb 17,2020 | V2
P10-64 PLUMBING ROOF LEVEL FLOOR PLAN - QUAD 4 100% CD | Feb 17,2020 | V2
P40-01 PLUMBING ENLARGED PLANS - EVENT LEVEL 100% CD | Feb 17,2020 | V2
P40-02 PLUMBING ENLARGED PLANS - EVENT LEVEL 100% CD | Feb 17,2020 | V2
P40-03 PLUMBING ENLARGED PLANS - EVENT LEVEL 100% CD | Feb 17,2020 | V2
P40-04 PLUMBING ENLARGED PLANS - CONCOURSE LEVEL | 100% CD | Feb 17,2020 | V2
P40-05 PLUMBING ENLARGED PLANS - CONCOURSE LEVEL | 100% CD | Feb 17,2020 | V2
P40-06 PLUMBING ENLARGED PLANS - CONCOURSE LEVEL | 100% CD | Feb 17,2020 | V2
P40-07 PLUMBING ENLARGED PLANS - SUITE LEVEL 100% CD | Feb 17,2020 | V2
P40-08 PLUMBING ENLARGED PLANS - OVERLOOK LEVEL | 100% CD | Feb 17,2020 | V2
P50-01 PLUMBING ISOMETRICS 100% CD | Feb 17,2020 | V1
P50-02 PLUMBING ISOMETRICS 100% CD | Feb 17,2020 | V1
P50-03 PLUMBING ISOMETRICS 100% CD | Feb 17,2020 | V1
P50-04 PLUMBING ISOMETRICS 100% CD | Feb 17,2020 | V1
P50-05 PLUMBING ISOMETRICS 100% CD | Feb 17,2020 | V1
P50-06 PLUMBING ISOMETRICS 100% CD | Feb 17,2020 | V1
P50-07 PLUMBING ISOMETRICS 100% CD | Feb 17,2020 | V1




P50-08 PLUMBING ISOMETRICS 100% CD | Feb 17,2020 | V1

P70-01 PLUMBING RISER DIAGRAMS 100% CD | Feb 17,2020 | V2

P70-02 PLUMBING RISER DIAGRAMS 100% CD | Feb 17,2020 | V2

P70-03 PLUMBING RISER DIAGRAMS 100% CD | Feb 17,2020 | V2

P80-01 PLUMBING DETAILS 100% CD | Feb 17,2020 | V2

P80-02 PLUMBING DETAILS 100% CD | Feb 17,2020 | V2

P80-03 PLUMBING DETAILS 100% CD | Feb 17,2020 | V2

P80-04 PLUMBING DETAILS 100% CD | Feb 17,2020 | V2

PFS00-01 PLUMBING - GENERAL NOTES & LEGENDS 100% CD | Feb 17,2020 | V2

PFS00-02 PLUMBING FOOD SERVICE SCHEDULES 100% CD | Feb 17,2020 | V2

PFS00-03 PLUMBING FOOD SERVICE SCHEDULES 100% CD | Feb 17,2020 | V2

PFS00-04 PLUMBING FOOD SERVICE SCHEDULES 100% CD | Feb 17,2020 | V2

PFS00-05 PLUMBING FOOD SERVICE SCHEDULES 100% CD | Feb 17,2020 | V2

PFS00-06 PLUMBING FOOD SERVICE SCHEDULES 100% CD | Feb 17,2020 | V2

PFS00-07 PLUMBING FOOD SERVICE SCHEDULES 100% CD | Feb 17,2020 | V2

PFS10-10 PFS EVENT LEVEL - OVERALL FLOOR PLAN 100% CD | Feb 17,2020 | V2

PFS10-100 PFS CONCOURSE LEVEL - ENLARGED Q2 SANITARY | 100% CD | Feb 17,2020 | V2
FLOOR PLAN

PFS10-110 PFS CONCOURSE LEVEL - ENLARGED Q3 DOMESTIC | 100% CD | Feb 17,2020 | V2
FLOOR PLAN

PFS10-120 PFS CONCOURSE LEVEL - ENLARGED Q3 SANITARY | 100% CD | Feb 17,2020 | V2
FLOOR PLAN

PFS10-130 PFS CONCOURSE LEVEL - ENLARGED Q4 DOMESTIC | 100% CD | Feb 17,2020 | V2
FLOOR PLAN

PFS10-140 PFS CONCOURSE LEVEL - ENLARGED Q4 SANITARY | 100% CD | Feb 17,2020 | V2
FLOOR PLAN

PFS10-141 PFS CONCOURSE LEVEL QUAD 1 ENLARGED PLAN | 100% CD | Feb 17,2020 | V2

PFS10-142A | PFS CONCOURSE LEVEL QUAD 2 ENLARGED PLAN | 100% CD | Feb 17,2020 | V1

PFS10-142B | PFS CONCOURSE LEVEL-QUAD 2 ENLARGED PLAN | 100% CD | Feb 17,2020 | V1

PFS10-143 PFS CONCOURSE LEVEL QUAD 3 ENLARGED PLANS | 100% CD | Feb 17,2020 | V2

PFS10-144 PFS CONCOURSE LEVEL QUAD 4 ENLARGED PLAN | 100% CD | Feb 17,2020 | V1

PFS10-150 PFS SUITE LEVEL - OVERALL FLOOR PLAN 100% CD | Feb 17,2020 | V2

PFS10-160 PFS SUITE LEVEL - ENLARGED Q1 DOMESTIC FLOOR | 100% CD | Feb 17,2020 | V2
PLAN

PFS10-170 PFS SUITE LEVEL - ENLARGED Q1 SANITARY FLOOR | 100% CD | Feb 17,2020 | V2
PLAN

PFS10-180 PFS SUITE LEVEL - ENLARGED Q2 DOMESTIC FLOOR | 100% CD | Feb 17,2020 | V2
PLAN

PFS10-190 PFS SUITE LEVEL - ENLARGED Q2 SANITARY FLOOR | 100% CD | Feb 17,2020 | V2
PLAN

PFS10-191 PFS SUITE LEVEL QUAD 1 AND QUAD 2 ENLARGED | 100% CD | Feb 17,2020 | V2
PLAN

PFS10-20 PFS EVENT LEVEL - Enlarged Q2 DOMESTIC FLOOR | 100% CD | Feb 17,2020 | V2
PLAN

PFS10-200 PFS OVERLOOK LEVEL - OVERALL FLOOR PLAN 100% CD | Feb 17,2020 | V2

PFS10-210 PFS OVERLOOK LEVEL - ENLARGED Q1 DOMESTIC | 100% CD | Feb 17,2020 | V2
FLOOR PLAN

PFS10-220 PFS OVERLOOK LEVEL - ENLARGED Q1 SANITARY | 100% CD | Feb 17,2020 | V2

FLOOR PLAN




PFS10-230 PFS OVERLOOK LEVEL - ENLARGED Q2 DOMESTIC 100% CD Feb 17,2020 | V2
FLOOR PLAN

PFS10-240 PFS OVERLOOK LEVEL - ENLARGED Q2 SANITARY 100% CD Feb 17,2020 | V2
FLOOR PLAN

PFS10-250 PFS OVERLOOK LEVEL - ENLARGED Q3 DOMESTIC 100% CD Feb 17,2020 | V2
FLOOR PLAN

PFS10-260 PFS OVERLOOK LEVEL - ENLARGEDQ3 SANITARY 100% CD Feb 17,2020 | V2
FLOOR PLAN

PFS10-261 PFS OVERLOOK LEVEL QUAD 1, 2, AND 3 ENLARGED | 100% CD Feb 17,2020 | V2
PLAN

PFS10-30 PFS EVENT LEVEL - Enlarged Q2 SANITARY FLOOR 100% CD Feb 17,2020 | V2
PLAN

PFS10-40 PFS EVENT LEVEL - Enlarged Q3 DOMESTIC FLOOR 100% CD Feb 17,2020 | V2
PLAN

PFS10-50 PFS EVENT LEVEL - Enlarged Q3 SANITARY FLOOR 100% CD Feb 17,2020 | V2
PLAN

PFS10-51 PFS EVENT LEVEL QUAD 1,2 DOMESTIC ENLARGED | 100% CD Feb 17,2020 | V2
PLAN

PFS10-52 PFS EVENT LEVEL QUAD 1, 2 SANITARY ENLARGED | 100% CD Feb 17,2020 | V2
PLAN

PFS10-53 PFS EVENT LEVEL QUAD 3 ENLARGED PLAN 100% CD Feb 17,2020 | V2

PFS10-60 PFS CONCOURSE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17,2020 | V2

PFS10-70 PFS CONCOURSE LEVEL - ENLARGED Q1 DOMESTIC | 100% CD Feb 17,2020 | V2
FLOOR PLAN

PFS10-80 PFS CONCOURSE LEVEL - ENLARGED Q1 SANITARY | 100% CD Feb 17,2020 | V2
FLOOR PLAN

PFS10-90 PFS CONCOURSE LEVEL - ENLARGED Q2 DOMESTIC | 100% CD Feb 17,2020 | V2
FLOOR PLAN

PFS50-10 PLUMBING FOOD SERVICE DETAILS 100% CD Feb 17,2020 | V2

P.O. Box 1027 | City of Savannah P.O. Box 1027 2 East Bay St., Savannah, GA V5
31401

QF000-1 INDEX SHEET 100% CD Feb 17,2020 | V2

QF110-1 FOODSERVICE KEY PLAN 100% CD Feb 17,2020 | V2

QF110-2 FOODSERVICE BEVERAGE CONDUIT & CO2 100% CD Feb 17,2020 | V1
DIAGRAM

QF120-1 FOODSERVICE KEY PLAN 100% CD Feb 17,2020 | V2

QF120-2 FOODSERVICE BEVERAGE CONDUIT DIAGRAM 100% CD Feb 17,2020 | V1

QF130-1 FOODSERVICE KEY PLAN 100% CD Feb 17,2020 | V2

QF130-2 FOODSERVICE BEVERAGE CONDUIT DIAGRAM 100% CD Feb 17,2020 | V1

QF140-1 FOODSERVICE KEY PLAN 100% CD Feb 17,2020 | V2

QF140-2 FOODSERVICE BEVERAGE CONDUIT DIAGRAM 100% CD Feb 17,2020 | V1

QF411-1 FOODSERVICE EQUIPMENT PLAN - LEVEL1 - QUAD 1 | 100% CD Feb 17,2020 | V2

QF411-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 1 - 100% CD Feb 17,2020 | V2
QUAD 1

QF411-3 FOODSERVICE BC&V PLAN - LEVEL 1-QUAD 1 100% CD Feb 17,2020 | V1

QF411-4 FOODSERVICE PLUMBING PLAN - LEVEL 1-QUAD 1 | 100% CD Feb 17,2020 | V1

QF411-5 FOODSERVICE ELECTRICAL PLAN - LEVEL 1-QUAD | 100% CD Feb 17,2020 | V1
1

QF412-1A FOODSERVICE EQUIPMENT PLAN - LEVEL 1- QUAD | 100% CD Feb 17,2020 | V2
2

QF412-1B FOODSERVICE EQUIPMENT SCHEDULE - LEVEL 1 - 100% CD Feb 17,2020 | V2

QUAD 2




QF412-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 1 - 100% CD | Feb 17,2020 | V2
QUAD 2

QF412-3 FOODSERVICE BC&V PLAN - LEVEL 1 - QUAD 2 100% CD | Feb 17,2020 | V1

QF412-4 FOODSERVICE PLUMBING PLAN - LEVEL 1- QUAD 2 | 100% CD | Feb 17,2020 | V1

QF4125 FOODSERVICE ELECTRICAL PLAN - LEVEL 1-QUAD | 100% CD | Feb 17,2020 | V1
2

QF413-1A FOODSERVICE EQUIPMENT PLAN - LEVEL 1 - QUAD | 100% CD | Feb 17,2020 | V2
3

QF413-1B FOODSERVICE EQUIPMENT SCHEDULE - LEVEL 1- | 100% CD | Feb 17,2020 | V2
QUAD 3

QF413-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 1 - 100% CD | Feb 17,2020 | V2
QUAD 3

QF413-3 FOODSERVICE BC&V PLAN - LEVEL 1- QUAD 3 100% CD | Feb 17,2020 | V1

QF413-4 FOODSERVICE PLUMBING PLAN - LEVEL 1- QUAD 3 | 100% CD | Feb 17,2020 | V1

QF4135 FOODSERVICE ELECTRICAL PLAN - LEVEL 1-QUAD | 100% CD | Feb 17,2020 | V1
3

QF421-1A FOODSERVICE EQUIPMENT PLAN - LEVEL 2 - QUAD | 100% CD | Feb 17,2020 | V2
1

QF421-1B FOODSERVICE EQUIPMENT SCHEDULE - LEVEL 2- | 100% CD | Feb 17,2020 | V2
QUAD 1

QF421-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 2 - 100% CD | Feb 17,2020 | V2
QUAD 1

QF421-3 FOODSERVICE BC&V PLAN - LEVEL 2 - QUAD 1 100% CD | Feb 17,2020 | V1

QF421-4 FOODSERVICE PLUMBING PLAN - LEVEL 2- QUAD 1 | 100% CD | Feb 17,2020 | V1

QF4215 FOODSERVICE ELECTRICAL PLAN - LEVEL 2- QUAD | 100% CD | Feb 17,2020 | V1
1

QF422-1A FOODSERVICE EQUIPMENT PLAN - LEVEL 2 - QUAD | 100% CD | Feb 17,2020 | V2
2

QF422-1B FOODSERVICE EQUIPMENT SCHEDULE - LEVEL 2- | 100% CD | Feb 17,2020 | V2
QUAD 2

QF422-2A FOODSERVICE UTILITY SCHEDULE - LEVEL 2 - 100% CD | Feb 17,2020 | V2
QUAD 2

QF422-2B FOODSERVICE UTILITY SCHEDULE - LEVEL 2 - 100% CD | Feb 17,2020 | V2
QUAD 2

QF422-2C FOODSERVICE UTILITY SCHEDULE - LEVEL 2 - 100% CD | Feb 17,2020 | V1
QUAD 2

QF422-3A FOODSERVICE BC&V PLAN - LEVEL 2 - QUAD 2 100% CD | Feb 17,2020 | V1

QF422-3B FOODSERVICE BC&V PLAN - LEVEL 2 - QUAD 2 100% CD | Feb 17,2020 | V1

QF422-4A FOODSERVICE PLUMBING PLAN - LEVEL 2- QUAD 2 | 100% CD | Feb 17,2020 | V1

QF422-4B FOODSERVICE PLUMBING PLAN - LEVEL 2- QUAD 2 | 100% CD | Feb 17,2020 | V1

QF422-5A FOODSERVICE ELECTRICAL PLAN - LEVEL 2- QUAD | 100% CD | Feb 17,2020 | V1
2

QF422-5B FOODSERVICE ELECTRICAL PLAN - LEVEL 2- QUAD | 100% CD | Feb 17,2020 | V1
2

QF423-1A FOODSERVICE EQUIPMENT PLAN - LEVEL 2 - QUAD | 100% CD | Feb 17,2020 | V2
3

QF423-1B FOODSERVICE EQUIPMENT SCHEDULE - LEVEL 2- | 100% CD | Feb 17,2020 | V2
QUAD 3

QF4232 FOODSERVICE UTILITY SCHEDULE - LEVEL 2 - 100% CD | Feb 17,2020 | V1
QUAD 3

QF423-3 FOODSERVICE BC&V PLAN - LEVEL 2 - QUAD 3 100% CD | Feb 17,2020 | V1

QF423-4 FOODSERVICE PLUMBING PLAN - LEVEL 2- QUAD 3 | 100% CD | Feb 17,2020 | V1




- - - 0 eb 17,
QF4235 FOODSERVICE ELECTRICAL PLAN - LEVEL 2- QUAD | 100% CD | Feb 17,2020 | V1
3
- - - 0 eb 17,
QF424-1A FOODSERVICE EQUIPMENT PLAN - LEVEL 2 - QUAD | 100% CD | Feb 17,2020 | V1
4
- - - 0 eb 17,
QF424-1B FOODSERVICE EQUIPMENT SCHEDULE - LEVEL 2 100% CD | Feb 17,2020 | V1
QUAD 4
- - - 0 eb 17,
QF424-2A FOODSERVICE UTILITY SCHEDULE - LEVEL 2 100% CD | Feb 17,2020 | V1
QUAD 4
- - - 0 eb 17,
QF424-2B FOODSERVICE UTILITY SCHEDULE - LEVEL 2 100% CD | Feb 17,2020 | V1
QUAD 4
- - - 0 eb 17,
QF424-3 FOODSERVICE BC&V PLAN - LEVEL 2 - QUAD 4 100% CD | Feb 17,2020 | V1
- - - 0 eb 17,
QF424-4 FOODSERVICE PLUMBING PLAN - LEVEL 2- QUAD 4 | 100% CD | Feb 17,2020 | V1
- - - 0 eb 17,
QF4245 FOODSERVICE ELECTRICAL PLAN - LEVEL 2- QUAD | 100% CD | Feb 17,2020 | V1
4
- - - 0 eb 17,
QF431-1 FOODSERVICE EQUIPMENT PLAN - LEVEL 3- QUAD | 100% CD | Feb 17,2020 | V2
1
- - - 0 eb 17,
QF431-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 3 100% CD | Feb 17,2020 | V2
QUAD 1
- - - 0 eb 17,
QF431-3 FOODSERVICE BC&V PLAN - LEVEL 3 - QUAD 1 100% CD | Feb 17,2020 | V1
- - - 0 eb 17,
QF431-4 FOODSERVICE PLUMBING PLAN - LEVEL 3- QUAD 1 | 100% CD | Feb 17,2020 | V1
- - - 0 eb 17,
QF4315 FOODSERVICE ELECTRICAL PLAN - LEVEL 3-QUAD | 100% CD | Feb 17,2020 | V1
1
- - - 0 eb 17,
QF432-1A FOODSERVICE EQUIPMENT PLAN - LEVEL 3-QUAD | 100% CD | Feb 17,2020 | V1
2
- - - 0 eb 17,
QF432-1B FOODSERVICE EQUIPMENT SCHEDULE - LEVEL 3 100% CD | Feb 17,2020 | V1
QUAD 2
- - - 0 eb 17,
QF432-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 3 100% CD | Feb 17,2020 | V2
QUAD 2
- - - 0 eb 17,
QF4323 FOODSERVICE BC&V PLAN - LEVEL 3 - QUAD 2 100% CD | Feb 17,2020 | V1
- - - 0 eb 17,
QF432-4 FOODSERVICE PLUMBING PLAN - LEVEL 3- QUAD 2 | 100% CD | Feb 17,2020 | V1
- - - 0 eb 17,
QF4325 FOODSERVICE ELECTRICAL PLAN - LEVEL 3-QUAD | 100% CD | Feb 17,2020 | V1
2
- - - 0 eb 17,
QF441-1 FOODSERVICE EQUIPMENT PLAN - LEVEL 4 - QUAD | 100% CD | Feb 17,2020 | V2
1
- - - 0 eb 17,
QF441-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 4 100% CD | Feb 17,2020 | V2
QUAD 1
- - - 0 eb 17,
QF441-3 FOODSERVICE BC&V PLAN - LEVEL 4 - QUAD 1 100% CD | Feb 17,2020 | V1
- - - 0 eb 17,
QF4414 FOODSERVICE PLUMBING PLAN - LEVEL 4- QUAD 1 | 100% CD | Feb 17,2020 | V1
QF4415 FOODSERVICE ELECTRICAL PLAN - LEVEL 4- QUAD | 100% CD | Feb 17,2020 | V1
1
QF442-1 FOODSERVICE EQUIPMENT PLAN - LEVEL 4 - QUAD | 100% CD | Feb 17,2020 | V2
2
QF442-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 4 - 100% CD | Feb 17,2020 | V2
QUAD 2
QF442-3 FOODSERVICE BC&V PLAN - LEVEL 4 - QUAD 2 100% CD | Feb 17,2020 | V1
QF442-4 FOODSERVICE PLUMBING PLAN - LEVEL 4- QUAD 2 | 100% CD | Feb 17,2020 | V1
QF4425 FOODSERVICE ELECTRICAL PLAN - LEVEL 4- QUAD | 100% CD | Feb 17,2020 | V1
2
QF4431 FOODSERVICE EQUIPMENT PLAN - LEVEL 4 - QUAD | 100% CD | Feb 17,2020 | V2
3
QF443-2 FOODSERVICE UTILITY SCHEDULE - LEVEL 4 - 100% CD | Feb 17,2020 | V2
QUAD 3
QF443-3 FOODSERVICE BC&V PLAN - LEVEL 4 - QUAD 3 100% CD | Feb 17,2020 | V1




- - - 0 e ,
QF443-4 FOODSERVICE PLUMBING PLAN - LEVEL 4 - QUAD 3 | 100% CD Feb 17,2020 | V1
- - - 0 e ,
QF443-5 FOODSERVICE ELECTRICAL PLAN - LEVEL 4 - QUAD | 100% CD Feb 17,2020 | V1
3
- 0 e ,
QF501-1 FOODSERVICE DETAILS & SECTIONS 100% CD Feb 17,2020 | V2
- 0 e ,
QF501-2 FOODSERVICE DETAILS & SECTIONS 100% CD Feb 17,2020 | V2
- 0 e )
QF501-3 FOODSERVICE DETAILS & SECTIONS 100% CD Feb 17,2020 | V2
- 0 e )
QF501-4 FOODSERVICE DETAILS & SECTIONS 100% CD Feb 17,2020 | V2
- - 0 e )
QF511-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 1 100% CD Feb 17,2020 | V1
QUAD 1
- - 0 e ,
QF511-2 FOODSERVICE ELEVATIONS - LEVEL 1 QUAD 1 100% CD Feb 17,2020 | V1
- - 0 e ,
QF512-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 1 100% CD Feb 17,2020 | V1
QUAD 2
. - 0 € )
QF512-2 FOODSERVICE ELEVATIONS - LEVEL 1 QUAD 2 100% CD | Feb17,2020 | V1
- - 0 e ,
QF512-3 FOODSERVICE ELEVATIONS - LEVEL 1 QUAD 2 100% CD Feb 17,2020 | V1
- - 0 e ,
QF513-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 1 100% CD | Feb17,2020 | V1
QUAD 3
- - 0 e ,
QF513-2 FOODSERVICE ELEVATIONS - LEVEL 1 QUAD 3 100% CD Feb 17,2020 | V1
R - 0 e '
QF513-3 FOODSERVICE ELEVATIONS - LEVEL 1 QUAD 3 100% CD | Feb 17,2020 | V1
QF521-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 2 100% CD Feb 17,2020 | V1
QUAD 1
QF521-2 FOODSERVICE ELEVATIONS - LEVEL 2 QUAD 1 100% CD Feb 17,2020 | V1
QF522-1A FOODSERVICE ELEVATION KEY PLAN - LEVEL 2 100% CD Feb 17,2020 | V1
QUAD 2
QF522-1B FOODSERVICE ELEVATION KEY PLAN - LEVEL 2 100% CD Feb 17,2020 | V1
QUAD 2
QF522-2 FOODSERVICE ELEVATIONS - LEVEL 2 QUAD 2 100% CD Feb 17,2020 | V1
QF522-3 FOODSERVICE ELEVATIONS - LEVEL 2 QUAD 2 100% CD Feb 17,2020 | V1
QF523-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 2 100% CD Feb 17,2020 | V1
QUAD 3
QF523-2 FOODSERVICE ELEVATIONS - LEVEL 2 QUAD 3 100% CD Feb 17,2020 | V1
QF524-1A FOODSERVICE ELEVATION KEY PLAN - LEVEL 2 100% CD Feb 17,2020 | V1
QUAD 4
QF524-1B FOODSERVICE ELEVATION KEY PLAN - LEVEL 2 100% CD Feb 17,2020 | V1
QUAD 4
QF524-2 FOODSERVICE ELEVATIONS - LEVEL 2 QUAD 4 100% CD Feb 17,2020 | V1
QF524-3 FOODSERVICE ELEVATIONS - LEVEL 2 QUAD 4 100% CD Feb 17,2020 | V1
QF531-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 3 100% CD Feb 17,2020 | V1
QUAD 1
QF531-2 FOODSERVICE ELEVATIONS - LEVEL 3 QUAD 1 100% CD Feb 17,2020 | V1
QF532-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 3 100% CD Feb 17,2020 | V1
QUAD 2
QF532-2 FOODSERVICE ELEVATIONS - LEVEL 3 QUAD 2 100% CD Feb 17,2020 | V1
QF541-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 4 100% CD Feb 17,2020 | V1
QUAD 1
QF541-2 FOODSERVICE ELEVATIONS - LEVEL 4 QUAD 1 100% CD Feb 17,2020 | V1
- - 0 e ,
QF542-1 FOODSERVICE ELEVATION KEY PLAN - LEVEL 4 100% CD Feb 17,2020 | V1
QUAD 2
- - 0 e ,
QF542-2 FOODSERVICE ELEVATIONS - LEVEL 4 QUAD 1 100% CD Feb 17,2020 | V1
- - 0 e !
QF700-1 FOODSERVICE WALK-IN REFRIGERATOR DETAILS 100% CD Feb 17,2020 | V2
- - 0 e !
QF700-2 FOODSERVICE WALK-IN REFRIGERATOR DETAILS 100% CD Feb 17,2020 | V2




QF700-3 FOODSERVICE WALK-IN REFRIGERATOR DETAILS | 100% CD | Feb 17,2020 | V2
QF700-4 FOODSERVICE WALK-IN REFRIGERATOR DETAILS | 100% CD | Feb 17,2020 | V2
QF702-1 FOOD SERVICE EXHAUST HOODS MAKE-UP AIR 100% CD | Feb 17,2020 | V2
PLANNING GUIDE
QF702-10 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF702-11 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF702-12 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF702-13 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF702-14 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF702-15 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF702-16 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF702-17 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF702-2 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF7023 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF702-4 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF7025 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF702-6 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF702-7 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF702-8 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
QF702-9 FOODSERVICE EXHAUST HOOD DETAILS 100% CD | Feb 17,2020 | V2
500-00 COVER SHEET ASI-004 May 11, 2020 | V7
500-01 GENERAL STRUCTURAL NOTES 100% CD | Feb 17,2020 | V5
500-02 GENERAL STRUCTURAL NOTES ASI-004 May 11, 2020 | V6
500-03 STRUCTURAL SYMBOLS AND NOTATIONS ASI-002 Apr 17,2020 | V6
500-11 CONCRETE STRENGTHS AND COVER ASI-004 May 11, 2020 | V6
REQUIREMENTS
500-12 REINFORCEMENT BAR DETAILING AND 100% CD | Feb 17,2020 | V5
DEVELOPMENT SCHEDULES
501-01 LOAD KEY PLAN 100% CD | Feb 17,2020 | V4
501-02 LOAD KEY PLAN 100% CD | Feb 17,2020 | V4
501-03 RIGGING LOAD DIAGRAM 100% CD | Feb 17,2020 | V4
501-04 WIND LOAD KEY PLAN - ROOF UPLIFT AND WALL | 100% CD | Feb 17,2020 | V4
S01-11 TRUSS ERECTION SEQUENCE 100% CD | Feb 17,2020 | V2
501-12 TRUSS ERECTION SEQUENCE 100% CD | Feb 17,2020 | V1
502-01 STRUCTURAL GRID LAYOUT ASI-002 Apr 17,2020 | V4
510-10 EVENT LEVEL - OVERALL FLOOR PLAN 100% CD | Feb 17,2020 | V5
510-10S EVENT LEVEL - SLAB-ON-GRADE PLAN 100% CD | Feb 17,2020 | V1
510-11 EVENT LEVEL FLOOR PLAN - QUAD 1 ASI-004 May 11, 2020 | V6
510-12 EVENT LEVEL FLOOR PLAN - QUAD 2 ASI-004 May 11, 2020 | V6
510-13 EVENT LEVEL FLOOR PLAN - QUAD 3 ASI-004 May 11, 2020 | V7
510-14 EVENT LEVEL FLOOR PLAN - QUAD 4 ASI-004 May 11, 2020 | V7
510-20 CONCOURSE LEVEL - OVERALL FLOOR PLAN 100% CD | Feb 17,2020 | V3
510-21 CONCOURSE LEVEL FLOOR PLAN - QUAD 1 ASI-004 May 11, 2020 | V5
510-22 CONCOURSE LEVEL FLOOR PLAN - QUAD 2 ASI-004 May 11, 2020 | V5
510-23 CONCOURSE LEVEL FLOOR PLAN - QUAD 3 ASI-004 May 11, 2020 | V5




S10-24 CONCOURSE LEVEL FLOOR PLAN - QUAD 4 ASI-004 May 11, 2020 | V5
S10-30 SUITE LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17,2020 | V3
S10-31 SUITE LEVEL FLOOR PLAN - QUAD 1 ASI-004 May 11, 2020 | V5
S10-32 SUITE LEVEL FLOOR PLAN - QUAD 2 ASI-004 May 11, 2020 | V5
S10-33 SUITE LEVEL FLOOR PLAN - QUAD 3 ASI-004 May 11, 2020 | V5
S10-34 SUITE LEVEL FLOOR PLAN - QUAD 4 ASI-004 May 11, 2020 | V5
S10-40 OVERLOOK LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17,2020 | V3
S10-40A UPPER BOWL FRAMING PLAN ASI-002 Apr 17,2020 | V3
S10-41 OVERLOOK LEVEL FLOOR PLAN - QUAD 1 ASI-004 May 11, 2020 | V5
S10-42 OVERLOOK LEVEL FLOOR PLAN - QUAD 2 ASI-004 May 11, 2020 | V5
S10-43 OVERLOOK LEVEL FLOOR PLAN - QUAD 3 ASI-004 May 11, 2020 | V5
S10-44 OVERLOOK LEVEL FLOOR PLAN - QUAD 4 ASI-004 May 11, 2020 | V5
S10-50 CATWALK LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17,2020 | V3
S10-51 CATWALK LEVEL FLOOR PLAN - QUAD 1 ASI-004 May 11, 2020 | V5
S10-52 CATWALK LEVEL FLOOR PLAN - QUAD 2 ASI-004 May 11, 2020 | V5
S10-53 CATWALK LEVEL FLOOR PLAN - QUAD 3 ASI-004 May 11, 2020 | V5
S10-54 CATWALK LEVEL FLOOR PLAN - QUAD 4 ASI-004 May 11, 2020 | V5
S10-60 ROOF LEVEL - OVERALL FLOOR PLAN 100% CD Feb 17,2020 | V3
S10-61 ROOF LEVEL FLOOR PLAN - QUAD 1 ASI-002 Apr 17,2020 | V4
S10-62 ROOF LEVEL FLOOR PLAN - QUAD 2 ASI-002 Apr 17,2020 | V4
S10-63 ROOF LEVEL FLOOR PLAN - QUAD 3 ASI-004 May 11, 2020 | V5
S10-64 ROOF LEVEL FLOOR PLAN - QUAD 4 ASI-004 May 11, 2020 | V5
S20-01 EXTERIOR ELEVATIONS - NORTH ASI-004 May 11, 2020 | V4
S20-02 EXTERIOR ELEVATIONS - NORTH ASI-004 May 11, 2020 | V5
S20-03 EXTERIOR ELEVATIONS - SOUTH ASI-002 Apr 17,2020 | V4
S20-04 EXTERIOR ELEVATIONS - SOUTH ASI-002 Apr 17,2020 | V4
S20-05 EXTERIOR ELEVATIONS - EAST 100% CD Feb 17,2020 | V3
S20-06 EXTERIOR ELEVATIONS - EAST ASI-002 Apr 17,2020 | V3
S20-07 EXTERIOR ELEVATIONS - WEST ASI-004 May 11, 2020 | V3
S20-08 EXTERIOR ELEVATIONS - WEST ASI-002 Apr 17,2020 | V3
S20-09 EXTERIOR WALL ELEVATIONS 100% CD Feb 17,2020 | V2
S20-11 BUILDING SECTIONS 100% CD Feb 17,2020 | V2
S20-21 WALL SECTIONS ASI-002 Apr 17,2020 | V3
S21-01 ISOMETRIC VIEWS 100% CD Feb 17,2020 | V3
S31-01 RAKER FRAME ELEVATIONS 100% CD Feb 17,2020 | V4
S31-02 RAKER FRAME ELEVATIONS 100% CD Feb 17,2020 | V4
S31-03 RAKER FRAME ELEVATIONS 100% CD Feb 17,2020 | V4
S31-04 RAKER FRAME ELEVATIONS ASI-004 May 11, 2020 | V6
S31-05 RAKER FRAME ELEVATIONS ASI-004 May 11, 2020 | V6
S31-06 RAKER FRAME ELEVATIONS ASI-004 May 11, 2020 | V6
S31-07 RAKER FRAME ELEVATIONS ASI-004 May 11, 2020 | V6
S31-08 RAKER FRAME ELEVATIONS ASI-004 May 11, 2020 | V6
S31-09 RAKER FRAME ELEVATIONS ASI-002 Apr 17,2020 | V5
S31-10 RAKER FRAME ELEVATIONS ASI-002 Apr 17,2020 | V5




S31-11 RAKER FRAME ELEVATIONS 100% CD Feb 17,2020 | V4
S31-12 RAKER FRAME ELEVATIONS 100% CD Feb 17,2020 | V4
S32-01 TRUSS ELEVATIONS 100% CD Feb 17,2020 | V3
S32-02 TRUSS ELEVATIONS 100% CD Feb 17,2020 | V3
S32-03 TRUSS ELEVATIONS 100% CD Feb 17,2020 | V3
S33-01 BRACED FRAME ELEVATIONS 100% CD Feb 17,2020 | V4
S33-02 BRACED FRAME ELEVATIONS 100% CD Feb 17,2020 | V4
S33-03 BRACED FRAME ELEVATIONS ASI-004 May 11, 2020 | V5
S33-04 BRACED FRAME ELEVATIONS 100% CD Feb 17,2020 | V3
S40-01 FOUNDATION DETAILS 100% CD Feb 17,2020 | V5
S40-02 FOUNDATION DETAILS 100% CD Feb 17,2020 | V4
S40-03 FOUNDATION DETAILS 100% CD Feb 17,2020 | V4
S40-04 FOUNDATION DETAILS ASI-002 Apr 17,2020 | V5
S40-11 ICE SLAB PLAN AND DETAILS ASI-002 Apr 17,2020 | V6
S40-12 FOUNDATION SECTIONS AND DETAILS ASI-004 May 11, 2020 | V6
S41-01 TYPICAL STEEL FRAMING DETAILS ASI-002 Apr 17,2020 | V4
S41-02 TYPICAL STEEL FRAMING DETAILS ASI-002 Apr 17,2020 | V4
S41-03 TYPICAL STEEL FRAMING DETAILS 100% CD Feb 17,2020 | V3
S41-04 TYPICAL STEEL FRAMING DETAILS ASI-004 May 11, 2020 | V3
S41-11 STEEL FRAMING SECTIONS & DETAILS ASI-002 Apr 17,2020 | V3
S41-12 STEEL FRAMING SECTIONS & DETAILS ASI-004 May 11, 2020 | V4
S41-13 STEEL FRAMING SECTIONS & DETAILS ASI-002 Apr 17,2020 | V2
S41-14 STEEL FRAMING SECTIONS & DETAILS ASI-004 May 11, 2020 | V2
S41-21 CATWALK SYSTEM DETAILS ASI-002 Apr 17,2020 | V3
S41-31 STEEL RAKER FRAMING SECTIONS & DETAILS ASI-004 May 11, 2020 | V3
S41-32 STEEL RAKER FRAMING SECTIONS & DETAILS ASI-004 May 11, 2020 | V4
S42-01 TRUSS DETAILS 100% CD Feb 17,2020 | V3
S42-02 TRUSS DETAILS 100% CD Feb 17,2020 | V3
S42-03 TRUSS DETAILS 100% CD Feb 17,2020 | V2
S42-04 TRUSS DETAILS ASI-004 May 11, 2020 | V4
S43-01 BRACED FRAME SECTIONS AND DETAILS ASI-002 Apr 17,2020 | V3
S43-02 BRACED FRAME SECTIONS AND DETAILS ASI-002 Apr 17,2020 | V4
S44-01 COLUMN DETAILS ASI-004 May 11, 2020 | V6
S45-01 CLADDING SUPPORT DETAILS ASI-004 May 11, 2020 | V3
545-02 CLADDING SUPPORT DETAILS ASI-002 Apr 17,2020 | V3
S45-03 CLADDING SUPPORT DETAILS ASI-004 May 11, 2020 | V3
S45-04 CLADDING SUPPORT DETAILS ASI-002 Apr 17,2020 | V2
S50-01 TYPICAL CONCRETE FRAMING DETAILS 100% CD Feb 17,2020 | V3
S51-01 PRECAST STADIA DETAILS ASI-004 May 11, 2020 | V4
S51-02 PRECAST STADIA DETAILS ASI-004 May 11, 2020 | V4
S51-03 PRECAST DETAILS 100% CD Feb 17,2020 | V3
S60-01 VERTICAL CIRCULATION - STAIRS ASI-002 Apr 17,2020 | V3
S60-02 VERTICAL CIRCULATION - STAIRS 100% CD Feb 17,2020 | V2
S60-03 VERTICAL CIRCULATION - STAIRS ASI-002 Apr 17,2020 | V2




S60-04 VERTICAL CIRCULATION - STAIRS ASI-002 Apr 17,2020 | V2
S61-01 VERTICAL CIRCULATION - ELEVATORS 100% CD Feb 17,2020 | V2
S61-02 VERTICAL CIRCULATION - ELEVATORS ASI-004 May 11, 2020 | V3
S61-03 VERTICAL CIRCULATION - ELEVATORS ASI-002 Apr 17,2020 | V3
S62-01 VERTICAL CIRCULATION - MONUMENTAL STAIR 100% CD Feb 17,2020 | V1
S63-01 MECHANICAL YARD - COOLING TOWER SUPPORT ASI-004 May 11, 2020 | V2
S70-01 COLUMN SCHEDULE ASI-002 Apr 17,2020 | V5
S70-02 COLUMN SCHEDULE ASI-002 Apr 17,2020 | V5
S70-03 COLUMN SCHEDULE ASI-002 Apr 17,2020 | V5
S80-01 CMU SECTIONS & DETAILS 100% CD Feb 17,2020 | V3
$80-02 CMU SECTIONS & DETAILS 100% CD Feb 17,2020 | V1
S80-11 EVENT LEVEL - CMU LOCATION PLAN ASI-002 Apr 17,2020 | V2
Arena Specifications
Document Number and Description Issuance Date Version
00000 - Specification Cover Sheet.pdf 100% CD Feb 17, 2020 V5
00001 - Table of Contents.pdf 100% CD Feb 17, 2020 V5
003132 - Geotechnical Data.pdf 100% CD Feb 17, 2020 V1
011000 - Summary.pdf 100% CD Feb 17, 2020 V2
012300 - Alternates.pdf 100% CD Feb 17, 2020 V1
012500 - Substitution Procedures.pdf 100% CD Feb 17, 2020 V2
012600 - Contract Modification Procedures.pdf 100% CD Feb 17, 2020 V2
012900 - Payment Procedures.pdf 100% DD Oct 21, 2019 V1
013100 - Management And Coordination.pdf 100% CD Feb 17, 2020 V2
013200 - Construction Progress Documentation.pdf 100% CD Feb 17, 2020 V2
013233 - Photographic Documentation.pdf 100% DD Oct 21, 2019 Vi
013300 - Submittal Procedures.pdf 100% CD Feb 17, 2020 V2
014000 - Quality Requirements.pdf 100% CD Feb 17, 2020 V2
014200 - References.pdf 100% CD Feb 17, 2020 V2
014529 - Structural Testing And Inspections.pdf 100% CD Feb 17, 2020 V5
015000 - Temporary Facilities And Controls.pdf 100% CD Feb 17, 2020 V2
016000 - Product Requirements.pdf 100% CD Feb 17, 2020 V2
017300 - Execution.pdf 100% CD Feb 17, 2020 V2
017419 - Construction Waste Management And Disposal.pdf 100% CD Feb 17, 2020 V2
017700 - Closeout Procedures.pdf 100% CD Feb 17, 2020 V2
017823 - Operation And Maintenance Data.pdf 100% CD Feb 17, 2020 V2
017839 - Record Documents.pdf 100% CD Feb 17, 2020 V2
017900 - Demonstration And Training.pdf 100% CD Feb 17, 2020 V2
018113.14 - Sustainable Design Requirements Leed V B.pdf 100% CD Feb 17, 2020 V2
019113 - General Commissioning Requirements.pdf 100% CD Feb 17, 2020 V2
02100 - Clearing.pdf 100% CD Feb 17, 2020 V2
02200 - Earthwork.pdf 100% CD Feb 17, 2020 V2
02270 - Erosion And Sedimentation Control.pdf 100% CD Feb 17, 2020 V2




02400 - Storm Drainage.pdf 100% CD Feb 17, 2020 V2
02485 - Grassing.pdf 100% CD Feb 17, 2020 V2
02550 - Water Distribution System.pdf 100% CD Feb 17, 2020 V2
02554 - Wastewater Collection System.pdf 100% CD Feb 17, 2020 V2
02600 - Pavement.pdf 100% CD Feb 17, 2020 V2
031000 - Concrete Forming And Accessories.pdf 100% CD Feb 17, 2020 V5
032000 - Concrete Reinforcing.pdf 100% CD Feb 17, 2020 V5
033000 - Cast in place Concrete.pdf 100% CD Feb 17, 2020 V5
03300 — Cast-in-place Concrete.pdf 100% DD Oct 21, 2019 Vi
033543 - Polished Concrete Finishing.pdf 100% CD Feb 17, 2020 V2
034100 - Structural Precast Concrete.pdf ASI-004 May 11, 2020 | V4
034123 - Precast Concrete Stairs.pdf 100% CD Feb 17, 2020 V3
034134 - Precast Pretensioned Concrete Seating Units.pdf 100% CD Feb 17, 2020 V3
034500 - Precast Architectural Concrete.pdf 100% DD Oct 21, 2019 V1
035416 - Hydraulic Cement Underlayment.pdf 100% CD Feb 17, 2020 V2
042000 - Unit Masonry.pdf 100% CD Feb 17, 2020 V2
042213 - Structural Reinforced Concrete Unit Masonry.pdf 100% CD Feb 17, 2020 V3
047200 - Cast Stone Masonry.pdf 100% CD Feb 17, 2020 Vi
051200 - Structural Steel Framing.pdf 100% CD Feb 17, 2020 V3
051213 - Architecturally Exposed Structural Steel Framing.pdf Structural Steel Bid Dec19,2019 |V1
Package
052123 - Steel Joists And Joist Girders.pdf 100%gCD Feb 17, 2020 V3
053113 - Steel Floor Decking.pdf 100% CD Feb 17, 2020 V3
053123 - Steel Roof Decking.pdf 100% CD Feb 17, 2020 V3
054000 - Cold formed Metal Framing.pdf 100% CD Feb 17, 2020 V3
055000 - Metal Fabrications.pdf 100% CD Feb 17, 2020 V2
055100 - Metal Stairs.pdf 100% CD Feb 17, 2020 V1
055113 - Metal Pan Stairs.pdf 100% DD Oct 21, 2019 V1
055119 - Metal Grating Stairs.pdf 100% CD Feb 17, 2020 V2
055213 - Pipe And Tube Railings.pdf 100% DD Oct 21, 2019 Vi
057300 - Decorative Metal Railings.pdf 100% CD Feb 17, 2020 Vi
057313 - Glazed Decorative Metal Railings.pdf 100% CD Feb 17, 2020 V2
061053 - Miscellaneous Rough Carpentry.pdf 100% CD Feb 17, 2020 V2
061600 - Sheathing.pdf 100% CD Feb 17, 2020 V2
064116 — Plastic laminate faced Architectural Cabinets.pdf 100% CD Feb 17, 2020 V2
064216 - Flush Wood Paneling.pdf 100% CD Feb 17, 2020 V2
066400 - Plastic Paneling.pdf 100% CD Feb 17, 2020 V2
071113 - Bituminous Dampproofing.pdf 100% CD Feb 17, 2020 V2
071616 - Crystalline Waterproofing.pdf 100% CD Feb 17, 2020 V1
071700 - Bentonite Waterproofing.pdf 100% CD Feb 17, 2020 V1
072100 - Thermal Insulation.pdf 100% CD Feb 17, 2020 V1
072119 — Foamed in place Insulation.pdf 100% CD Feb 17, 2020 V2
072419 — Water drainage Exterior Insulation And Finish.pdf 100% CD Feb 17, 2020 Vi
072726 — Fluid applied Membrane Air Barriers.pdf 100% CD Feb 17, 2020 V2
074213.13 - Formed Metal Wall Panels.pdf 100% CD Feb 17, 2020 V2




074213.23 - Metal Composite Material Wall Panels.pdf 100% CD Feb 17, 2020 V2
074293 - Soffit Panels.pdf 100% CD Feb 17, 2020 V2
075423 — Thermoplastic polyolefin Tpo Roofing.pdf 100% CD Feb 17, 2020 V2
075556 — Fluid applied Protected Membrane Roofing.pdf 100% CD Feb 17, 2020 V1
076200 - Sheet Metal Flashing And Trim.pdf 100% CD Feb 17, 2020 V2
077200 - Roof Accessories.pdf 100% CD Feb 17, 2020 V2
078100 - Applied Fireproofing.pdf 100% CD Feb 17, 2020 V2
078123 - Intumescent Fireproofing.pdf 100% CD Feb 17, 2020 V2
078413 - Penetration Firestopping.pdf 100% CD Feb 17, 2020 V2
078443 - Joint Firestopping.pdf 100% CD Feb 17, 2020 V2
079200 - Joint Sealants.pdf 100% CD Feb 17, 2020 V1
079219 - Acoustical Joint Sealants.pdf 100% CD Feb 17, 2020 V2
081113 - Hollow Metal Doors And Frames.pdf 100% CD Feb 17, 2020 V2
081416 - Flush Wood Doors.pdf 100% CD Feb 17, 2020 V2
083113 - Access Doors And Frames.pdf 100% CD Feb 17, 2020 V2
083323 - Overhead Coiling Doors.pdf 100% CD Feb 17, 2020 V2
084113 - Aluminum framed Entrances and Storefronts.pdf 100% CD Feb 17, 2020 V1
084126 - All glass Entrances And Storefronts.pdf 100% CD Feb 17, 2020 Vi
084213 - Aluminum framed Entrances.pdf 100% DD Oct 21, 2019 V1
084413 - Glazed Aluminum Curtain Walls.pdf 100% CD Feb 17, 2020 V2
087100 - Door Hardware.pdf Amendment 3 Apr 8, 2020 Vi
088000 - Glazing.pdf 100% CD Feb 17, 2020 V2
088300 - Mirrors.pdf 100% CD Feb 17, 2020 V2
089119 - Fixed Louvers.pdf 100% CD Feb 17, 2020 V2
092116.23 - Gypsum Board Shaft Wall Assemblies.pdf 100% CD Feb 17, 2020 V2
092216 - Nonstructural Metal Framing.pdf 100% CD Feb 17, 2020 V2
092900 - Gypsum Board.pdf 100% CD Feb 17, 2020 V2
093013 - Ceramic Tiling.pdf 100% CD Feb 17, 2020 V2
095113 - Acoustical Panel Ceilings.pdf 100% CD Feb 17, 2020 V2
096513 - Resilient Base And Accessories.pdf 100% CD Feb 17, 2020 V2
096519 - Resilient Tile Flooring.pdf 100% CD Feb 17, 2020 V2
096566 - Resilient Athletic Flooring.pdf 100% CD Feb 17, 2020 V2
096623 - Resinous Matrix Terrazzo Flooring.pdf 100% CD Feb 17, 2020 Vi
096723 - Resinous Flooring.pdf 100% CD Feb 17, 2020 Vi
096813 - Tile Carpeting.pdf 100% CD Feb 17, 2020 V2
097200 - Wall Coverings.pdf 100% CD Feb 17, 2020 V2
097723 - Fabric wrapped Panels.pdf 100% DD Oct 21, 2019 V1
098433 - Sound absorbing Wall Units.pdf 100% CD Feb 17, 2020 V2
099123 - Interior Painting.pdf 100% CD Feb 17, 2020 V2
099600 - High-performance Coatings.pdf 100% CD Feb 17, 2020 V2
101100 - Visual Display Units.pdf 100% DD Oct 21, 2019 V1
101423 - Panel Signage.pdf 100% CD Feb 17, 2020 V2
102113.13 - Metal Toilet Compartments.pdf 100% DD Oct 21, 2019 Vi
102113.15 - Stainless-steel Toilet Compartments.pdf 100% DD Oct 21, 2019 Vi




102113.19 - Plastic Toilet Compartments.pdf 100% CD Feb 17, 2020 V1
102239 - Folding Panel Partitions.pdf 100% CD Feb 17, 2020 V2
102600 - Wall And Door Protection.pdf 100% CD Feb 17, 2020 V2
102800 - Toilet Bath And Laundry Accessories.pdf 100% CD Feb 17, 2020 V2
104413 - Fire Protection Cabinets.pdf 100% CD Feb 17, 2020 V2
104416 - Fire Extinguishers.pdf 100% CD Feb 17, 2020 V2
111313 - Loading Dock Bumpers.pdf 100% CD Feb 17, 2020 V2
111316 - Loading Dock Seals And Shelters.pdf 100% CD Feb 17, 2020 V2
111319 - Stationary Loading Dock Equipment.pdf 100% CD Feb 17, 2020 V2
112423 - Window Washing Equipment.pdf 100% CD Feb 17, 2020 V2
114000 - Foodservice Equipment.pdf 100% CD Feb 17, 2020 V2
116123 - Folding And Portable Stages.pdf 100% CD Feb 17, 2020 V2
116133 - Arena Rigging Systems.pdf 100% CD Feb 17, 2020 V1
116143 - House Reduction Curtains.pdf 100% CD Feb 17, 2020 V2
116145 - Blackout And Vomitory Curtains.pdf 100% CD Feb 17, 2020 V2
116147 - Half House Curtains.pdf 100% CD Feb 17, 2020 V2
116310 - Led Display And Scoring Systems.pdf 100% CD Feb 17, 2020 V2
116350 - Video Production System.pdf 100% CD Feb 17, 2020 V2
122413 - Roller Window Shades.pdf 100% CD Feb 17, 2020 V2
123661.16 - Solid Surfacing Countertops.pdf 100% CD Feb 17, 2020 V2
123661.19 - Quartz Agglomerate Countertops.pdf 100% CD Feb 17, 2020 V2
124816 - Entrance Floor Grilles.pdf 100% CD Feb 17, 2020 V2
127100 - Telescopic Platforms.pdf 100% CD Feb 17, 2020 V2
127200 - Telescopic Platform Seating.pdf 100% CD Feb 17, 2020 V2
127300 - Fixed Arena Seating.pdf 100% CD Feb 17, 2020 V2
127400 - Portable Folding Chairs.pdf 100% CD Feb 17, 2020 V2
127500 - Moveable Riser Platforms.pdf 100% CD Feb 17, 2020 V2
131061 - Ice Rink Refrigeration And Piping.pdf 100% CD Feb 17, 2020 V2
131062 - Ice Rink Floor.pdf 100% CD Feb 17, 2020 V2
131063 - Ice Rink Insulation.pdf 100% CD Feb 17, 2020 V2
131064 - Ice Conditioning Equipment.pdf 100% CD Feb 17, 2020 V2
132000 - Aluminum Frame Dasher Board System.pdf 100% CD Feb 17, 2020 Vi
142123.16 - Machine Roomless Electric Traction Passeng.pdf 100% CD Feb 17, 2020 V2
143100 - Escalators.pdf 100% CD Feb 17, 2020 V2
210500 - Common Work Results For Fire Suppression.pdf 100% CD Feb 17, 2020 V2
210800 - Commissioning Of Fire Suppression System.pdf 100% CD Feb 17, 2020 V2
210900 - Fire Suppression System Automation And Automat.pdf 100% CD Feb 17, 2020 V2
211300 - Fire Suppression Sprinkler Systems.pdf 100% CD Feb 17, 2020 V2
211319 - Preaction Suppression Systems.pdf 100% CD Feb 17, 2020 V2
212200 - Clean Agent Fire Extinguishing Systems.pdf 100% CD Feb 17, 2020 V2
219000 - Fire Suppression System Closeout.pdf 100% CD Feb 17, 2020 V2
220500 - Common Work Results For Plumbing.pdf 100% CD Feb 17, 2020 V2
220700 - Plumbing Insulation.pdf 100% CD Feb 17, 2020 V2
220800 - Commissioning Of Plumbing.pdf 100% CD Feb 17, 2020 V2




220900 - Plumbing Automation And Automatic Temperature.pdf 100% CD Feb 17, 2020 V2
221000 - Plumbing Piping.pdf 100% CD Feb 17, 2020 V2
221123 - Domestic Water Booster.pdf 100% CD Feb 17, 2020 V2
222123 - Natural Gas Systems.pdf 100% CD Feb 17, 2020 V2
223000 - Plumbing Equipment.pdf 100% CD Feb 17, 2020 V2
224000 - Plumbing Fixtures.pdf 100% CD Feb 17, 2020 V2
226317 - Carbon dioxide Systems.pdf 100% CD Feb 17, 2020 Vi
229000 - Plumbing Closeout.pdf 100% CD Feb 17, 2020 V2
230501 - Mechanical And Electrical Coordination.pdf 100% CD Feb 17, 2020 V2
230501 _revised_1854 - Mechanical And Electrical Coordinatio.pdf 100% DD Oct 21, 2019 V1
230501 _revised_2094 - Mechanical And Electrical Coordinatio.pdf 100% CD Feb 17, 2020 V1
230502 - Basic Mechanical Requirements.pdf 100% CD Feb 17, 2020 V2
230503 - Basic Mechanical Materials And Methods.pdf 100% CD Feb 17, 2020 V2
230513 - Motors And Starters.pdf 100% CD Feb 17, 2020 V2
230521 - Pipe And Pipe Fittings.pdf 100% CD Feb 17, 2020 V2
230522 - Piping Accessories.pdf 100% CD Feb 17, 2020 V2
230523 - Valves.pdf 100% CD Feb 17, 2020 V2
230529 - Pipe Supports And Anchors.pdf 100% CD Feb 17, 2020 V2
230530 - Electronic Speed Controllers.pdf 100% CD Feb 17, 2020 V2
230548 - Vibration Control.pdf 100% CD Feb 17, 2020 V2
230549 - Seismic Restraints.pdf RFI 104 Apr 20, 2020 Vi
230549 - Seismic Restraints.pdf 100% DD Oct 21, 2019 V1
230553 - Mechanical Identification.pdf 100% CD Feb 17, 2020 V2
230593 - Testadjustbalance.pdf 100% CD Feb 17, 2020 V2
230700 - Mechanical Insulation.pdf 100% CD Feb 17, 2020 V2
230800 - Building Mechanical System Commissioning.pdf 100% CD Feb 17, 2020 V2
230801 - Commissioning Agent Requirements.pdf 100% CD Feb 17, 2020 V2
230900 - Building Automation And Automatic Temperature.pdf ASI-001 Apr 13, 2020 V3
230902 - Life Safety Systems.pdf 100% CD Feb 17, 2020 V2
230903 _revised_2372 - Smoke Management.pdf 100% DD Oct 21, 2019 Vi
230903 - Smoke Management.pdf 100% CD Feb 17, 2020 V2
232113 - Hydronic Piping.pdf 100% CD Feb 17, 2020 V2
232123 - Hvac Pumps.pdf 100% CD Feb 17, 2020 V2
232124 - Variable Speed Pumping System.pdf 100% CD Feb 17, 2020 V2
232300 - Refrigerant Piping.pdf 100% CD Feb 17, 2020 V2
232513 - Hvac System Chemical Treatment.pdf 100% CD Feb 17, 2020 V2
232516 - Condenser Water Treating System.pdf 100% CD Feb 17, 2020 V2
232600 - Energy And Water Metering Devices.pdf 100% CD Feb 17, 2020 V2
233113 - Ductwork.pdf 100% CD Feb 17, 2020 V2
233117 - Fabric Ductwork.pdf 100% CD Feb 17, 2020 V2
233300 - Ductwork Accessories.pdf 100% CD Feb 17, 2020 V2
233400 - Fans.pdf 100% CD Feb 17, 2020 V2
233600 - Air Terminal Units.pdf 100% CD Feb 17, 2020 V2
233700 - Air Inlets And Outlets.pdf 100% CD Feb 17, 2020 V2




234000 - Air Cleaning.pdf 100% CD Feb 17, 2020 V2
235100 - Flue Systems.pdf 100% CD Feb 17, 2020 V2
235200 - Boilers.pdf 100% CD Feb 17, 2020 V2
235700 - Heat Exchangers.pdf 100% CD Feb 17, 2020 V2
236416 - Centrifugal Water Chillers.pdf 100% CD Feb 17, 2020 V2
236500 - Cooling Towers.pdf 100% CD Feb 17, 2020 V2
237313 - Air Handling Units With Coil.pdf 100% CD Feb 17, 2020 V1
237325 - Desiccant Air Handling Units With Coils.pdf 100% DD Oct 21, 2019 Vi
237500 - Outdoor Air Handling Units With Coils.pdf 100% DD Oct 21, 2019 Vi
238219 - Fan Coil Units.pdf 100% CD Feb 17, 2020 V2
239000 - Closeout.pdf 100% CD Feb 17, 2020 V2
260502 - Electrical Requirements.pdf 100% CD Feb 17, 2020 V2
260503 - Testing.pdf 100% CD Feb 17, 2020 V2
260505 - Manufacturers.pdf 100% CD Feb 17, 2020 V2
260506 - Basic Material And Methods.pdf 100% CD Feb 17, 2020 V2
260507 - Food Service Equipment Wiring.pdf 100% CD Feb 17, 2020 V2
260519 - Electrical Power Conductors And Cables.pdf 100% CD Feb 17, 2020 V2
260526 - Grounding And Bonding.pdf 100% CD Feb 17, 2020 V2
260529 - Hangers And Supports.pdf 100% CD Feb 17, 2020 V2
260533 - Raceways And Boxes.pdf 100% CD Feb 17, 2020 V2
260553 - Identification.pdf 100% CD Feb 17, 2020 V2
260943 - Lighting Control System.pdf 100% CD Feb 17, 2020 V2
262213 - Low voltage Distribution Transformers.pdf 100% CD Feb 17, 2020 V2
262413 - Distribution Switchboards.pdf 100% CD Feb 17, 2020 V2
262416 - Panelboards.pdf 100% CD Feb 17, 2020 V2
262726 - Wiring Devices.pdf 100% CD Feb 17, 2020 V2
262816 - Enclosed Switches Fuses And Circuit Breakers.pdf 100% CD Feb 17, 2020 V2
262817 - Company Switches.pdf 100% CD Feb 17, 2020 V2
262913 - Enclosed Motor Controllers.pdf 100% CD Feb 17, 2020 V2
263213 - Diesel engine Driven Generator Sets.pdf 100% CD Feb 17, 2020 V2
263353 - Static Uninterruptible Power Supply.pdf 100% CD Feb 17, 2020 V2
263623 - Automatic Transfer Switches.pdf 100% CD Feb 17, 2020 V2
264113 - Lightning Protection For Structures.pdf 100% CD Feb 17, 2020 V2
264314 - Surge Protective Device Spd.pdf 100% CD Feb 17, 2020 V2
265113 - Lighting Fixtures.pdf 100% CD Feb 17, 2020 V2
265210 - Emergency Lighting Inverter.pdf 100% DD Oct 21, 2019 V1
265613 - Poles And Standards.pdf 100% CD Feb 17, 2020 V2
265671 - Led Arena Lighting Fixtures.pdf 100% CD Feb 17, 2020 V2
269000 - Closeout.pdf 100% CD Feb 17, 2020 V2
270100 - General Requirements For Communications Systems.pdf 100% CD Feb 17, 2020 V2
270510 - Firestopping For Communications Systems.pdf 100% CD Feb 17, 2020 V2
270526 - Grounding Bonding For Communications Systems.pdf 100% CD Feb 17, 2020 V2
270528 - Pathways For Communications Systems.pdf 100% CD Feb 17, 2020 V2
270553 - Administration Labeling.pdf 100% CD Feb 17, 2020 V2




270800 - Communications Commissioning.pdf 100% CD Feb 17, 2020 V2
271100 - Equipment Room Components.pdf 100% CD Feb 17, 2020 V2
271119 - Communication System Termination Blocks Patch.pdf 100% CD Feb 17, 2020 V2
271123 - Communication Cable Management Telecom Room La.pdf 100% CD Feb 17, 2020 V2
271126 - Communications Rack Mounted Power Distribution.pdf ASI-006 Jun 3, 2020 V2
271300 - Communications Backbone Cabling.pdf 100% DD Oct 21, 2019 Vi
271300 - Copper Backbone Cabling.pdf 100% CD Feb 17, 2020 Vi
271323 - Communications Optical Fiber Backbone Cabling.pdf 100% CD Feb 17, 2020 V2
271500 - Copper Horizontal Cabling.pdf 100% CD Feb 17, 2020 V2
271543 - Communication Faceplates Connectors.pdf 100% CD Feb 17, 2020 V2
272000 - Acceptable Manufacturers.pdf 100% CD Feb 17, 2020 V2
274000 - Audio Visual Systems General.pdf ASI-006 Jun 3, 2020 V3
274116 - Integrated Audio video Systems Equipment.pdf 100% CD Feb 17, 2020 V2
276000 - Broadcast Cabling System.pdf 100% CD Feb 17, 2020 V2
281000 - Ip Video Surveillance System.pdf ASI-006 Jun 3, 2020 V3
282000 - Security Access Control Systems.pdf ASI-006 Jun 3, 2020 V2
282000 - Security Access Control Systems.pdf ASI-006 Jun 3, 2020 Vi
283000 - Intercom Emergency Call System.pdf 100% CD Feb 17, 2020 Vi
283100 - Addressable Fire Alarm System.pdf 100% CD Feb 17, 2020 V2
284000 - Intercom System.pdf 100% DD Oct 21, 2019 Vi
285000 - Area Of Rescue Assistance System.pdf 100% CD Feb 17, 2020 V2
285320 - Emergency Responder Radio System.pdf 100% CD Feb 17, 2020 V2
312300 - Excavation And Fill.pdf 100% CD Feb 17, 2020 V5
316316 - Auger Cast Grout Piles.pdf 100% CD Feb 17, 2020 V5
321813 fl - Synthetic Turf System.pdf RFI 188 Jun 4, 2020 V1

Canal Wall Drawings

Document

Number Description Issuance Date Version
B001 BORING LOGS Canal Wall Drawings Feb 14, V1
C101 LAYOUT PLAN Canal Wall Drawings IZZ(;%OM, V1
C201 PILE PLAN Canal Wall Drawings l2:(23§)014, V1
C202 PILE PLAN Canal Wall Drawings l2:2§)014, V1
C203 PILE PLAN Canal Wall Drawings l2:2§)014, V1
C301 GRADING PLAN AND SEQUENCING Canal Wall Drawings I2:2€)014, V1
C501 SECTIONS AND DETAILS Canal Wall Drawings Iz:giom, V1
C502 SECTIONS AND DETAILS Canal Wall Drawings Iz:giom, V1
C503 SECTIONS AND DETAILS Canal Wall Drawings EZeE)ZM, V1




C504 SECTIONS AND DETAILS Canal Wall Drawings Feb 14, V1
2020
C505 SECTIONS AND DETAILS Canal Wall Drawings Feb 14, V1
2020
C506 SECTIONS AND DETAILS Canal Wall Drawings Feb 14, V1
2020
EC001 ESPC DETAILS Canal Wall Drawings Feb 14, V1
2020
EC002 ESPC DETAILS Canal Wall Drawings Feb 14, V1
2020
EC003 ESPC DETAILS Canal Wall Drawings Feb 14, V1
2020
EC004 ESPC DETAILS Canal Wall Drawings Feb 14, V1
2020
EC101 INITIAL ESPC PLAN Canal Wall Drawings Feb 14, V1
2020
EC102 INTERMEDIATE ESPC PLAN Canal Wall Drawings Feb 14, V1
2020
EC103 DINAL ESPC PLAN Canal Wall Drawings Feb 14, V1
2020
EC501 ESPC DETAILS Canal Wall Drawings Feb 14, V1
2020
EC502 ESPC DETAILS Canal Wall Drawings Feb 14, V1
2020
EC503 ESPC DETAILS Canal Wall Drawings Feb 14, V1
2020
EC504 ESPC DETAILS Canal Wall Drawings Feb 14, V1
2020
G100 COVER Canal Wall Drawings Feb 14, V1
2020
G101 GENERAL NOTES & LEGEND Canal Wall Drawings Feb 14, V1
2020
G102 PROJECT MAP Canal Wall Drawings Feb 14, V1
2020
V101 EXISTING CONDITIONS & DEMOLITION Canal Wall Drawings Feb 14, V1
PLAN 2020
V102 USGS TOPOGRAPHIC MAP Canal Wall Drawings Feb 14, V1
2020
Stiles Avenue Drawings
Document
Number Description Issuance Date Version
*Title Page Stiles Avenue Drawings | Apr 3,2020 | V1
02 CONSTRUCTION NOTES AND LEGENDS Stiles Avenue Drawings | Apr 3, 2020 | V1
03 PROJECT MAP Stiles Avenue Drawings | Apr 3,2020 | V1
04 EXISTING CONDITIONS PLAN Stiles Avenue Drawings | Apr 3, 2020 | V1
05 EXISTING CONDITIONS PLAN Stiles Avenue Drawings | Apr 3,2020 | V1
06 DEMOLITION PLAN Stiles Avenue Drawings | Apr 3,2020 | V1
07 DEMOLITION PLAN Stiles Avenue Drawings | Apr 3,2020 | V1
08 LAYOUT AND TRAFFIC MARKING PLAN Stiles Avenue Drawings | Apr 3,2020 | V1




09 LAYOUT AND TRAFFIC MARKING PLAN Stiles Avenue Drawings | Apr 3,2020 | V1
10 PAVING, GRADING AND DRAINAGE PLAN Stiles Avenue Drawings | Apr 3,2020 | V1
AND ROAD PROFILE
11 PAVING, GRADING AND DRAINAGE PLAN Stiles Avenue Drawings | Apr 3,2020 | V1
AND ROAD PROFILE
12 PAVING, GRADING AND DRAINAGE PLAN Stiles Avenue Drawings | Apr 3, 2020 | V1
AND ROAD PROFILE
13 PAVING, GRADING AND DRAINAGE PLAN Stiles Avenue Drawings | Apr 3, 2020 | V1
14 UTILITY RELOACTION PLAN AND PROFILE Stiles Avenue Drawings | Apr 3, 2020 | V1
15 UTILITY RELOACTION PLAN AND PROFILE Stiles Avenue Drawings | Apr 3,2020 | V1
16 UTILITY RELOACTION PLAN AND PROFILE Stiles Avenue Drawings | Apr 3,2020 | V1
17 WATER MAIN AND STORM DRAINAGE Stiles Avenue Drawings | Apr 3,2020 | V1
PROFILES
18 SEWER PROFILE AND CONSTRUCTION Stiles Avenue Drawings | Apr 3,2020 | V1
DETAILS
19 CONSTRUCTION DETAILS Stiles Avenue Drawings | Apr 3, 2020 | V1
20 CONSTRUCTION DETAILS Stiles Avenue Drawings | Apr 3, 2020 | V1
21 CONSTRUCTION DETAILS Stiles Avenue Drawings | Apr 3, 2020 | V1
22 CONSTRUCTION DETAILS Stiles Avenue Drawings | Apr 3, 2020 | V1
23 CONSTRUCTION DETAILS Stiles Avenue Drawings | Apr 3, 2020 | V1
24 D.O.T CONSTRUCTION DETAILS Stiles Avenue Drawings | Apr 3,2020 | V1
25 D.O.T CONSTRUCTION DETAILS Stiles Avenue Drawings | Apr 3,2020 | V1
26 D.O.T CONSTRUCTION DETAILS Stiles Avenue Drawings | Apr 3,2020 | V1
27 EROSION & SEDIMENT CONTROL NOTES Stiles Avenue Drawings | Apr 3,2020 | V1
28 EROSION & SEDIMENT CONTROL NOTES Stiles Avenue Drawings | Apr 3,2020 | V1
29 EROSION & SEDIMENT CONTROL PLAN - Stiles Avenue Drawings | Apr 3,2020 | V1
INITIAL PHASE
30 EROSION & SEDIMENT CONTROL PLAN - Stiles Avenue Drawings | Apr 3, 2020 | V1
INITIAL PHASE
31 EROSION & SEDIMENT CONTROL PLAN - Stiles Avenue Drawings | Apr 3, 2020 | V1
INTERMEDIATE PHASE
32 EROSION & SEDIMENT CONTROL PLAN - Stiles Avenue Drawings | Apr 3,2020 | V1
INTERMEDIATE PHASE
33 EROSION & SEDIMENT CONTROL PLAN - Stiles Avenue Drawings | Apr 3,2020 | V1
FINAL PHASE
34 EROSION & SEDIMENT CONTROL PLAN - Stiles Avenue Drawings | Apr 3,2020 | V1
FINAL PHASE
35 EROSION & SEDIMENT CONTROL DETAILS Stiles Avenue Drawings | Apr 3, 2020 | V1
Pump Station and Off-Site Force Main Drawings
Document
Number Description Issuance Date Version
*Title Sheet COVER SHEET, VICINITY MAPAND Pump Station_ Off Site | Apr 14,2020 | V1
SCHEDULE OF DRAWINGS Force Main Drawings
02 PROJECT MAP, LEGEND & GENERAL NOTES | Pump Station_ Off Site | Apr 14,2020 | V1
Force Main Drawings
03 8" FM PLAN & PROFILE Pump Station_ Off Site | Apr 14,2020 | V1
Force Main Drawings
04 8" FM PLAN & PROFILE Pump Station_ Off Site | Apr 14,2020 | V1
Force Main Drawings




05 8" FM PLAN & PROFILE Pump Station_ Off Site | Apr 14,2020 | V1
Force Main Drawings

06 8" FM PLAN & PROFILE Pump Station_ Off Site | Apr 14,2020 | V1
Force Main Drawings

07 CONNECTION AT EX. LIFT STATION Pump Station_ Off Site | Apr 14,2020 | V1
Force Main Drawings

08 CONNECTION AT PROPOSED LIFT STATION | Pump Station_ Off Site | Apr 14,2020 | V1
Force Main Drawings

09 LIFT STATION PLAN AND SECTION Pump Station_ Off Site | Apr 14,2020 | V1
Force Main Drawings

10 CONSTRUCTION DETAILS Pump Station_ Off Site | Apr 14,2020 | V1
Force Main Drawings

11 CONSTRUCTION DETAILS Pump Station_ Off Site | Apr 14,2020 | V1
Force Main Drawings

12 CONSTRUCTION DETAILS Pump Station_ Off Site | Apr 14,2020 | V1
Force Main Drawings

13 EROSION & SEDIMENT CONTROL NOTES Pump Station_ Off Site | Apr 14,2020 | V1
Force Main Drawings

14 EROSION & SEDIMENT CONTROL NOTES Pump Station_ Off Site | Apr 14,2020 | V1

Force Main Drawings
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A=COM HUNT

i association with
Brownstone Construction Group
Pat Mathis Construction Company

A. Riley Consultants Clarifications and Qualifications
Savannah Arena
Savannah, Georgia

General —

1. Notwithstanding any provisions of the Construction Manager-at-Risk Agreement to the
contrary, the total amount to be paid to AECOM Hunt for the performance of the Contract
shall be a stipulated lump sum of $12,770,427 (which includes Pre-Construction Services
Amount, the Staff costs/General Conditions Amount, and construction contingency).

2. This Guaranteed Maximum Price (GMP) was generated using the Construction Documents
issued on February 17th, 2020, Stiles Avenue documents issued April 3, 2020, Savannah Arena
Bulkhead documents issued February 12th, 2020, and Force Main documents issued April 14,
2020. The Future Parking Garage along the North face of the arena is excluded. Refer to
Section 8 for the drawing, specification, and supplemental information log.

3. In the event of a discrepancy between these clarifications and any other document, these
clarifications shall prevail.

4. The GMP is not a line-by-line guarantee of costs. The GMP includes adjustment for
Subcontractor pricing, which may affect the detailed unit pricing displayed in our estimate report.
The individual unit price amounts should not be used for budgetary purposes until their adjusted
value has been verified with AECOM Hunt.

5. Any accepted value analysis items or value engineering items shall be incorporated in the
construction documents or otherwise memorialized in a form agreed upon between AECOM
Hunt and Owner in order to allow the construction to progress in accordance with the GMP
Project Schedule.

6. The GMP excludes union wage rates and fringe benefits, Davis Bacon or any other prevailing
wage rates.

7. The GMP excludes costs for building permits, plan review fees, impact fees, and metering fees.

8. The GMP includes special provisions and housekeeping as it relates to COVID-19 or

Coronavirus as outlined in the “Coronavirus Disease 2019 & Workplace Preparedness Plan for
Construction Projects” dated March 12, 2020. The GMP excludes any delays, work stoppages,
quarantines, and all other unforeseen impacts as it relates to COVID-19.

9. Construction Manager shall not be responsible for the functionality, sight lines, layout, massing,
positioning of suites and vertical and horizontal layout of all aspects of the program. Architect is
the responsible designer for the facility and any issue that may arise during construction or after
construction that involves the aforementioned items shall be the sole responsibility of Architect
and the Owner.

10. It is assumed that all conditions for accessibility per local, state, and federal requirements are
reflected in the Documents. Construction Manager shall not be responsible for changes to
design or work to comply with local, state, or federal requirements regarding ADA compliance.

11. It is assumed that all requirements by local, state, and federal jurisdictions are reflected in the

documents. This GMP relies on the drawings and specifications being code compliant. If not,
the Owner shall be responsible for all costs to make design code compliant.
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13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

in association with

Brownstone Construction Group
Pat Mathis Construction Company

A. Riley Consultants Clarifications and Qualifications
Savannah Arena
Savannah, Georgia

The GMP is based on the qualifications and assumptions that all elements of the work
containing performance specifications and/or delegated design elements can be achieved as
indicated in the Documents. The GMP assumes that all portion of the Work upon which such
elements rely are sufficient to support installation and performance of such elements without
modification. The GMP includes delegated design services only to the extent that such work is
explicitly identified on the Contract Documents. AECOM Hunt is not responsible for the
adequacy of any performance and design criteria. Neither AECOM Hunt nor its subcontractors
shall be considered the Architect or Engineer of Record for any work.

Including Exterior Framing (Specification 05 40 00)

Including Curtainwall (Specification 08 44 13)

Including Metal Stairs (Specification 05 51 00)

Including Decorative Metal Railing (Specification 05 73 00)

Including Glazed Decorative Metal Railings (Specification 05 73 00)
Including Ice Rink Refrigeration and Piping (Specification 13 10 61)
Including Fire Suppression Sprinkler Systems (Specification 21 13 00)
Including Addressable Fire Alarm System (Specification 28 31 00)

S@ o o0 o

The Management General Conditions and Non-Management General Conditions include items
for AECOM Hunt to conduct business at the site. This includes office set-up, office staff salary,
and other similar items. For accounting purposes only, the General Conditions have been split
between subjobs (Sitework, Stiles Avenue, Force Main, and Canal Wall), but these are not line-
by-line guarantee of costs. In the unlikely event a subjob is not authorized or is completed by
others, the General Conditions within the GMP shall be revisited and adjusted appropriately
through the change order process.

The GMP excludes General Conditions for the Owner’s separate contractors, FFE, and
consultants.

The construction schedule is based on a start of December 2019 with a substantial completion of
December 20, 2021.

GMP is based generally on normal working hours, 7 AM to 3:30 PM Monday through Friday.
Sales tax is included

Subcontractor bonding is included

CM Payment/Performance Bond is included

General liability insurance is included.

In accordance with the Agreement, Builders Risk Property Insurance is excluded and shall be
provided by Owner. Owner has procured and shall maintain “all-risk” Builder’s Risk for the full

duration of the project.

Railroad Protective Insurance is excluded. Any special provisions including but not limited to
standby or railroad monitoring by separate entities is excluded.
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25.

26.

27.

28.

29.

30.

3L

32.

33.

34.

in association with

Brownstone Construction Group
Pat Mathis Construction Company

A. Riley Consultants Clarifications and Qualifications
Savannah Arena
Savannah, Georgia

The GMP excludes all utility fees and/or charges for permanent service installation or relocation,
including but not limited to fees and/or charges from utility companies, railroad, City of
Savannabh, etc.

Estimate does not include tap/connection fees or service initial fees from any utility providers.
We have excluded owner related project soft costs such as:

a. Owner’s Contingency other than as noted below the line on the GMP Amendment
estimate cover page. Said contingency excludes all allowable AECOM Hunt mark ups
which shall be applied as contingency utilized.

Financing

A/E and other consultant fees

Owner project management and administration costs

Commissioning Agent Services

Moving expenses

Advertising expenses

Utility Consumption

SQ o 00 o

AECOM Hunt shall be provided CAD/Revit files at no cost to distribute to subcontractors for
shop drawing and coordination drawing preparation without fees.

Material Testing is excluded.

The GMP assumes prompt response by the Owner’s consultants including testing consultants
within 48 hours (or otherwise required) of receipt of notice from Hunt in order to maintain the
Project Schedule. Any delays caused by non-responsiveness of these consultants will be at the
Owner’s expense.

The GMP excludes any costs for a Commissioning Agent or Third-Party Inspections.
The GMP includes the use of BIM 360 for Requests for Information (RFIs) and Submittals.

The GMP includes the use of BIM 360 for field use for QA/QC and Punch List by the entire
Project Team, including but not limited to A/E.

Any design team and/or third party testing agency observations requiring remediation/rework
and other field inspection reports shall be issued and be inclusive of all comment and/or
direction from the Owner and its design team on a bi-weekly basis in BIM 360. Such lists shall
be coordinated and formally issued to the CM through a single entity.

The GMP includes the use of the Hunt Project Management Software, CMIC and Textura.
CMIiC will be used for Cost i.e. Subcontracts, Change Orders, etc. communicate with Textura.
Textura will be used for accounting and the monthly payment applications.

The GMP excludes any guarantee for any type of LEED certification for the Savannah Arena,
Stiles Avenue, Force Main, and/or Savannah Arena Bulkhead projects. The GMP includes
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36.

3.

38.

39.

40.

41,

42.

43.

44,

45,

46.

47.

48.

in association with

Brownstone Construction Group
Pat Mathis Construction Company

A. Riley Consultants Clarifications and Qualifications
Savannah Arena
Savannah, Georgia
provisions for AECOM Hunt to assist in the preparation of the Construction and Demolition
Waste Management Planning, Construction and Demolition Waste Management, and
Construction Indoor Air Quality Management Plan.

The parking garage and arena lobbies shown within the garage are excluded.

The GMP does not include future tariffs, governmental fees or taxes, or changes in law to the
extent any such events increase the cost or time of the performance of the Work, Construction
Manager shall be entitled to a Change Order equitably adjusting the Contract Sum and Contract
Time accordingly.

The GMP excludes any facility permanent fall protection and any associated provisions (embeds,
anchor bolts, pockets, etc.).

The GMP excludes all mercantile equipment. All mercantile equipment shall be owner provided
and owner installed including but not limited to point of sale, washers, and dryers.

The GMP excludes all Furniture, Fixtures, and Equipment (FF&E) that are to be Owner
Furnished and/or Owner Furnished Owner Installed. Reference Section 06 of the GMP for
responsibility matrix.

FF&E Contractors working directly for the owner will provide their own hoisting, clean-up,
trash removal, and dumpsters for their items of work.

Blocking, sleeving, or similar rough-in requirements for Owner-furnished items is excluded
unless specifically shown on the Contract Documents.

The GMP excludes final clean. GMP includes a construction clean or “broom sweep” clean for
final clean to be completed by others.

The GMP requires Submittals as required by the Contract Documents to be returned within 10
working days from submission.

The GMP requires Requests for Information (RFIs) to be returned within 5 working days from
submission.

The GMP assumes no hazardous materials are present on the site in any form that may require
special handling, disposal, recovery, or cost considerations. There have been no costs included
for remediation of or haul off of any soils materials that may contain hazardous materials.

The GMP does not include funds for unforeseen site conditions beyond the identified Owner
controlled Allowance. The GMP excludes the removal of unidentified or unknown structures
below grade.

Off-site utility demolition and/or relocation has not been included.

The GMP includes the following Owner Allowances to be used only at Owner Direction and
Approval, and all values are NOT guaranteed by AECOM Hunt and if costs exceed Owner
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Savannah, Georgia
Allowances than AECOM Hunt shall only perform work in excess of Owner Allowance
following receipt of Owner Change Order (OCO) or other acceptable contract vehicle:

a. Branding, Graphics, and Wayfinding Signage $1,350,000
b. Sitework Allowance $ 50,000
c. Unforeseen Underground Obstructions $ 100,000
d. Fountains $ 250,000
e. Stiles, Force Main, Canal Development (HGB) $ 700,000
49. The GMP incorporates the project information including but not limited to all associated costs

contained in the following Potential Change Items (PCIs) document:

a. PCI 00033 - SA — Q2 Unforeseen Buried Drums, Tires, etc. $103,330
b. PCI 00036 — SA — Unforeseen Concrete Washout along Canal $32,896
c. PCI 00046 — SA — CCD 01 - Site Utilities and Stiles Work Rev $106,165
d. PCI 00047 — SA 31A — Quad 3 Unforeseen Unground Tank Discovery $41,501
e. PCI 00057 — SA — ASI 002 — Structural Revisions $64,189
f. PCI 00059 — SA — ASI 004 — Structural Coordination $67,168
g. PCI 00065 — SA — ASI 009 - Structural Steel RFI SSK Inclusions $84,046
h. PCI 00078 — SA — RFI 00234 — Revised Box Truss Framing to WF $60,000
i. PCI00080— SA - ASI 006 — AV and LV Changes $20,304
50. For changes in the Work, in addition to mark ups by Subcontractors, the following mark ups

shall be applied by AECOM Hunt (AECOM Hunt reserves the right to waive mark ups or adjust
appropriately on a case by case basis with mutual agreement by Owner):

a. General Conditions (GCs) 2.5%

b. Insurance 0.7%

c. CM Payment and Performance Bonds 0.8%
d. Fee2.75%

Division 3 —Concrete

3.1. The GMP includes precast structure for the lower bow! seating area in lieu of structural steel.
3.2. The GMP excludes any architectural colored concrete in building structure.

3.3. The GMP excludes concrete encased columns.

Division 4 — Masonry

4.1 CMU walls are carried as 8'-0” elevation and metal studs/gyp to structure above on Event Level
as shown on the Contract Documents.
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Pat Mathis Construction Company

4.2

4.3.

A. Riley Consultants Clarifications and Qualifications
Savannah Arena
Savannah, Georgia

The GMP excludes all radius block as none shown on the contract documents.

The GMP includes the use of Belden Mayo Blend Norman Blend for all brick. The GMP
includes a mock-up for Belden Mayo Blend Normal Blend as well as a separate mock-up of a
Cherokee brick. Final selection shall be following review of said mock-ups, and the GMP shall
be adjusted appropriately through the change order process.

Division 5 — Steel

5.1.

5.2.

5.3.

5.4.

5.5.

5.6.

5.7.

5.8.

5.9.

5.10.

5.11.

The GMP includes a subcontract for connection design with Walter P Moore dba MXE
Consultants for accounting purposes only. Walter P Moore and Perkins & Will shall coordinate
their services together as if steel connection engineering is being performed as part of overall
arena design services. AECOM Hunt shall not be held responsible or liable for structural steel
connection design and engineering. The GMP excludes note B.1 on S00-01 which is contrary to
previous statement.

The GMP excludes LOD400 Modeling

The GMP excludes handrailing at the dock area. All handrail shown on Parking Garage contract
documents shall be in included within future Parking Garage amendment.

Structural Steel will come to the job site with shop primer only, any finish painting of steel will
be done in the field and is included in division 9 painting scope of work.

It is agreed and understood that the paint system on the Structural Steel will require touch-up at
connections and areas damaged in the erection process. These areas will be field painted and the
field painting will potentially have a different sheen and shading than the shop applied coat.

The GMP includes RFI 00234 which changes (7) joist bays to WF framing with HSS bracing
between the beams similar to the permanent braced bays. Said temporary bracing connections
shall be designed such that after erection each end of diagonal brace is released and remain in
place with no axial load in final condition.

The GMP includes NOMMA 3 welds at all handrails and guardrails.

The GMP excludes carts or storage racks for removable railings.

The GMP assumes all removable rails are attached by use of Halfen Channels (31/A42-22) not
internal sleeves and plates.

The GMP includes Architecturally Exposed Structural Steel (AESS) as noted on the Contract
Documents including but not limited to S33-02 Note 1. AESS category to be applied to said
notes and 1.D. shall be AESS C Custom Elements.

The GMP excludes S00-02 Part X111 — Miscellaneous, Note | Elevator Guide Rail Supports, 1.
“The General Contractor shall provide intermediate guide rail supports for elevator cab rails and
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Savannah, Georgia
counterweight rails wherever the floor to floor height exceeds 12’-2” unless specifically located
and noted on the Contract Documents.

Division 6 — Woods and Plastics

6.1. Wood lockers are included for home locker and coaches’ lockers.

6.2. The GMP Excludes any fire rated special provisions or Fire Testing of Millwork assemblies.

Division 7 — Thermal & Moisture Protection

7.1. Applied fireproofing shall only be applied as specifically indicated on ASI 07 dated June 30th,
2020. All other general references on the contract documents which state “applied fireproofing”
if or as required shall be considered null and void.

7.2. The GMP excludes any touch up of applied fireproofing following any work direct for the
Owner, agents of the Owner, and/or others not subcontracted through AECOM Hunt.

7.3. The GMP assumes caulking as JS-1 Urethane, M, P, 50, T, NT as specified for horizontal traffic

systems as specified. It is assumed and understood specified products shall meet all traffic
requirements including but not limited to “high heel” point load traffic.

Division 8 — Doors Frames and Hardware

8.1. The GMP excludes Door Hardware Inspection Agency to perform including but not limited to
Fire-Rated Door Inspections and Egress Door Inspections.

8.2. The GMP excludes “Architectural Hardware Consultant (AHC)” as noted in Door Hardware
Specification 08 71 00.

8.3. The GMP includes the type of glass as specified:

a. GL-1:11/16” “clear” insulated AGC Select Clear 23
b. GL-1 Tempered: 1 1/16” “clear” insulated AGC Select Clear 23

Division 9 — Finishes

9.1. A sealer is included for the precast seating bowl. Base or other flooring materials are excluded
from the seating bowl.

9.2. The GMP includes Level 5 Drywall Finish as indicated on contract documents at VG-01
locations specifically at the North Club Wall (Room 21.12) and outside of East and West Stairs.
All other areas are assumed to be Level 4 Drywall Finish or less as specified on Contract
Documents.
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9.3.

9.4.

9.5.

A. Riley Consultants Clarifications and Qualifications
Savannah Arena
Savannah, Georgia
The GMP includes Polished Concrete without any special provisions for crack suppression.
Superficial or non-structural cracks will be visible without any special treatment or cover up
following said work.

The GMP excludes moisture mitigation membranes to address high vapor transmission from
concrete floors to achieve floor manufacturers and adhesive requirements.

The GMP excludes Tile TW-01 which has been removed from the project.

Division 10 — Miscellaneous Specialties

10.1.

10.2.

103

104

105

10.6

10.7

10.8

Metal lockers are included at staff/employee locker rooms.

Signage and branding owner allowances have been carried for the following signage packages:
a. Branding & Graphics
b. Concession Identification and Branding Signage
c. Code and Wayfinding

Static menu board graphics and signage excluded beyond the identified Owner controlled
Allowance.

Exterior Marquee signage excluded.
The GMP excludes toilet paper dispensers and paper products.

The GMP includes floor mounted toilet partitions. Miscellaneous OH support steel or
associated blocking is excluded.

The GMP includes fifty (50) 4’ long surface mounted metal corner guards to be installed as
located by Owner’s and Designer’s discretion.

The GMP excludes soap dispensers.

Division 11 — Equipment

11.1.

11.2.

11.3.

114.

We exclude window washing equipment.

The GMP excludes specification 11 61 33 Arena Rigging Systems in its entirety. Exclude rigging
grid cable net mesh platforms.

We exclude portable camera platforms.

We exclude POS equipment.
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115.

116.

11.7.

11.8.

119.

11.10.

11.11.

A. Riley Consultants Clarifications and Qualifications
Savannah Arena
Savannah, Georgia

LED Scoreboard Display and Scoring System is included:

Primary Center hung main sides and ends
Center hung hoist way

LED Ribbon boards display North and South
Center hung scrim and channel lettering
Display Control System

Scoring & Timing System

Locker room clocks

Shot/Game clocks

Se@ o aop o

The GMP excludes posted BP#11C alternates as noted in Specification 116310 LED Display
and Scoring System.

a. Alternate C Extended Warranty
b. Alternate D Health Check

The GMP does not include concrete pads for food service equipment.

The GMP does not include Static Signage or Graphics other than included in Signage and
Branding Owner Allowance.

The GMP excludes ticket window displays other than IPTV as shown on the contract
documents.

The GMP requires a model change on Item #H11Meiko model specified which has been
discontinued, and the GMP includes Meiko DV 80.2 in its stead.

The GMP includes 60 Qt. mixer Hobart HL600C-1STD for Item #B21.1. Specification do not
have a model number or manufacturer’s name.

Division 12 — Furnishings

12.1.

12.2.

12.3.

12.4.

12.5.

Retractables and platforms for a basketball setup is included in accordance with the contract
documents.

A basketball scorer’s table, shots clocks, basketball hoops, and other basketball equipment are
excluded.

The GMP excludes FF&E of Owner Furnished and Owner Furnished/Owner Installed refer to
Section 7.

The GMP excludes the House Reduction Curtain or any provisions for a future installation by
others.

The GMP excludes carts or storage racks for removable railings
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A. Riley Consultants Clarifications and Qualifications

Savannah Arena
Savannah, Georgia

Division 13 — Special Construction

13.1.

13.2.

133.

The stage, stage rigging, and stage equipment is excluded.

An Exterior Plaza or Marquee display is excluded.

The GMP includes a design build new ice rink and mechanical room ice package complete with
Crystaplex Series 6A Aluminum prefabricated dasher board system.

Division 14 — Conveying Equipment

14.1.

14.2.

Elevator cabs are assumed to be manufacturer standard finishes.

Provisions for televisions and speakers at elevators are excluded.

Division 21 — Fire Protection

21.1.

21.2.

21.3.

214.

215.

21.6.

21.7.

The GMP includes pre-action systems for the following rooms: Head In (11.04), Main IT (11.08), AV
(11.25), and DAS Cell (12.04).

We assume a dry pipe system at the loading dock area. No other dry pipe systems are included.
The GMP is based on complete fire protection system based on (National Fire Protection Association)
NFPA 13 and various applicable NFPA standards and any state and/or local amendments and

supplements.

We assume the building will not be required to meet any FM Global insurance requirements for the fire
suppression systems.

We have not included any chemical agent systems in this budget as no areas have currently been identified
to require these special systems.

We assume concealed heads in all areas with ceilings and upright heads where no ceilings are present.

The GMP excludes sprinklers above the seating bowl! area and ice floor.

Division 22 — Plumbing

22.1.

22.2.

We have included underground and aboveground sanitary waste and vent piping as PVC.

We have included underground and aboveground storm piping as PVC.
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Brownstone Construction Group

Pat Mathis Construction Company

22.3.

A. Riley Consultants Clarifications and Qualifications

Savannah Arena
Savannah, Georgia
For areas where PVC piping is routed through return air plenums we have allowed for fire wrap
of the piping.

Division 23 — HVAC

23.1.

23.2.

23.3.

234.

We exclude any glycol for the CHW or HW building systems.
We have not included any stair pressurization systems.

We have assumed that all ductwork in locker room or 'wet' areas will be of aluminum or
stainless-steel material and not galvanized.

The GMP is based on Trane Equipment and Controls.

Division 26 Electrical

26.1.

26.2.

26.3.

A lightning protection system is included.

The GMP includes exterior lighting pursuant the fixtures as shown on the EL series of
documents.

The GMP excludes electrical permit as we have been instructed the electrical shall fall under the
building permit.

Division 27 Communication

27.1.

27.2.

27.3.

274.

27.5.

27.6.

27.7.

27.8.

A DAS System for Public Safety is included.

Pathways (cable Tray) for a future carrier DAS system is included.
DAS cabling, hardware, devices, and head end equipment is excluded.
Pathways and Cabling for the Wi-Fi system is included.

Wi-Fi devices (provided by others) installation for (13) locations as indicated on the contract
documents is included.

Active wireless electronics and wireless devices are excluded
Network electronics for voice/data are excluded.

Incoming Internet and Communications services are excluded.
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A. Riley Consultants Clarifications and Qualifications
Savannah Arena
Savannah, Georgia

Division 28 Security

28.1.  Area of Rescue assistance is included based on local codes, and products manufacturer
recommendation.

28.2.  Pedestals or bollards are excluded.
28.3.  Ticketmaster programming is excluded.

28.4.  Gate operating systems are excluded.

Division 31 — Earthwork

31.1.  We exclude any rock excavation.
31.2.  We exclude any contaminated soils and existing materials demolished on site.
31.3.  We include import of fill materials as identified and designated in the contract documents.

314. For the deep foundations, we include drilled displacement piles.

Division 32 — Site Improvements

32.1.  We include unit pavers set on concrete.

Division 33 =Utilities

331  The GMP assumes the use of excavated material from trenched or associated excavation may
be used for appropriate back fill within said excavation.

Stiles Avenue

SA.1  Due to adjacent Gwinnett Street closure by others, AECOM Hunt has included maintenance of
two-way traffic with flagmen to allow a single lane closure to perform work associated with
contract documents. Any additional measures for traffic control has been excluded.

SA.2 Traffic Signal work has been excluded.

Force Main

FM.1  Rail flagmen are excluded.

Page 12 of 13



A=COM HUNT

i association with
Brownstone Construction Group
Pat Mathis Construction Company

A. Riley Consultants Clarifications and Qualifications
Savannah Arena
Savannah, Georgia
FM.2  Encampments are located within the limits of the Force Main scope of work. Relocation of
aforementioned and/or security while performing the work has been excluded.

Savannah Arena Bulkhead

SAB.1 The GMP excludes coordination and/or participation with Army Corps of Engineers including
but not limited to any references in the Contract Documents to the like of “in accordance with
standard Army Corps of Engineer” details not shown on the contract documents.
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Latest Update: 2020-07-09

FF&E Scope, Procurement, and Budget

Savannah Area

Concession Branding & Graphics X
027 Video Systems Branding & Graphics | x Basket Stanchion Displays (other than clocks) X X | x X 3 SPONSORSHIP SCOPE
087 Box Office Branding & Graphics Box Office Signage X X | x 1 Part of "Building Identification Signage - Interior"
185 Other - Signage Branding & Graphics X X | x X 1 SPONSORSHIP SCOPE
186 Other - Signage Branding & Graphics X X | x X 1
187 Other - Signage Branding & Graphics X X | x X 1 See also "Exterior Video Board"
188 Other - Signage Branding & Graphics X 1
190 Other - Site Branding & Graphics Banner Poles X 1
090 FF&E - Other Building Acoustical Treatments (Excludes Lapendary Panels as none shown) X 3 In base scope
091 FF&E - Other Building Circus Inserts X X In base scope - Event layout to be confirmed
109 FF&E - Other Building _ X 1 Verify specfic locations
132 FF&E - Other Building Operable Partitions X X | x 1
136 FF&E - Other Building Wall Pads X X 1 Sensory room?
159 FF&E - Other Building Suite Millwork X 1
161 Operations Computers Computers/workstations X 1
163 Operations Computers Misc Software (Accounting, Maint, Operations, etc.) X 1 Is there an OVG standard?
164 Operations Computers Large format printer X X | x 1
168 Operations Computers Servers, switches X X | x 1
169 Operations Computers Inventory System (arena operations) X 2 Is there an OVG standard? Subscritpion?
019 Video Systems Event Ice Mapping/Projectors X X 3 Future - verify power & data available in catwalks
025 Video Systems Event X Courtside Scorer's tables X X 3 Wall mounted power & data boxes at sidelines. Project does not need LED displays on tables
065 Seating Event Telescopic & Removable Platforms X 1
070 | Event Production Event X Portable Stage X 1 40 x 60 (no extensions), includes rails & steps
071 | Event Production Event X Portable Stage Ramp X 1
072 Other - ADA Event X Portable Stage ADA Lift X 1 price from phone call
073 | Event Production Event X Spotlights X X | x 1 Data needed for robotic lights
074 | Event Production Event X Security Barriers - Bike Racks X 1 8' long each - 1000 total used for budget
075 | Event Production Event X Security Barriers - Blow-through X 1 40" each - 150" total used for budget
076 | Event Production Event X Strobe Lights X X | x 3 Power & data should be available in catwalk
077 | Event Production Event X Strobe Lights-Control System X X | x 3 Power & data should be available in catwalk
078 | Event Production Event X Theatrical Lighting X X | x 1 Need is dependent on SCC. This was not inlcuded in any RFPs or programming
082 Ice Floor Event X Zamboni X 1 1 new, 1 used (from MLK Arena)
099 FF&E - Other Event X Basketball Floor X X | x 1 Includes storage carts
100 FF&E - Other Event X Basketball Goals X X | x 1 Requires floor box. Need tie-downs in conc slab.
104 FF&E - Other Event X Turnstiles/Entry Point Ticket Control X 2 Turnstyles may be needed for certain events - further discussion needed
107 FF&E - Other Event Black Out Curtains/Track X 1
1
111 FF&E - Other Event X |Concierge Stations (portable) X 1
125 FF&E - Other Event X | x [Metal Detectors (walk through) X X 1 Need Infrastructure!
128 FF&E - Other Event X |Two Way Radio Communications (walkie-talkies) X 1
129 FF&E - Other Event Easels X 1
130 FF&E - Other Event Flags - Indoor X X 1 Power for lighting?
131 FF&E - Other Event Flags - Outdoor X X 1 See also flag poles
135 FF&E - Other Event Visual Display Boards (dry erase boards) X X 3
001 Concession Food Service Equip Coolers and Freezers X X | x| x 1 in food service base scope docs
002 Concession Food Service Equip Food Service Equipment - Commissary, Kitchen X X | x| x 1 in food service base scope docs
003 Concession Food Service Equip Food Service Equipment - Concessions X X | x| x 1 in food service base scope docs
004 Concession Food Service Equip X Foodservice Computers X X | x 1 computer included in main "Computers/workstations" item
005 Concession Food Service Equip X Foodservice Currency Counters, Safes, Money Trays X X | x 1
006 Concession Food Service Equip Ice Makers (Non-Foodservice/Non-Suite Areas) X X | x| x 1 Verify floor drains provided
008 Concession Food Service Equip X Points of Sale (POS) Equipment (Concessions) X X | x 1
009 Concession Food Service Equip X Soda System/CO2 equipment X X | x| x X 1 by vendor
011 Concession Food Service Equip Menu Boards - Head End System - Through IPTV Only X X | x 1 server included as one of 3 servers
013 Concession Food Service Equip Food Service Serviceware/Smallwares X 1
014 Concession Food Service Equip Portable Foodservice Carts/Kiosks X X | x 1 SPONSORSHIP SCOPE
158 FF&E - Other Food Service Equip Suite Kitchen Equipment X 1 in food service base scope docs
160 FF&E - Other Food Service Equip Suite Serving Equipment X 1
059 Seating Furniture X Cupholders (material/installation) X 1 Critical in premium areas, needs discussion/mockup
060 Seating Furniture X Seating Fixed-Club & Suite Seating X 1
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Latest Update: 2020-07-09

FF&E Scope, Procurement, and Budget

Savannah Area

Seating Furniture X Removable Seating at Suites ADA Removable Fixed Seats Only X 1

062 Seating Furniture X Seating Fixed-General Seating X 1
063 Seating Furniture X Seating-Courtside (Loose) X 1
064 Seating Furniture X Seating-Suites Loose Chair Seating & Fixed Tables X 1
066 Seating Furniture X ADA - Fixed X 1 Inlcuded with nearby seating
067 Seating Furniture X ADA - Portable X 1 Inlcuded with nearby seating
086 FF&E - Other Furniture Administrative - Box Office X 1
103 FF&E - Other Furniture Administrative- Executive X 1
112 FF&E - Other Furniture Administrative - Operations X 1
113 FF&E - Other Furniture X Administrative - Security X 1
114 FF&E - Other Furniture X Administrative - Conference Rooms X 1
115 FF&E - Other Furniture Press Box X 1
116 FF&E - Other Furniture Employee Catering Room X 1
117 FF&E - Other Furniture Scoreboard Control Room X X | x 1 May not need power/data - against a wall
118 FF&E - Other Furniture North Club Lounge - Bar Stools (Bistro) X 1
119 FF&E - Other Furniture North Club Lounge - High Top Table (Bistro) X 1
120 FF&E - Other Furniture North Club Lounge - Lounge Chair X 1 ?
121 FF&E - Other Furniture North Club Lounge - Table, Dining X 1
122 FF&E - Other Furniture North Club Lounge - Chair, Dining X 1
123 FF&E - Other Furniture North Club Lounge-Table, Dining (4 Person) X 2
124 FF&E - Other Furniture Concourse Bar-Bar Stools (Bistro) X 2
133 FF&E - Other Furniture Loge - Exec Task Chairs X 1 Future?
134 FF&E - Other Furniture Loge-Bar Stools (Bistro) X 1
150 FF&E - Other Furniture Suite - Chairs X 1
153 FF&E - Other Furniture Suite - Bar Stools (Bistro) X 1
154 FF&E - Other Furniture Suite- High Top Table (Bistro)/Moveable X 1
157 FF&E - Other Furniture Suite - Coffee Table (Occasional) X 1
170 FF&E - Other Furniture X |Suite - Lounge Chair X 1

FF&E - Other Furniture Overlook Level-Bar Stools (Bistro) X 1

FF&E - Other Furniture Overlook Level-High Top Table (Bistro) X 1

FF&E - Other Furniture East Club (Allowance) X 1
079 Ice Floor Ice Floor Dasher system X X 1
080 Ice Floor Ice Floor Ramps-Transition from service level to ice floor (cover) over Ice Dam X 1 Built by in-house maint
081 Ice Floor Ice Floor Ice Floor Cover X 1
028 | Video Production Low Voltage Video Projectors and Screens (conf rooms, etc.) X X | x 1 Need to identify spaces with permanenet projectors and screens
029 Audio Systems Low Voltage Assisted Listening Devices X X | x 1 Should be a part of the CFCI audio system
031 Audio Systems Low Voltage Audio System (portable, non-arena) X 2 Project should include 1 or 2 portable lecterns and portable speakers
032 Audio Systems Low Voltage Audio System-Clubs, Restaurants, VIP Lounges X X | x 1 Should be a part of the CFCI audio system
033 Audio-Systerms Low Voltage Audio-System-Concourses-Restroomstobbies X X | X 1 Should be a part of the CFCl audio system
034 Audio Systems Low Voltage Audio System-Main Bowl X X | x 1 Should be a part of the CFCI audio system
035 Audio Systems Low Voltage Audio System-Away Team Locker Rooms/Weight Rooms X X | x 1 Should be a part of the CFCI audio system
036 Audio Systems Low Voltage Audio-Control Systems X X | x 1 Should be a part of the CFCI audio system
037 Broadcast Low Voltage Broadcast Cabling X X | x X 1 Power & Network Data to camera locations, plus conduit only for broadcast cabling
038 Broadcast Low Voltage Broadcast Camera (underside of scoreboard) X X | x 3 can be incuded with CCTV
039 Broadcast Low Voltage Broadcast Camera Equipment-Camera Seats, Platforms, Carts X 3
040 Broadcast Low Voltage Broadcast Cameras X 3
041 Security Low Voltage CCTV Cameras X X 1 No power required if powered by IP
043 Security Low Voltage Security & Controlled Access Systems X X | x 1
044 Security Low Voltage Security Cameras X X 1 No power required if powered by IP
045 Security Low Voltage X Security Devices-Others X 2 Needs definition and scope
046 Security Low Voltage Security Head End Equip. X X | x 1
048 DAS Low Voltage X Distributed Antenna System - Public Safety X X | x 1 Need coordination with local first responders
049 DAS Low Voltage X Distributed Antenna System - Other X X | x 1 public DAS or wifi
050 Wi-Fi Low Voltage Wireless Data System - Equipment X X | x 1 public DAS or wifi
051 Wi-Fi Low Voltage Wireless Data System - Infrastructure X X | x 1 public DAS or wifi
052 IPTV Low Voltage Distributed Television Systems - IPTV X X 1
053 | Network Cabling Low Voltage Data System (Cable Plant/Wiring) X X | x 1
054 | Network Cabling Low Voltage Data System-Hubs, Routers, X X | x 1
055 | Network Cabling Low Voltage x |Telephone System-VOIP, Switchers, Routers X X | x 1
085 Box Office Low Voltage Box Office Ticket Window Communication System/Equipment X X | x 1 Need to discuss type, communications, etc. - NEED PANIC ALARMS
126 FF&E - Other Low Voltage X |Telephone System-Hand Sets, Consoles X X | x 1
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FF&E - Other Low Voltage TTY Units (hearing or speech impaired devices) 1 with audio systems
094 FF&E - Other Maintenance X |Entrance Mats - Portable (loose) 2
095 FF&E - Other Maintenance x |Entrance Mats - Recessed X X 1 Coordinate clab recesses
096 FF&E - Other Maintenance x |Loading Dock Levelers & Bumpers X X 1 verify spec and slab recess
097 FF&E - Other Maintenance x |Plans (Blue Print Storage System in maintenance) X 1 Rack?
106 FF&E - Other Maintenance x |Cable Crossover Ramps X 1
137 FF&E - Other Maintenance Janitorial Closet Shelving, Handle Holders, X X 1 Infrastrucure? Backing?
138 FF&E - Other Maintenance Floor sweep (Ride-on) X 1
FF&E - Other Maintenance Floor sweep (Puch) X 1

141 FF&E - Other Maintenance x |Trash Transportation Carts X 1
142 FF&E - Other Maintenance x |Washer & Dryer - Building Laundry Room (Residential Grade) X X X 1 Consider dryer venting routes
143 FF&E - Other Maintenance x |Washer & Dryer - Locker Room Area (Commerical Grade) X X X 1 Consider dryer venting routes
144 FF&E - Other Maintenance Detergent Dispensers X X 1
145 FF&E - Other Maintenance Laundry Room Millwork X 1
162 FF&E - Other Maintenance x |Pick Up Truck X 1

Operating Budget Maintenance Utility Carts X 1

Operating Budget Maintenance Pallet Jacks X 1

Operating Budget Maintenance Hand Trucks X 1
166 | Operating Budget Maintenance Golf Carts X 1
167 | Operating Budget Maintenance Fork Lifts X 1 Propane storage?
171 | Operating Budget Maintenance x |Maintenance/Engineer Tools & Equipment X 1
178 | Operating Budget Maintenance x |Can Crusher X 3 Need cut sheets
179 | Operating Budget Maintenance x |Card Board Baler X 3 Need cut sheets
180 | Operating Budget Maintenance x |Recycling Equipment/Bins X 1
181 | Operating Budget Maintenance x |Waste Compactors X X X 1 Need cut sheets
182 | Operating Budget Maintenance x |Trash Cans - Interior X 1
184 | Operating Budget Maintenance X |Waste Transport Equipment X 1
147 FF&E - Other Medical Automatic Defibrillators X 1 Coordinate locations (may not want these out in the open)
152 FF&E - Other Medical Wheelchairs, Back Boards X 1 2 WC, 2 backboards
177 | Operating Budget Medical x |Medical Equipment/Supplies X 2 Cainet and supplies
093 FF&E - Other Operations Biometric Time Clocks X 1
151 FF&E - Other Operations Refrigerators, Ice Maker (First Aid) X X 1 Will ice bin should be sufficient?
068 | Event Production Safety x |Fall Arrest System/Rigging (lanyards, loose equipment) X X 1 Struct capacity in place, JLL pursuing pricing
069 | Event Production Safety x |Fall Arrest System/Rigging-System X X 1 Struct capacity in place, JLL pursuing pricing
017 Video Systems Scoreboard Exterior Video Board X X | x 1 Part of Exterior Marquee
018 Video Systems Scoreboard Game Clocks Displays X X | x 1 included with Scoreboard
021 Video Systems Scoreboard Ribbon Boards X X | x 1 verify loads on seating precast, verify conduit openings in seating precast
022 Video Systems Scoreboard Scoreboard (center hung) X X | x X 1
023 Video Systems Scoreboard Scoreboard Hoist X X 1
030 Audio Systems Scoreboard Assisted Viewing System (closed caption, pager system) X X | x 1
042 Security Security Hand Wand Metal Detectors X X X 1 Charging wall/stations needed? For tix scanners too
047 Security Signage Security Signage X 2 Temp signs in plaza and other entries
189 | Other - Signage Signage Way Finding & Code-Required Graphics (Arena) - Owner Allowance Only X 1 In base scope
191 Other - Site Site Furniture x |Bollard Bench, Bench 1, Bench 2 X 1
192 Other - Site Site Furniture x |Bench 3 X 1
193 Other - Site Site Furniture X |Bicycle Racks X 1
194 Other - Site Site Furniture x |Flag Poles - None Shown X X 1 Power for lighting?
195 Other - Site Site Furniture x |Trash Cans-Site X 1
024 Video Systems Sponsorship Vomitory Displays X X | X 3 Future - verify power & data will be available
056 Advertising Sponsorship Advertising Graphics-LED Displays X X | x 1 Future by OVG
057 Advertising Sponsorship Advertising Panels X X | X 1 Future by OVG
058 Advertising Sponsorship Digital Advertising System X X | x 1 Future by OVG
105 FF&E - Other Sponsorship ATMs X X | X 2 Only need power/data - future bank sponsor will provide ATMs in future
098 FF&E - Other Staff Portable Metal Lockers X 1
101 FF&E - Other Staff Locker Room Benches (staff / employees) X 1
102 FF&E - Other Staff Lockers (staff / employees) X 1
174 | Operating Budget Staff Time/Attendance System X 1 cloud based
175 | Operating Budget Staff x |Uniforms-Event Staff X 1 t-shirts assumed
176 | Operating Budget Staff x |Uniforms-Maintenance/Engineering X 1 Varying styles, 3 per employee
139 FF&E - Other Storage Storage Shelving X X 1
140 FF&E - Other Storage Mobile Storage Shelving Systems X 1
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146 FF&E - Other Storage Laundry Room Shelving X X 1

155 FF&E - Other TBD Suite Artwork/Decorations X X X 1 Art lighting? Wall blocking?

083 Box Office Ticketing Box Office Vault/Safe (standalone unit) X 1 Need cut sheet

084 Box Office Ticketing Box Office Equipment, Computers, Printers, etc. X X | x 1 By TicketMaster

088 Box Office Ticketing Box Office Ticket Window Covers (blinds, shades) X 1 By TicketMaster

089 Box Office Ticketing Box Office Currency/Money Counters X X 1 By TicketMaster

092 FF&E - Other Ticketing Transaction Windows with Electronic Speak-Thru - RFI Submitted X 1 Need to discuss windows. This is old school
156 FF&E - Other Ticketing Suite Entry Ticketing System X 1 Vendor supplied - NO COST TO PROJECT
010 Coneession TVs-&Mounts Menu-Boards—Digital-F/S-only X X | x 1

015 Video Systems TVs & Mounts Television Displays X 1 All TVs and Mounts in one price

016 Video Systems TVs & Mounts Television Mounts X 1

020 Video Systems TVs & Mounts Lobby / Public Area Large Video Displays - None Shown 2

026 Box Office TVs & Mounts Ticket Window Displays - Add Alternate for TVS 1
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